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DESCRIPTION

OBJECTIVE

The Program Management and Support (PM&S) effort addresses overall Environmental
Restoration Contractor (ERC) program management; management systems development;
information and data management; public and media relations; project procurement; records
and document control; quality, safety, and health; independent assessment and environmental
compliance; scientific, technical, and regulatory support; development of analytical laboratory
and field screening procedures and methods; integrated sample and data management and
data retrieval; and an allowance for non-project-specific equipment for the Richland
Environmental Restoration (ER) Project. PM&S includes the staff necessary to establish and
maintain systems to ensure the quality of these activities and deliverables; promote an
injury-free workplace; ensure compliance with applicable laws and regulations; perform cost and
schedule control in accordance with U.S. Department of Energy (DOE) policy and requirements;
and identify and demonstrate new technology, program control, business management, and
detailed cost estimating support.

TECHNICAL CONTENT

This work scope is performed by ERC personnel, and is budgeted through the PM&S Project
Baseline Summary (PBS) ER10, formerly known as Activity Data Sheets (ADSs) 3400 and
3410. PM&S is composed of the following five project areas:

* Project Technical Support

* Program and Project Support

+ Planning and Controls

+ Compliance, Quality, Safety and Health (CQS&H)

+ DOE, Richland Operations Office (RL) Program Management and Support.

Summarized below are the work scope activities planned for the next 3 years (fiscal year 2001
[FYO01], FY02, and FYO03).

Project Technical Support: Project Technical Support provides support to project activities to
ensure that baseline milestones for the Hanford Site ER Project will be achieved. These
activities include technical assistance on natural and cultural resources, risk assessment,
maintenance of geohydrologic and geophysical procedures, administration of the data quality
objective (DQO) process, regulatory support (including preparation and maintenance of
applicable permits and documentation), on- and off-site laboratory analytical services, and field
analytical strategies. Also included are environmental sampling activities, integrated sample
and data management and data retrieval, selection and demonstration of new remediation
technologies applicable to the Hanford Site ER Project, design engineering services
(policy/guides/standards, procedures, nuclear safety, systems engineering), and program
guidance to the radiological release program.

Program and Project Support: The Records and Document Center operates and maintains a
Central Document Control Center, which includes tracking controlled correspondence and
maintaining the ER Library and record retirement and retrieval systems. Public involvement and

Richland Environmental Restoration Project AREA PROJECT DESCRIPTION
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community relations efforts include planning and conducting public meetings, preparing fact
sheets, coordination with the Hanford Advisory Board (HAB), providing ERC support to Hanford
Reach communications, conducting facility tours, and implementing media relations and
communications programs. These efforts directly support the Tri-Party Agreement, which
specifically outlines the requirements for a community relations plan and public outreach. This
group also responds to programmatic requests from DOE. Procurement activities involve
establishment and/or rebid of infrastructure subcontracts; maintenance of the contractor
purchasing system and procurement tracking system; and database maintenance for Small
Business, Small Disadvantaged Business, and Women-Owned Business contracts with the
ERC.

Planning and Controls: Planning and Controls includes Project Baseline Management,
Project Services, Project Support, Bechtel Hanford, Inc. (BHI) Performance Measurement, and
DOE Requests activities. Project Baseline Management includes strategic and long-range
planning, baseline management and updates, and change control coordination and tracking,
work plan development, coordination of updates to the Management Action Process document
and Ten-Year Plan, development of the ER PBS for the Unified Field Budget Request,
coordination of the monthly Procurement Tracking System (PTS) report and ER Project
progress report, development and coordination of the mid-year and year-end presentations, and
coordination of Tri-Party Agreement administrative activities. Project Services maintains the
performance measurement reporting system, defines and maintains the project distributable
rates, and prepares fiscal year funding reports. Project Support provides planning and controls
support to the cost accounts within the PM&S project areas. Performance Measurement
reflects the respective portion of the budget for the ERC performance and base fee.

CQS&H: The CQS&H group includes integrated environmental, safety, and health
management; safety and health programmatic development and oversight; independent
assessment; environmental legal support; and environmental compliance. Activities include the
radiation protection program; industrial hygiene; industrial safety; safety programs coordination;
fire protection; aviation safety; packaging and transportation safety; workers compensation;
injury case management and medical surveillance; emergency preparedness; occurrence
reporting; accident investigation; as low as reasonably achievable (ALARA) reviews; Price-
Anderson Amendment Act (PAAA) implementation for quality assurance (QA); safeguards and
security; and CQS&H reporting, corrective action tracking, and statistics.

RL Program Management and Support: RL directed PM&S is grouped into the following two
subproject areas:

 Remedial Action Program Management
- ER Project Support Activities

- Site-Wide Services/Radiological Monitoring Support to Interstate Nuclear Services (INS)
Laundry

- Laundry Support to ER Project (FYO1 only. Transfers to PBS TP-13 Landlord in FY02)
- Electrical Support to ER Project

- Service Assessment Pool

Richland Environmental Restoration Project AREA PROJECT DESCRIPTION
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- Pacific Northwest National Laboratory (PNNL) Technical Library/Reading Room
- Benton County Sheriff's Office
- Natural Resources Damage Assessment Studies/Ecosystems Management.

+ Compliance Oversight (Comprehensive Environmental Response, Compensation, and
Liability Act [CERCLA] Grant)

- Performing technical reviews of documents

- Observing RL's investigation work

- Reviewing documentation resulting from investigations

- Examining toxicological assessments and ecological and qualitative risk assessments
- Conducting ecological studies (scope, sample, document review)

- Co-reviewing proposed plans

- Confirming adherence to cleanup standards

- Evaluating Columbia River data

- Examining applications for new technology.

ASSUMPTIONS

Summarized below are the basic planning assumptions established by each of the ERC PM&S
project areas that back up and substantiate the basis and foundation of the FY00-FY02 Detailed
Work Plan (DWP).

Project Technical Support

» The DWP does not include restoration efforts due to the fire in the summer of 2000.

e The DWP does not include efforts for Hanford to become a National Monument.

» Support of sample and data management technical services is based on FY00 experience
and on June 2000 sample projections of 10,400 samples.

» The air operating permit is issued in December 2000.

» ltis assumed that Air Sampling and Soil Contamination Area (SCA) programs changes will
have insignificant effect on project costs.

Program and Project Support
* Procedure Coordination will be maintained at current levels.
« Document Control Services will continue to be maintained at current levels until the end of

the third quarter of FY01. Service will decrease thereafter as a result of imposition of a
target for FYOL1.

Richland Environmental Restoration Project AREA PROJECT DESCRIPTION
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» The Environmental Resource Library will continue to operate until the end of the third
qguarter of FY01 and will then shut down as a result of imposition of a target for FYO1.

+ Records Management Services will continue at their current levels throughout FYO1.

* ER public involvement activities will be integrated with other Hanford Site work through RL-IPI
with the support of ER personnel. ER personnel will participate in HAB and HAB ER
Committee meetings, up to 10 annually, for each entity. Travel is required for four HAB
meetings that are not held in the Tri-Cities.

+ Small, disadvantaged, women-owned business outreach programs will operate as in
previous years. However, more emphasis on this program is anticipated from the DOE and
the Small Business Administration.

+ The PTS will be maintained at current levels of service and operations. Enhancements to
the PTS software are not included in the DWP for FYQOL1. It is anticipated that there will be
no changes from the existing methods of operation.

» Additional Master Agreements to support the changing mix of needs for the various types of
support to supplement in house resources will be established (e.g., Groundwater/Vadose
Zone [GW/VZ]). PAAA/QA enhancements to construction subcontracts will require
additional effort.

Planning and Controls

» No resources have been allocated to support changes associated with Phase Il of the Multi-
Year Work Plan (MYWP)/Long-Range Plan (LRP) update, including Work Breakdown
Structure (WBS)/PBS restructuring. Guidance will not be available until September FYO0O.
Upon receipt, a baseline change proposal (BCP) will be initiated for approval prior to
commencing work activities.

* No significant changes in budgeting preparation/support requirements for FYO1 over FY00
(PPL/Integrated Priority List [IPL] and budget submittal).

» No contract transition costs are included.
* PBS/IPABS/AVS and SDD (etc.) will be essentially the same as FY0O0; no additional
allowance for system development/debugging is included; the same systems/tools used in

FYOO are planned for FYOL1.

* No significant change in reporting requirements for FYO01 over FYO0 (DOE/DOE
Headquarters [HQ], ERC) will occur.

* No allowance for major unplanned budget exercises above the DWP update activities is
included.

Richland Environmental Restoration Project AREA PROJECT DESCRIPTION
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CQS&H

DOE-AMEW directions to ERC regarding structure/content of Integrated Safety
Management System Description (ISMSD) will not change significantly.

Integrated Environment, Safety, and Health Management System (ISMS) policy/guidelines/
and book (DOE 450.4) will not change significantly.

DOE does not dictate use of a site-wide chemical tracking system.

The 100-NR Remedial Action Project will need a full hazards assessment.

The number of inspections by the Washington State Department of Ecology (Ecology) and
the Washington Department of Health in FYO1 will not increase over the number of

inspections performed in FYQO.

The number of oversite assessments by RL, HQ, and the Defense Nuclear Facilities Safety
Board (DNFSB) will not increase more than 10% of those performed in FY0O.

No contract changes as a result of either newly issued or significantly revised regulations
(e.g., 10 [Code of Federal Regulations] CFR 834).

DOE does not mandate the use of a “Site Services Manual,” necessitating significant
changes.

Changes to release requirements as a result of DOE HQ initiatives will not require changes
to instruments or methodology.

It is assumed that implementation of all changes due to the revisions to 10 CFR 835 will be
completed in FY0O and there will be no significant cost impacts in FYOL1.

It is assumed that there will be no changes to the RadCon program or to RadCon drivers/
regulations that significantly affect project costs

Prepared By: A. K. Smet
ERC Project Manager: L. W. Lingle

DOE Project Manager: J. M. Nelson

Richland Environmental Restoration Project AREA PROJECT DESCRIPTION
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FYO01 ACTION PLAN

Program & Project Support
Maintain the automated Procurement Tracking System
(PTS) and small business program, support DOE-wide
procurement process improvements, and continue the
Balanced Score Card.
Participate in public involvement activities.
Provide project information to the public, media, and
stakeholders.
Provide records and document control services,
including procedure coordination.

Compliance, Quality, Safety & Health
Maintain the ERC Quality, Safety and Health Program,
and ISMS.

Conduct independent Environmental Compliance
assessments/surveillance/audits.
Maintain PAAA program implementation.

Planning & Controls
Support RL reports and presentations.
Perform project management services (management systems,
project controls, reporting, baseline maintenance and
scheduling).
Prepare the DWP, LRP, PBSs, IPLs, and Baseline Update/
MYWP.
Funds tracking and reporting.
Rate reviews and development.
Provide support to the Hanford Integrated Site Baseline (ISB).
Performance monitoring for PM&S and RL.
Functional department staff planning support.

Project Technical Support
Identify technology needs, gaps, and solutions; develop
technology action plans and proposals that support
project technology needs.
Develop project-wide studies and methodologies for
human health/ecological assessment. Develop project-
wide conceptual models for sources, receptors, and
pathways. Provide consistent approach to qualitative
and baseline risk assessments.
Ensure protection to natural and cultural resources.
Integrate ecological/cultural values into project-wide
planning.
Evaluate plant species and techniques for restoration/
revegetation, coordinate site-wide strategies and
policies, and provide consistent restoration/revegetation
approaches.
Provide support to site investigations, the DQO process,
and the site closure process.
Provide sample and data management support, which
includes operation/maintenance of HEIS/HGIS/WIDS,
and maintain the sample and data management
infrastructure.
Prepare input to environmental reports required by
environmental statutes, regulations, permits, and DOE
orders. Provide regulatory guidance and support,
environmental compliance oversight, and ERC
implementation of site-wide environmental permits.
Maintain the waste management plan/pollution
prevention program, including support to projects.
Support programmatic overview of the Nuclear Safety
and Criticality Programs. Respond to requests from the

Hanford Site
Boundary

200 Areas

] [k

Waste Disposal
Facility

Sr— e

400 Area
(FFTF)

DNFSB.
Provide systems engineering support to the site and to RL Program Management & Support
projects. * ER project support activities. _——
Maintain the Value Management Program, including y E_CO|09y grant _(CERCLA)/Compllance oversight.
appropriate training to ERC personnel. * Site-wide services.
Prepare and maintain engineering guides, criteria, * Service assessment pool.
specifications, standards, procedures, and program- * PNNL Technical Library.
wide subcontracts. » BPA electrical support.
Perform self-assessments of project technical support * INS laundry (discontinued end of FYO1).
activities. * Benton County Sheriff's Office.
Richland Environmental Restoration Project ACTION PLAN
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FY02 - FYO3 ACTION PLAN

Program & Project Support
Maintain the automated Procurement Tracking System
(PTS) and small business program, support DOE-wide
procurement process improvements, and continue the
Balanced Score Card.
Participate in public involvement activities.
Provide project information to the public, media, and
stakeholders.
Provide records and document control services,
including procedure coordination.

Compliance, Quality, Safety & Health
Maintain the ERC Quality, Safety and Health Program
and ISMS.

Conduct independent Environmental Compliance
assessments/surveillance/audits.
Maintain PAAA program implementation.

Project Technical Support
Identify technology needs, gaps, and solutions; develop
technology action plans and proposals that support
project technology needs.
Develop project-wide studies and methodologies for
human health/ecological assessment. Develop project-
wide conceptual models for sources, receptors, and
pathways. Provide consistent approach to qualitative
and baseline risk assessments.
Ensure protection to natural and cultural resources.
Integrate ecological/cultural values into project-wide
planning.
Evaluate plant species and techniques for restoration/
revegetation, coordinate site-wide strategies and
policies, and provide consistent restoration/revegetation
approaches.
Provide support to site investigations, the DQO process,
and the site closure process.
Provide sample and data management support, which
includes operation/maintenance of HEIS/HGIS/WIDS,
and maintain the sample and data management
infrastructure.
Prepare input to environmental reports required by
environmental statutes, regulations, permits, and DOE
orders. Provide regulatory guidance and support,
environmental compliance oversight, and ERC
implementation of site-wide environmental permits.
Maintain the waste management plan/pollution
prevention program, including support to projects.
Support programmatic overview of the Nuclear Safety
and Criticality Programs. Respond to requests from the
DNFSB.

Planning & Controls
Support RL reports and presentations.
Perform project management services (management systems,
project controls, reporting, baseline maintenance and
scheduling).
Prepare the DWP, LRP, PBSs, IPLs, and Baseline Update/
MYWP.
Funds tracking and reporting.
Rate reviews and development.
Provide support to the Hanford Integrated Site Baseline (ISB).
Performance monitoring for PM&S and RL.
Functional department staff planning support.

Hanford Site
Boundary

200 Areas

] [k

Waste Disposal
Facility

T

400 Area
(FFTF)

§ 3000 Area

Richland

O 700 Area

Provide systems engineering support to the site and to
projects. RL Program Management & Support
Maintain the Value Management Program, including ER project support activities. Eo700085 1
appropriate training to ERC personnel. Ecology grant (CERCLA)/compliance oversight.
Prepare and maintain engineering guides, criteria, Site-wide services.
specifications, standards, procedures, and program- Service assessment pool.
wide subcontracts. * PNNL Technical Library.
Perform self-assessments of project technical support * BPA electrical support.
activities. » Benton County Sheriff's Office.
Richland Environmental Restoration Project ACTION PLAN
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WORK BREAKDOWN STRUCTURE CHART

1.4.10.1 Richland Environmental Restoration Project

1.4.10.1.3 Program Management and Support

1.4.10.1.3.10 ER10 Environmental Restoration Program Management and Support
1.4.10.1.3.10.01 ERC Program Management and Support

1.4.10.1.3.10.01.01 EA Program Management and Support - ERC
1.4.10.1.3.10.01.01.01 EA1l Project Technical Support
1.4.10.1.3.10.01.01.01.32 EA12 Project Technical Support Remediation
1.4.10.1.3.10.01.01.01.32.01 EA1201 Technology Applications
1.4.10.1.3.10.01.01.01.32.02 EA1202 Environmental Sciences
1.4.10.1.3.10.01.01.01.32.03 EA1203 Sample and Data Management
1.4.10.1.3.10.01.01.01.32.04 EA1204 Regulatory Support
1.4.10.1.3.10.01.01.01.32.05 EA1205 Design Engineering
1.4.10.1.3.10.01.01.01.32.06 EA1206 Field Support (Equipment)
1.4.10.1.3.10.01.01.01.32.08 EA1208 Waste Management and Transportation
1.4.10.1.3.10.01.01.02 EA2 Project and Program Support
1.4.10.1.3.10.01.01.02.32 EA22 Project and Program Support Remediation
1.4.10.1.3.10.01.01.02.32.03 EA2203 External Affairs
1.4.10.1.3.10.01.01.02.32.05 EA2205 Project Procurement
1.4.10.1.3.10.01.01.02.32.06 EA2206 Records and Document Control
1.4.10.1.3.10.01.01.03 EA3 Planning and Controls
1.4.10.1.3.10.01.01.03.32 EA32 Planning and Controls Remediation
1.4.10.1.3.10.01.01.03.32.02 EA3202 Project Baseline Management
1.4.10.1.3.10.01.01.03.32.03 EA3203 Project Services
1.4.10.1.3.10.01.01.03.32.04 EA3204 Project Support (ERC)
1.4.10.1.3.10.01.01.03.32.08 EA3208 BHI Performance Measurement
1.4.10.1.3.10.01.01.03.32.12 EA3212 DWP Adjustment
14.10.1.3.10.01.01.04 EA4 CQS&H
1.4.10.1.3.10.01.01.04.32 EA42 CQS&H Remediation
1.4.10.1.3.10.01.01.04.32.02 EA4202 Safety and Health
1.4.10.1.3.10.01.01.04.32.03 EA4203 Compliance and Quality Programs
1.4.10.1.3.10.01.01.04.32.04 EA4204 Radiological Control Program
1.4.10.1.3.10.02 RL Program Management and Support

1.4.10.1.3.10.02.02 EL Program Management and Support - RL
1.4.10.1.3.10.02.02.02 EL2 Program Management - RL

1.4.10.1.3.10.02.02.02.32 EL22 Program Management - Remediation
1.4.10.1.3.10.02.02.02.32.01 EL2201 Compliance Oversight
1.4.10.1.3.10.02.02.02.32.02 EL2202 Environmental Restoration Project Support Activities
1.4.10.1.3.10.02.02.02.32.03 EL2203 Site-Wide Services/Radiological Monitoring Support - INS Laundry
1.4.10.1.3.10.02.02.02.32.04 EL2204 Laundry Support to Environmental Restoration Project
1.4.10.1.3.10.02.02.02.32.05 EL2205 Electrical Support to Environmental Restoration Project
1.4.10.1.3.10.02.02.02.32.06 EL2206 Service Assessment Pool
1.4.10.1.3.10.02.02.02.32.08  EL2208 PNNL Technical Library/Reading Room
1.4.10.1.3.10.02.02.02.32.09 EL2209 Benton County Sheriff's Office
1.4.10.1.3.10.02.02.02.32.10 EL2210 Natural Resource Damage Assessment Studies/Ecosystems Manage

Richland Environmental Restoration Project WORK BREAKDOWN STRUCTURE CHART
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WORK BREAKDOWN STRUCTURE INDEX

Indenture Level HQ/ERC
PBS |5|6|7/8|9|10/11 Title WBS # B&R #
X Program Management and Support 1.4.10.1.3
RL-ER10 X Environmental Restoration Program 1.4.10.1.3.10 EW02J1090
Management and Support
RL-ER10 X ERC Program Management and Support 1.4.10.1.3.10.01 EW02J1090
RL-ER10 X Program Management and Support - ERC 1.4.10.1.3.10.01.01 EW02J1090
RL-ER10 X Project Technical Support 1.4.10.1.3.10.01.01.01 EW02J1090
RL-ER10 X Project Technical Support Remediation 1.4.10.1.3.10.01.01.01.32 EW02J1090
RL-ER10 X | Technology Applications 1.4.10.1.3.10.01.01.01.32.01 |EW02J1090
RL-ER10 X | Environmental Sciences 1.4.10.1.3.10.01.01.01.32.02 |EW02J1090
RL-ER10 X | Sample and Data Management 1.4.10.1.3.10.01.01.01.32.03 |EW02J1090
RL-ER10 X | Regulatory Support 1.4.10.1.3.10.01.01.01.32.04 |EW02J1090
RL-ER10 X | Design Engineering 1.4.10.1.3.10.01.01.01.32.05 |EW02J1090
RL-ER10 X | Field Support (Equipment) 1.4.10.1.3.10.01.01.01.32.06 |EW02J1090
RL-ER10 X | Waste Management and Transportation 1.4.10.1.3.10.01.01.01.32.08 |EW02J1090
RL-ER10 X Project and Program Support 1.4.10.1.3.10.01.01.02 EW02J1090
RL-ER10 X Project and Program Support Remediation 1.4.10.1.3.10.01.01.02.32 EW02J1090
RL-ER10 X | External Affairs 1.4.10.1.3.10.01.01.02.32.03 |EW02J1090
RL-ER10 X | Project Procurement 1.4.10.1.3.10.01.01.02.32.05 |EW02J1090
RL-ER10 X | Records and Document Control 1.4.10.1.3.10.01.01.02.32.06 |[EW02J1090
RL-ER10 X Planning and Controls 1.4.10.1.3.10.01.01.03 EW02J1090
RL-ER10 X Planning and Controls Remediation 1.4.10.1.3.10.01.01.03.32 EW02J1090
RL-ER10 X | Project Baseline Management 1.4.10.1.3.10.01.01.03.32.02 |[EW02J1090
RL-ER10 X | Project Services 1.4.10.1.3.10.01.01.03.32.03 |EW02J1090
RL-ER10 X | Project Support (ERC) 1.4.10.1.3.10.01.01.03.32.04 |EW02J1090
RL-ER10 X | BHI Performance Measurement 1.4.10.1.3.10.01.01.03.32.08 |EW02J1090
RL-ER10 X | DWP Rate Adjustment 1.4.10.1.3.10.01.01.03.32.12 |EW02J1090

Richland Environmental Restoration Project
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WORK BREAKDOWN STRUCTURE INDEX

Indenture Level
HQ/ERC
PBS |5|6|7/8|9|10/11 Title WBS # B&R #
RL-ER10 X CQS&H 1.4.10.1.3.10.01.01.04 EW02J1090
RL-ER10 X CQS&H Remediation 1.4.10.1.3.10.01.01.04.32 EW02J1090
RL-ER10 X | Safety and Health 1.4.10.1.3.10.01.01.04.32.02 |[EW02J1090
RL-ER10 X | Compliance and Quality Programs 1.4.10.1.3.10.01.01.04.32.03 |[EW02J1090
RL-ER10 X | Radiological Control Program 1.4.10.1.3.10.01.01.04.32.04 |[EW02J1090
RL-ER10 X RL Program Management and Support 1.4.10.1.3.10.02 EW02J1090
RL-ER10 X Program Management and Support - RL 1.4.10.1.3.10.02.02 EW02J1090
RL-ER10 X Program Management - RL 1.4.10.1.3.10.02.02.02 EW02J1090
RL-ER10 X Program Management - Remediation 1.4.10.1.3.10.02.02.02.32 EW02J1090
RL-ER10 X | Compliance Oversight 1.4.10.1.3.10.02.02.02.32.01 |[EW02J1090
RL-ER10 X | Environmental Restoration Project Support 1.4.10.1.3.10.02.02.02.32.02 |EW02J1090
Activities
RL-ER10 X | Site-Wide Services/Radiological Monitoring 1.4.10.1.3.10.02.02.02.32.03 |EW02J1090
Support - INS Laundry
RL-ER10 X | Laundry Support to Environmental 1.4.10.1.3.10.02.02.02.32.04 |EW02J1090
Restoration Project
RL-ER10 X | Electrical Support to Environmental 1.4.10.1.3.10.02.02.02.32.05 |EW02J1090
Restoration Project
RL-ER10 X | Service Assessment Pool 1.4.10.1.3.10.02.02.02.32.06 |[EW02J1090
RL-ER10 X | PNNL Technical Library/Reading Room 1.4.10.1.3.10.02.02.02.32.08 |[EW02J1090
RL-ER10 X | Benton County Sheriff's Office 1.4.10.1.3.10.02.02.02.32.09 |[EW02J1090
RL-ER10 X | Natural Resource Damage Assessment 1.4.10.1.3.10.02.02.02.32.10 |EW02J1090
Studies/Ecosystems Management
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Area Technical Baseline

Program Management and Support

October 1, 2000

RESPONSIBILITY ASSIGNMENT MATRIX

Responsibility

ou CA# WBS # Description ERC RL
PM&S 1.4.10.1.3 Program Management and Support LINGLE LW NELSON JM
PM&S 1.4.10.1.3.10 Environmental Restoration Program LINGLE LW NELSON JM
Management and Support
ERC PM&S 1.4.10.1.3.10.01 ERC Program Management and Support | LINGLE LW NELSON JM
ERC PM&S EA 1.4.10.1.3.10.01.01 Program Management and Support - ERC| LINGLE LW NELSON JM
ERC PM&S EAL 1.4.10.1.3.10.01.01.01 Project Technical Support FOELBER SC NELSON JM
ERC PM&S EA12 1.4.10.1.3.10.01.01.01.32 Project Technical Support Remediation | FOELBER SC NELSON JM
ERC PM&S EA1201 [1.4.10.1.3.10.01.01.01.32.01 |Technology Applications DADA AG NELSON JM
ERC PM&S EA1202 ]1.4.10.1.3.10.01.01.01.32.02 |Environmental Sciences PRICE WH NELSON JM
ERC PM&S EA1203 [1.4.10.1.3.10.01.01.01.32.03 |Sample and Data Management PRICE WH NELSON JM
ERC PM&S EA1204 1.4.10.1.3.10.01.01.01.32.04 |Regulatory Support LANDON RJ NELSON JM
ERC PM&S EA1205 1.4.10.1.3.10.01.01.01.32.05 |Design Engineering DARBY JW NELSON JM
ERCPM&S |EA1206 |1.4.10.1.3.10.01.01.01.32.06 |Field Support (Equipment) SHOAF WB NELSON JM
ERC PM&S EA1208 ]1.4.10.1.3.10.01.01.01.32.08 [Waste Management and Transportation |ATWOOD JM NELSON JM
ERC PM&S EA2 1.4.10.1.3.10.01.01.02 Project and Program Support PEINTINGER WJ |NELSON JM
ERC PM&S EA22 1.4.10.1.3.10.01.01.02.32 Project and Program Support PEINTINGER WJ |NELSON JM
Remediation
ERC PM&S EA2203 1.4.10.1.3.10.01.01.02.32.03 |External Affairs KUNTZ BS NELSON JM
ERC PM&S EA2205 [1.4.10.1.3.10.01.01.02.32.05 |Project Procurement HOUSTON DH PUTHOFF RO
ERC PM&S EA2206 (1.4.10.1.3.10.01.01.02.32.06 |Records and Document Control PEINTINGER WJ |JARNAGIN LK
ERC PM&S EA3 1.4.10.1.3.10.01.01.03 Planning and Controls HAJNER RS NELSON JM
ERC PM&S EA32 1.4.10.1.3.10.01.01.03.32 Planning and Controls Remediation HAJINER RS NELSON JM
ERC PM&S EA3202 [1.4.10.1.3.10.01.01.03.32.02 |Project Baseline Management WATSON MR GUNION CH
ERC PM&S EA3203 1.4.10.1.3.10.01.01.03.32.03 |Project Services LINGLE LW NELSON JM
ERC PM&S EA3204 1.4.10.1.3.10.01.01.03.32.04 |Project Support (ERC) LINGLE LW NELSON JM
ERC PM&S EA3208 (1.4.10.1.3.10.01.01.03.32.08 |BHI Performance Measurement SMET AK NELSON JM
ERC PM&S EA3212 1.4.10.1.3.10.01.01.03.32.12 |DWP Adjustment SMET AK NELSON JM

Richland Environmental Restoration Project
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Area Technical Baseline

Program Management and Support

October 1, 2000

RESPONSIBILITY ASSIGNMENT MATRIX

Responsibility
ou CA# WBS # Description ERC RL
ERC PM&S EA4 1.4.10.1.3.10.01.01.04 CQS&H TARPINIAN JE NELSON JM
ERC PM&S EA42 1.4.10.1.3.10.01.01.04.32 CQS&H Remediation TARPINIAN JE NELSON JM
ERC PM&S EA4202 1.4.10.1.3.10.01.01.04.32.02 |Safety and Health LICHFIELD RD BENGUIAT KA
ERC PM&S EA4203 ]1.4.10.1.3.10.01.01.04.32.03 [Compliance and Quality Programs WYER RH ZEISLOFT JH
ERC PM&S EA4204 ]1.4.10.1.3.10.01.01.04.32.04 |Radiological Control Program GERGELY DE NELSON JM
RL PM&S 1.4.10.1.3.10.02 RL Program Management and Support | N/A NELSON JM
RL PM&S EL 1.4.10.1.3.10.02.02 Program Management and Support - RL | N/A NELSON JM
RL PM&S EL2 1.4.10.1.3.10.02.02.02 Program Management - RL N/A NELSON JM
RL PM&S EL22 1.4.10.1.3.10.02.02.02.32 Program Management - Remediation N/A NELSON JM
RL PM&S EL2201 1.4.10.1.3.10.02.02.02.32.01 |Compliance Oversight N/A NELSON JM
RL PM&S EL2202 [1.4.10.1.3.10.02.02.02.32.02 |Environmental Restoration Project N/A NELSON JM
Support Activities
RL PM&S EL2203 1.4.10.1.3.10.02.02.02.32.03 |[Site-Wide Services/Radiological N/A NELSON JM
Monitoring Support - INS Laundry
RL PM&S EL2204 1.4.10.1.3.10.02.02.02.32.04 |Laundry Support to Environmental N/A NELSON JM
Restoration Project
RL PM&S EL2205 1.4.10.1.3.10.02.02.02.32.05 |Electrical Support to Environmental N/A NELSON JM
Restoration Project
RL PM&S EL2206 1.4.10.1.3.10.02.02.02.32.06 [Service Assessment Pool N/A NELSON JM
RL PM&S EL2208 1.4.10.1.3.10.02.02.02.32.08 |PNNL Technical Library/Reading Room | N/A NELSON JM
RL PM&S EL2209 1.4.10.1.3.10.02.02.02.32.09 |Benton County Sheriff's Office N/A NELSON JM
RL PM&S EL2210 (1.4.10.1.3.10.02.02.02.32.10 [Natural Resource Damage Assessment | N/A NELSON JM
Studies/Ecosystems Management

Richland Environmental Restoration Project
DOE/RL-97-44, Vol. 6, Rev. 3
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FY2001

FY 2002

Oct | Nov | Dec [ Jan [ Feb | Mar | Apr | May | Jun [ Jul |

Aug | Sep

Oct

TPA MILESTONES

[Technology Applications

Develop TIP goals &
schedule for items with
high technical risk

Technical plans for high risk
items

List of planned technical
deployments

ER10

Document & validate (twice a
year) cost savings for
deployments

101

]

101

W o

LEGEND

TPA Milestone
]
D Project Milestone

C— Cument Schedule
;! Schedule Carry Over

i Dataline
e Baseline

o

| BN Progress

Status as of:

Page 1 of 12

ENVIRONMENTAL RESTORATION CONTRACT

PROJECT MANAGER:

S. C. Foelber

ERC PROGRAM MANAGEMENT & SUPPORT - PROJECT TECHNICAL SUPPORT|

P. C. SUPERVISOR:

A K. Smet

LEVEL 2 SCHEDULE
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FY2001

Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun [ Jul ]

TPA MILESTONES

Annual Waste Mgmt Units

Report (TPA Compliance
#C-10-07)

1731

ER10

Environmental Sciences

Annual MYWP DQO
Projects List to RL

101 1130

Site Closure Process

pr P

Carryover - Complete Site
Closure Process Review

Sample & Data Mgmt

Update amp

101 6/29

Issue 5 Year Sample
Projections

Hanford Site Atlas -
Volume 1 &2

Annual Waste Mgmt Units
Report - TPA

Carryover - Support to
convert Project Specific
Databases to HEIS

101 4/30

101 11130 /30

1on 1431

D Project Milestone

C— Current Schedule

— Baseline

I Progress

LEGEND
TPA Milestone
Pt

Schedule Carry Over
Data Line

[Status as of:

Page 2 of 12

ENVIRONMENTAL RESTORATION CONTRACT

PROJECT MANAGER:

S. C. Foelber

ERC PROGRAM MANAGEMENT & SUPPORT - PROJECT TECHNICAL SUPPORT)

P. C. SUPERVISOR:

A. K Smet

LEVEL 2 SCHEDULE

&
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FY2001

Oct | Nov | Dec [ Jan | Feb [ Mar [ Apr

Jun [ Jul

TPA MILESTONES

Regulatory Support
EPCRA 312 Chemical

Inventory Report

RCRA Permit Non-
Compliance Report

Facility Closure/Post
Closure Cost Report

Input to EPCRA 313-Chem
Usage Report

ER10

S |mi

101

S B0

101

101

o

101

6/16

Annual Radi lide Air
Emissions Repon

Carryover - Implementation
of Air Operating Permit

101

Assumes AOP Issued by 12/31

9/28

LEGEND
TPA Milestone
]
D Project Milestone

= Cument Schedule
! Schedule Carry Over

ENVIRONMENTAL RESTORATION CONTRACT

Istatus as of:

Page 3 of 12

PROJECT MANAGER:

S. C. Foelber

ERC PROGRAM MANAGEMENT & SUPPORT - PROJECT TECHNICAL SUPPORT]e.c. supervisor:

LEVEL 2 SCHEDULE

A K Smet @
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FY2001

Oct | Nov | Dec | Jan | Feb | Mar | Apr | May [ Jun [ Jul ]

Aug | Sep

TPA MILESTONES

Design Engineering

Value Engineering Annual
Report (2000)

Waste Management &
Transportation

Opportunity Assessment
Report (OAR)

Annual Dangs Waste

L 1130

e

101 131

ER10

Report

Mixed Waste Mgmt Report
/LDR Report

101 30

101 7131

LEGEND

TPA Milestone
Pl
D Project Milestone
= Cument Schedule
:7Z! Schedule Carry Over

Data Line
— Baseline

-

N Progress
e

Status as of:

Page 4 of 12

ENVIRONMENTAL RESTORATION CONTRACT

PROJECT MANAGER:

S. C. Foelber

ERC PROGRAM MANAGEMENT & SUPPORT - PROJECT TECHNICAL SUPPORT]

P. C. SUPERVISOR:

A. K Smet

LEVEL 2 SCHEDULE
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FY 2003

01

FY2002
02 |

o

TPA MILESTONES

External Affairs
Provide Public &

Community Relations Support

Pracurement

Perform Balance Score Card
for F

Issue Balanced Score Card Plan to DOE-
RL & Perform BSC Self-Assessments

Issue Balanced Score Card Plan to DOE-
AL & Perform BSC Self-Assessments

]

and Personal Property

Small Business / Small
Disadvantaged Business /
Woman Owned Business
(SB/SDB/WOB) Rpt to DOE-RL

Issue Balanced Score Card
Reports to DOE-RL

Records and
Document Control

Document Management
Systems (DMS) Systems
Support - Unscheduled
Upgrades

ER10

Issue Report to DOE-RL 10/31

Issue Report to DOE-RL 10/31

1

—}

4th Qrtr FYO1
BCS Rpt 10/15  1st Qrtr BCS Rpt 01/31

=N =

2nd Qrtr BCS Rprt 04/30

c—{]

3rd Qrtr BCS Rprt 07/31

=8

1st Qrir BCS Rpt 01/31
f— —
4th Qrtr FY02 BCS Rpt 10/15

2nd Qrtr BCS Rprt 04/30

—_]

3rd Qrtr BCS Rprt 07/31

=0

e

Envi tal R

Library

Admin Record Support

Records Hokding Area/ Eng
Release Support / Rec. Mgmt

Document Control

LEGEND

TPA Milestone
E] Project Milestone

\/ Pl Due Date

[ Current Schedule

Data Line

-

Schedule Carry Over
——— Bageline

Progress

LEVEL 2 SCHEDULE

ENVIRONMENTAL RESTORATION CONTRACT

ERC PROGRAM MANAGEMENT & SUPPORT - Program & Project Support

Page 5 of 12

PROJECT MANAGER:

W. J. Peintinger

P. C. SUPERVISOR:

A K. Smet
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-

Schedule Carry Over)|
Baseline

LEVEL 2 SCHEDULE

Progress

FY2007 FY 2002
Oct | Nov | Dec | Jan | Feb | Mar [ Apr ] [ Jun | Ju T Aug | Sep Oct Nov Dec
TPA MILESTONES
Planning & Controls
Update Long Range Plan : \/ 11730 issue Long Range Plan Rev. 2
E Long Range Planning Support
Y 1201 [ 09/29
i
i
Baseline Update [ \/ 11/30 Issue Baseline Update In Progress Activities {(POY)09/03| 09/29
H Baseline Management & Change Controt Support
[ 09/29
i
Project Baseline Summary f PBS Updates / Support
(PBS) Priority " 09/29
List (IPL) i
I
i Develop & Finalize PBS's
o i 1115 [ 1] 03109 issue PBS's
°
o j
w i
| PBS DOE Review Support
[57P3 e— AL
i
! Develop Risk Narratives
| 01/08 [ {] 04113  Issue Risk Narratives to DOE
E
f
! Develop Priority List
| 1201 [ . —{] 02116 Issue Priority List
: —
H
H IPL Updates
i o/12 04/13
1| R —
E Corporate Budget Forum
| [ osst
[ L]
i
)
LEGEND [Status Date: Page 6 of 12
ENVIRONMENTAL RESTORATION CONTRACT
TPA Milestone : Data Line PROJECT MANAGER: L. W. Lingle
[\/ P Due Date
[ ]Profect Miestone ERC PROGRAM MANAGEMENT & SUPPORT - PLANNING & CONTROLS P. C. SUPERVISOR: AK. Smet
[ Current Schedule
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FY20071

FY 2002

Oct

Nov

Jan | Feb | Mar [ Apr ]

May [ Jun | "Jul T Aug | Sep

Oct

I

Nov | Dec

TPA MILESTONES

Planning & Controls
Develop DWP Guidance Document
Detailed Work Plan 0301 [ D 06/04 DWP Kickoff Meeting
FY2002 - FY2004
DWP D« p & Approval
[ g 09/30
Proj. Teams/Func. Depts Prep Scoping Documents
Proj. Teams Prep Estimates & Schedules
06/12 08/14
Projects, RL & Regulators Review/Approgal
o815 [ ] 0&/23
—
=)
E RL Review of Draft DWP Documents
w 08/24 g 08/28
Proj. TeamFunc. Reviews w/ DOE-HQ/Reg.
[[] oarz8
-
RL Final Review of DWP Docs & CAP sign-off
O Jowte
-
DOE-RL Formal Signing @ RMT (Incl. BCP)
Ojosres
-
LEGEND . [Status Date: Page 7 of 12
H ENVIRONMENTAL RESTORATION CONTRACT
TPA Milestone Data Line PROJECT MANAGER: L. W. Lingle
[\/P1 Due Date
[ Jproject uiestone ERC PROGRAM MANAGEMENT & SUPPORT - PLANNING & CONTROLS P. C. SUPERVISOR: A K. Smet
[——1 Current Schedule
o 't Schedule Carry Over] LEVEL 2 SCHEDULE
s Baseline
EEEENEE Progress
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Lot ! Schedule Carry Over]

o Baseline

M Progress

LEVEL 2 SCHEDULE

FY2007 FY 2002
Oct | Nov [ Dec Jan | Feb | Mar [ Apr [ May [ Jun Jul Aug | Sep Oct Nov
TPA MILESTONES
Planning & Controls
Project Module 1 Boarze
(PEM) Quarterly Report
tal M 1 Joars
Performance Report (EMPR)
Monthly Progress Report l; 09/29
Prepare FY0O Year-End Pri tion Prepare FY01 Mid-Year Presentation
Presentations ﬂ 11/30 0301 [ 1 os30
———————— —
1G Audit
Audits 01/15 ¥30
e ————— GAO Audit
E 05/01 06/29
w Misc. Drill-down Audit (P&C Internal Audit)
11/30

TPA Support il

Develop/Present TPA TPA Quarterly Review TPA Quarterly Review TPA Quarterly Review

Quarterly Review 11701 12119 17 TN —— 7 A Y —— | (7

A R R A
LEGEND Status Date: Page 8 of 12
' ENVIRONMENTAL RESTORATION CONTRACT

TPA Milestone : Data Line PROJECT MANAGER: L. W. Lingle
[\/ P Due Date
[ ]profect Miestone ERC PROGRAM MANAGEMENT & SUPPORT - PLANNING & CONTROLS P.C. SUPERVISOR: A K. Smet
[———1 Current Schedule
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D Project Milestone
C— current Schedule

COMPLIANCE, QUALITY, SAFETY & HEALTH

LEVEL 2 SCHEDULE

FY2007 FY 2002
Oct [ Nov Dec | Jan | Feb |  Mar [ Apr May Jun Jul ] Aug [ Sep Oct | Nov |
TPA MILESTONES
Safety & Health
Safety & Hygiene Program 1 0s/27
Management
_Qanyover: Annual D Facility Fire Protection Review

Fire Protection M j 1 osr27

DOE Annuat Summary of 11 o201

Property Damage

Industrial Hygiene Program 1 09/27

ERC Noise Exposure Baseli ] osot

Industrial Safety Program 1 09/27
=} ’
E ISMS Oversight 1 09/27
w

BHI ISMS module for HGET ] o3t

CMS Oversight & 1 09727

Implementation

COccurance Reporting 1 09/27

Safeguard & Secruity 1 09727

Emergency Preparedness 1 09727

1-U & 212-N Review & Revise EP Hazards
Emergency Preparedness 1 T3{ o927
Hazards
LEGEND Status as of: Page 9 of 12]
H ENVIRONMENTAL RESTORATION CONTRACT

TPA Milestone ; Data Line PROJECT MANAGER: J. E. Tarpinian

[\/Pi Due Date .
ERC PROGRAM MANAGEMENT & SUPPORT - P. C. SUPERVISOR: Ak ot
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FY2007 FY 2002

Oct | Nov | Dec | Jan | Feb [ Mar [ Apr | May [ Jun [ Jul [ "Aug [ Sep Oct |  Nov

TPA MILESTONES

Compliance & Quality Programe

60 1_Josre7
Surveillances / Audits

Review/Update & Issue Annual 01/04 | T oes
Rev BHI QA-01 Quality Manaul —

ERC CATS Report 1ovoe ]
4th Quarter FY00 — 10/13

ERC CATS Report (]
1st Quarter FY01 01/08 wemm 01/12

ERC CATS Report
2nd Quarter FYO1 04/09 wmmmm  04/13

ERC CATS Report 1] o7n3
3rd Quarter FY01 07/09 mumm

ER10

110ddns pue juswabeuey weiboid

LEGEND [Status as of: Page 10 of 12
ENVIRONMENTAL RESTORATION CONTRACT
TPA Milestone §Datn Line PROJECT MANAGER: J. E. Tarpinian

\/PI Due Date
[ Jprotect Miestone ERC PROGRAM MANAGEMENT & SUPPORT P.C. SUPERVISOR: AK Sret
"1 Cument Schedule COMPLIANCE, QUALITY, SAFETY & HEALTH

C:t Schedule Carry Over LEVEL 2 SCHEDULE

———— Baseline

I Progress
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FYZ00T FY 2002
Nov Dec | Jan | Feb | Mar | "Apr [ May | Jun Jul Aug |  Sep Oct | Nov

TPA MILESTONES

Radiological Control Program

Radiological Per

ds (C T4 o927

Measures Report)

Radiological Operations 1§ osr27

Radilogical Compliance & 1§ o927

Support (Envi

Radilogical Compliance & T o9r27

Support (Program)

Radiological Control Program T8 o927
. Mgt & Technical Support
T
w

LEGEND . [Status as of: Page 11 of 12
ENVIRONMENTAL RESTORATION CONTRACT

TPA Milestone ; Data Line PROJECT MANAGER: J. €. Tarpinian
\/P! Due Date
[ ]proisct Miestone ERC PROGRAM MANAGEMENT & SUPPORT P. C. SUPERVISOR: Ak Smet
T— Cumrent Schedule COMPLIANCE, QUALITY, SAFETY & HEALTH

:}  Schedule Carry Over LEVEL 2 SCHEDULE
Baseline

BN Progress
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! Schedule Carry Over
Baseline
N Frogress

LEVEL 2 SCHEDULE

FY 2001 FY 2002
Ot | MNov | Dec | Jan | Feb | Mar [ Apr | May [ Jun Jul Aug | Sep Oct | Nov | Dec
TPA MILESTONES
RL Program
Management
Compliance Oversight 09/30
ER Project Support 09/30
Site )Nidt? Service_s /. 09/30
Radiological Monitoring
Support to INS Laundry
. Laundry Support to ER Project 09/30
3
ul
E‘ Electrical Support to ER Project 09/30
(/2]
2
Service Assessment Pool 09/30
PNNLTechnicat Library / Reading 09/30
Room
Benton County Sheriff's Office — iﬁ 09/30
Natural Resources Damage 09/30
Assessment
Studies/Ecosystems
Management
LEGEND Status Date: Page 12 of 13
i ENVIRONMENTAL RESTORATION CONTRACT
TPA Milestone  : Data Line PROJECT MANAGER: J. M. Nelson
DPro}ec‘k Milestone
VPwuenm RL-ER10 RL PROGRAM MANAGEMENT & SUPPORT P. C. SUPERVISOR: A K. Smet @
Current Schedule
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FY2002

FY 2003

o1 I 02 ] 03 | 04

01

TPA MILESTONES

Technology Applications

Develop TIP goals &
schedule for items with
high technical risk

Technical plans for high risk
items

List of planned tech
deployments

ER10

Document & validate (twice a
year) cost savings for
deployments

1

]

N

!
—_t

[
.

21 ) 531 9/30

&)

LEGEND

TPA Milestone | Data Line
D Project Milestone
\/P1 Due Date
[— Current Schedule
...... ! Schedule Carry Over

s Baseline

I Progress

ENVIRONMENTAL RESTORATION CONTRACT

ERC PROGRAM MANAGEMENT & SUPPORT - PROJECT. TECHNICAL SUPPORT
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Annual Waste Mgmt Units
Report - TPA

1/31

1/31

Environmental Sciences

Annual MYWP DQO
Projects List to RL

Sample & Data Mgmt

Update Sampiing QMP

ER10

Issue 5 Year Sample
Projections

Hanford Site Atlas -
Volume 1 & 2

Annual Waste Mgmt Units
Report - TPA
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FY2002

FY 2003

01 02 I

TPA MILESTONES

Regulatory Support

EPCRA 312 Chemical
Inventory Report

RCRA Permit Non-
Compliance Report

Facility Closure/Post
Closure Cost Report

ER10

Input to EPCRA 313-Chem
Usage Report

Annual Radionuclide Air
Emissions Report

—]

)

21

2/11

]

2/25

2/25

=
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6/16

6/16

|

6/30

6/30
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TPA MILESTONES

Design Engineering

Value Engineering Annual
Report (2000)

Waste Management &
Transportation

11/30

Opportunity
Report (OAR)

ER10

Annual Dangerous Waste
Report

Mixed Waste Mgmt Report
/LDR Report
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FY2002

FY 2003

o1 ] 02 | 03 04 o1 I 02

TPA MILESTONES

External Affairs

Provide Public &

C Relations Support

Procurement

Perform Balance Score Card
Assessment for Procurement
and Personal Property

Small Business / Small
Disadvantaged Business /
Woman Owned Business
(SB/SDB/WOB) Rpt to DOE-RL

lssue Balanced Score Card
Reports to DOE-RL

Records and
Document Contral
Document Management
Systems (DMS) Systems
Support - L d

ER10

Issue Balanced Score Card Plan to DOE-
RL & Perform BSC Self-Assessments

Issue Balanced Score Card Plan to DOE-

RL & Perform BSC Self-Assessments

.

Issue Report to DOE-RL 10/31 Issue Report to DOE-RL 10/31

— {1 T

s — — ju—
4th Qrtr FY01 BCS Rpt 10/15 4th Qrtr FY02 BCS Rpt 10/15

= =0 =n| =0 ] =]

1st Qrr BCS Rpt 01/31 2nd Qrtr BCS Rprt 04/30 3rd Qrtr BCS Rprt 07/31 1st Qrtr BCS Rpt 01/31 2nd Qrir BCS Rprt 04/30 3rd Qrir BCS Aprt 07/31

—] —]

Upgrades

Environmental Resource
Library .

Admin Record Support

Records Holding Area / Eng
Release Support / Rec. Mgmt

Document Control
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[ TPA Milestone .Dah Line

D Project Milestone

\/ Pt Due Date

[————1 Current Schedule

d Schedule Carry Over
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SN progress
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FY2002

o1 [ 02 | 03 I 04

01 | 02 I 03

04

TPA MILESTONES

Planning & Controls

Update Long Range Plan

Baseline Update

E 12/01 Issue Long Range Plan Rev. 1

"X/ 12/03 Issue Long Range Plan Rev. 1

Long Range Planning Support 09/30 Long Range Planning Support 09/30
1201 [ [ 12103 [ N}

09/30 09/30
E 12/01 Issue Baseline Update In Progress Activities (POY)  09/01 12/03  Issue Baseline Update In Progress Activities (POY) 0901 [ ]
N

Baseline Management & Change Control Support 09/30 Baseline Management & Change Controt Support 09/30
1 1]

m—

[\/ P Due Date

[ Current Schedule

Schedule Carry Over
Sme— Boseline

N Progress

LEVEL 2 SCHEDULE

Project Baseline Summary Develop & Finalize PBS's Develop & Finalize PBS's
(PBS) Integrated Priority 1116 [ N/ 02/28 Issue PBS's 1116 \/ 02/28 Issue PBS'S
List (IPL}
PBS DOE Review Support PBS DOE Review Support
e PO s [ 0301 04115
- L L ——
&
Develop Risk Narratives Develop Risk Narratives
12728 [ ] 04117 issue Risk Narratives to DOE 12728 [ 1] 04/17 Issue Risk Narratives to DOE
— —
Develop Priority List Develop Priority List
12/01 E 02/28 Issue Priority List 12/03 E 03/01 Issue Priority List
IPL Updates IPL Updates
03/01 0417 03/05 04/17
Corporate Budget Forum Corporate Budget Forum
[ o528 [ osi24
- ]
LEGEND . Page 6 of 12
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Planning & Controls

Detailed Work Plan

ER10

Deved% DWP Guidance Docufm
03/01 06/01 DWP Kickoff Meeting
————

DWP Development & roval 09730

06/04

Proj. Teams/Func. Depts Prep Scoping Documents
oe04 1] 07/20
E—

Proj. Teamns Prep Estimates & Schedules
oens 1 Joara
——

Projects, RL & Regulators Review/Approval
o ] o3t
—

RL Review of Draft DWP Documents (Inc POC valid)
0803 [ osroe
-

Proj. Team/Func. Reviews w/ DOE-HQ/Reg.
08/20 08/23
-

RL Final Review of DWP Docs & CAP sign-oft
09/06 - 09410

DOE-RL Formal Signing @ RMT (Incl. BCP)
09/24

Develop DWP Guidance Document
omor [T 06/03 DWP Kickoff Meeting
N

09/30

DWP Development & Approval
06/05

Proj. Teams/Func. Depts Prep Scoping Documents
0807 T—11 720

Proj. Teams Prep Estimates & Schedules
06/19 08/26
R

Projects, RL & Regulators Review/Approval
orne ] owat
—

RL Review of Draft DWP Documents {Inc POC valid)
08/02 D 08/08
-

Proj. Team/Func. Reviews w/ DOE-HQ/Reg.
oane [ oaze

AL Final Review of DWP Docs & CAP skﬂ-oﬂ
09/06 - 09/09

DOE-RL Formal Signing @ RMT (Incl. BCP)
09/23
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FY2002 FY 2003
01 1 02 | 03 | 04 01 02 i 03 | 04
TPA MILESTONES
Planning & Controls
09/30 09/30
Project Execution Module 1 ' |
(PEM) Quarterly Report
Performance Management 09/30 09730
Meeting (PMM)Environmental ]
Report (EMPR)
Monthly Progress Report 1 1
Presentations Prepare FY01 Year-End Presentation Prepare FY02 Mid-Year Presentation Prepare FY02 Year-End Presentation Prepare FY03 Mid-Year Presentation
11130 T N S— ) 11730 03/29 05/30
R
) 1G Audit "G Audit
Audits 02/01 03/31 02/01 03129
[V n— Y ({7 I me— I T
o R R———
& Misc. Drill-down Audit Misc, Drill-down Audit
w 07/02 08/31 07/03 08/30
L
09/30 09/30
TPA Support I I
Develop/PresentTPA TPA Quarterly Review TPA Quarterly Review
Quarterty Review 11/01 218 11/01 1217
———— ———
TPA Cuarterly Review TPA Quarterly Review
02/01 0326 [T 3 ——
——
TPA Quarterly Review TPA Quarterly Review
05/01 06/25 05/01 [ ]06/24
T — A
TPA Quarterly Review TPA Quarterly Review
0801 [T Joorea os0t 1 Jogres
T O
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Safety & Health

Safety & Hygiene Program
Management

Fire Protection
DOE Annual Summary of
Property Damage

Industrial Hygiene Program
Industrial Safety Program
CMS Oversight &

Implementation

Occurance Reporting

ER10

Safeguard & Secruity

Emergency Preparedness

Emergency Preparedness

1] o201
=

|

—

o

o

Hazards it
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D Project Milestone
T Current Schedule

Schedule Carry Over
Baseline
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FY2002

FY2003

o1 02

TPA MILESTONES

Campliance & Quality Programe

60 A

Surveillances / Audits

Review/Update & Issue Annual
Rev BHI QA-01 Quality Manaul

ERC CATS Report
4th Quarter FY00

ERC CATS Report
1st Quarter FYO1

ERC CATS Report
2nd Quarter FY01

ERC CATS Report
3rd Quarter FYO1

ER10

1

01/03 [ ] oere

10/07)
OIDSED o 10/11

m—mm 10/12
01/07 wemm 01711

CL]
04/08 wm— 04/12

] oz

07/08 smmmm

01/03 [

{1 oeres

01/06 wemmm 01/10

04/07 wmmm 04/11

] o7

07/07 s
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Radiological Control Program

—

=t

Radilogical C &

Support (Program)

Mgt & Technical Support

ER10

Radiological Control Program
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09/30 09/30
Compliance Oversight 1
09/30 09/30
ER Project Support
09/30 09/30
Site Wide Services / | —1
Radioloak o
Support to INS Laundry
09/30 09/30
Electrical Support to ER | =
Project
09/30 l 09/30
Service Assessment Pool ]
=)
T 09/30 09/30
W PNNLTechnical Library / | |
Reading Room
09/30 09/30
Benton County Sheriff's Office ]I
09/30 09/30
Natural F Damage ]
Assessment
Studies/Ecosystems
Management
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Program Management and Support

Area Schedule Baseline
October 1, 2000

TRI-PARTY AGREEMENT MILESTONES

Milestone |Compliance
PBS No. Date Milestone Description ou Comments
ER10| C-10-08 01/31/01 (lIssue Hanford Site Waste Management Unit Site
Report and Post on WEB
ER10| C-10-11 01/3102 |Issue Hanford Site Waste Management Unit Site
Report and Post on WEB
ER10| C-10-12 01/31/03 |Issue Hanford Site Waste Management Unit Site
Report and Post on WEB

Richland Environmental Restoration Project
DOE/RL-97-44, Vol. 6, Rev. 3

3-25

TPA MILESTONES/PERFORMANCE MEASURES

1 Page




Area Cost/Staff Baseline
Program Management and Support October 1, 1999

COSTS

The PM&S Program costs since 1995 have trended down considerably. The total cost of the
PM&S Program was approximately $37 million in 1995. This has decreased to the current cost
forecast of $18.3 million in the FYO1 DWP.

This decrease in the last four years is the result of two major factors. First, decreased ERC
funding has resulted in a corresponding reduction in the fixed components of the PM&S Program.
Second, improved efficiency within the organization has significantly contributed to the improved
cost performance index for PM&S.

The other, more meaningful measure of the effectiveness of the PM&S Program is the ratio of
the PM&S Program against ERC total program costs (excluding performance fee). Similar to the
costs reduction, PM&S cost as a percentage of the total ERC Program have dropped
dramatically from 26%, in 1995, to a level of 15% (as budgeted) for FYOL1.

The PM&S Program, similar to all other major projects, has monthly performance reviews with
ERC and RL management, which provides a timely overview of the program.

The following chart provides a chronology of PM&S performance from 1995 to 2000, with the
DWP forecast for FYOL.

Richland Environmental Restoration Project COSTS
DOE/RL-97-44, Val. 6, Rev. 3 4-1 2 Pages



Area Cost/Staff B

aseline

Program Management and Support October 1, 1999

Program Management and Support

60.0 30.0%
© 500 . - 25.0%
é 40.0 +— 1\-\ 20.0%
Z 300 | — == | 150%
‘g 20.0 +— 10.0%
© 100 -+ 5.0%
- 0.0%
1995 1996 1997 1998 1999 2000* 2001
DWP***
Fiscal Year
= PM&S Costs —=— 9% of Total
* Excludes DOE-RL, PNNL Costs, and BHI Fee
* Cost Esclated to FY 2001 Dollars
** Based on June EACs (Excludes $4.2M for FY95 B&0) Tax Credit)
Actuals / Forecast Percent
Fiscal Total PM&S of
Year (excl RUPNNL/Fee) | (excl Fee) | %Esc | EsctoFYO01 Total
1995 142.0 36.7 2.90% 43.0 25.8%
1996 1311 25.5 2.90% 29.0 19.4%
1997 115.6 20.0 2.90% 22.2 17.3%
1998 115.9 15.2 2.90% 16.4 13.1%
1999 115.6 16.7 2.90% 17.6 14.5%
2000** 123.0 18.2 2.90% 18.7 14.8%
2001 DWP*** 121.4 18.3 2.90% 18.3 15.1%

*** Note: 2001 DWP base $ includes $10 Million Reactor Interim Safe Storage Supplemental Funding

Richland Environmental Restoration Project
DOE/RL-97-44, Vol. 6, Rev. 3 4-2

COSTS
2 Pages



Program Management and Support

Area Cost/Staff Baseline
October 1, 2000

AREA FY 2001 - FY 2003 BUDGET BASELINE TABLE

HOURS $1,000
PBS Non Material/
Description Manual | Manual Total Labor | Egpt/Other SC Total

FY 2001
RL-ER10 |(ERC) Environmental Restoration Program Management an | 226,865 1,849 | 228,714 | 16,414 11,177 1,393 28,985
RL-ER10 [(RL) Environmental Restoration Program Management and 0 0 5,300 5,300
FY2001 TOTAL 226,865 1,849 | 228,714 | 16,414 11,177 6,693 34,285

FY 2002
RL-ER10 |(ERC) Environmental Restoration Program Management an | 219,773 1,801 | 221,574 | 16,341 11,442 1,429 29,212
RL-ER10 [(RL) Environmental Restoration Program Management and 0 0 5,430 5,430
FY2002 TOTAL 219,773 1,801 | 221,574 | 16,341 11,442 6,859 34,642

FY 2003
RL-ER10 |(ERC) Environmental Restoration Program Management an | 214,656 1,754 | 216,409 | 16,397 11,382 1,360 29,139
RL-ER10 [(RL) Environmental Restoration Program Management and 0 0 5,561 5,561
FY2003 TOTAL 214,656 1,754 | 216,409 | 16,397 11,382 6,921 34,700

Richland Environmental Restoration Project

DOE/RL-97-44, Vol. 6, Rev. 3

4-3

AREA FY 2001 - FY 2003 BUDGET BASELINE TABLE

1 Page



Area Cost/Staff Baseline
Program Management and Support October 1, 2000
FY 2001 AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)

(Dollars in Thousands)

$4,500
$4,000 T+
$3,500 T
$3,000 +
m
o
o
o
£ 2500 1
&
T
5 CISUBCONTRACTS
& $2,000
2>
k=
c
% $1,500
W MATERIALS/
EQUIPMENT/
$1,000 OTHER
$500
ELABOR
$-
ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1,293 | $ 1,165 | $ 1,458 | $ 1,210 [ $ 1216 |$ 1317 |$% 1,662 | $ 1324 | $ 1271 $ 1581 | $ 1329 | $ 1,590 | $ 16,414
MATERIALS/
EQUIPMENT/
OTHER $ 830 | $ 824 | $ 823 | $ 822 | $ 819 | $ 825 | $ 833 | $ 843 | $ 820 | $ 827 (% 904 | $ 2,006 | $ 11,177
SUBCONTRACTS $ 550 | $ 539 | $ 568 | $ 545 | $ 545 | $ 563 | $ 579 | $ 550 | $ 545 | $ 573 | $ 551 | $ 586 | $ 6,693
BUDGET CURRENT $ 2673 |$ 2528 | $ 2,849 | $ 2577 $ 2579($ 2,705 |$ 3,074 | $ 2,717 | $ 2,636 | $ 2,981 |$ 2,783 | $ 4,181 |$ 34,285
BUDGET BASELINE (DWP) | $ 2673 |$ 2,528 | $ 2,849 | $ 2577 | $ 2579($ 2,705 |$ 3,074 | $ 2,717 | $ 2,636 | $ 2,981 |$ 2,783 | $ 4,181 | $ 34,285
ACTUALS $ -8 -3 -1$ -1$ -1$ -3 -3 -3 -3 -3 -3 -3 -
MONTHLYFORECAST $ 2673 |$ 2,528 | $ 2,849 | $ 2577 |$ 2579 |$ 2,705 |$ 3,074 | $ 2,717 | $ 2,636 | $ 2,981 |$ 2,783 | $ 4,181 | $ 34,285
CUMULATIVE EAC $ 2673 |$ 5,200 | $ 8049 |$ 10626 |$ 13206|$ 15911 |$ 18985|$ 21,703 |$ 24,338 |$ 27320|$ 30,103 |$ 34,285 | $ 34,285
Richland Environmental Restoration Project AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)

DOE/RL-97-44, Vol. 6, Rev. 3 4-4 3 Pages



Area Cost/Staff Baseline
Program Management and Support October 1, 2000
FY 2002 AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)

(Dollars in Thousands)

$4,500
$4,000 T+
$3,500 T
$3,000 +
m
o
o
o
£ 2500 1
&
T
5 CSUBCONTRACTS
& $2,000
2>
k=
c
% $1,500
W MATERIALS/
EQUIPMENT/
$1,000 OTHER
$500
ELABOR
$-
ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1,462 | $ 1273 | $ 1,189 | $ 1,384 | $ 1208|$ 1384 |% 1,455 | $ 1,446 | $ 1331 ($ 1435 $ 1451 $ 1325 | $ 16,341
MATERIALS/
EQUIPMENT/
OTHER $ 869 | $ 858 | $ 854 | $ 865 | $ 854 | $ 861 | $ 865 | $ 865 | $ 858 | $ 865 | $ 896 | $ 1932 $ 11,442
SUBCONTRACTS $ 580 | $ 563 | $ 558 | $ 575 | $ 558 | $ 583 | $ 575 | $ 575 | $ 564 | $ 575 | $ 575 | $ 578 | $ 6,859
BUDGET CURRENT $ 2,910 | $ 2,694 | $ 2,602 | $ 2,824 | $ 2620($ 2828|$% 2,895 | $ 2,886 | $ 2,752 | $ 2875 $ 2922 | $ 3,834 | $ 34,642
BUDGET BASELINE (DWP) | $ 2,910 | $ 2,694 | $ 2,602 | $ 2,824 | $ 2620($ 2828 |$% 2,895 | $ 2,886 | $ 2,752 | $ 2875 | $ 2922 | $ 3,834 | $ 34,642
ACTUALS $ -3 -3 -1$ -8 -8 -3 -3 -3 -8 -8 -3 -3 -
MONTHLYFORECAST $ 2,910 | $ 2,694 | $ 2,602 | $ 2,824 | $ 2620 |$ 2828 |$ 2,895 | $ 2,886 | $ 2,752 | $ 2875 |$ 2922 | $ 3,834 |$ 34,642
CUMULATIVE EAC $ 2,910 | $ 5,604 | $ 8206|$ 11030|$ 13650|$ 16478 |$ 19373 |$ 22259 |$ 25011 |$ 27,886|$ 30,808 |$ 34,6421 $ 34,642
Richland Environmental Restoration Project AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)
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Area Cost/Staff Baseline
Program Management and Support October 1, 2000
FY 2003 AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)

(Dollars in Thousands)
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$4,000 T+
$3,500 T
$3,000 +
m
o
o
o
£ 2500 1
&
T
5 CSUBCONTRACTS
& $2,000
2>
k=
c
% $1,500
W MATERIALS/
EQUIPMENT/
$1,000 OTHER
$500
ELABOR
$-
ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1478 | $ 1222 | $ 1,263 | $ 1,39 | $ 1208 |$ 1.386|% 1451 $ 1,382 $ 1,401 [ $ 1,436 | $ 1,386 | $ 1,389 | $ 16,397
MATERIALS/
EQUIPMENT/
OTHER $ 865 | $ 851 | $ 855 | $ 861 | $ 851 | $ 858 | $ 861 | $ 858 | $ 858 | $ 861 | $ 877 $ 1,924 | $ 11,382
SUBCONTRACTS $ 584 | $ 563 | $ 569 | $ 580 | $ 564 | $ 588 | $ 580 | $ 575 | $ 575 | $ 580 | $ 575 | $ 588 | $ 6,921
BUDGET CURRENT $ 2,927 | $ 2637 |$ 2,687 | $ 2837 |$ 2623|$ 2832|% 2,892 | $ 2814 | $ 2,834 |$ 2877 $ 2,838 | $ 3,901 | $ 34,700
BUDGET BASELINE (DWP) | $ 2,927 | $ 2,637 | $ 2,687 | $ 2837 |$ 2623|$ 2832|% 2,892 | $ 2,814 | $ 2,834 |$ 2877 |$ 2,838 | $ 3,901 | $ 34,700
ACTUALS $ -3 -3 -1$ -8 -8 -3 -3 -3 -8 -8 -3 -3 -
MONTHLYFORECAST $ 2,927 | $ 2637 |$ 2,687 | $ 2837 |$ 2623|$ 2832|$ 2,892 | $ 2814 | $ 2,834 |$ 2877 | $ 2,838 | $ 3,901 | $ 34,700
CUMULATIVE EAC $ 2927 | $ 5564 | $ 8250 |$ 11088|$ 13,711 |$ 16543 |$ 19435|$ 22250 |$ 25083 |$ 27,961 |$ 30,799 | $ 34,700 | $ 34,700
Richland Environmental Restoration Project AREA BASELINE EXPENDITURE FORECAST (EM-40 Only)
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Program Management and Support

Area Cost/Staff Baseline
October 1, 2000

FY 2001 AREA PERFORMANCE GRAPH (EM-40 Only)

(Dollars in Thousands)
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Months
---4---BCWS —A— ACWP —X: =EAC —o—BCWP
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
FY-01 DWP (10/01/2000) $ 2673 $ 2528 |$ 2849 | $ 25771 $ 25791 $ 2,705 | $ 3,074 $ 2717 | $ 2,636 | $ 2981 [ $ 2,783 1 $ 4181 | $ 34,285
RR PERIOD
BCWS $ 2673 $ 2528 |$ 2,849 | $ 25771 $ 25791 $ 2,705 | $ 3,074 | $ 2717 | $ 2,636 | $ 2981 [ $ 2,783 | $ 4181 | $ 34,285
BCWP $ -3 -3 -3 $ -3 -3 $ -1$ -1$ -1$ -1$ -1$ -
ACWP $ -1$ -3 -1$ -3 -1$ -3 -1$ -1$ -1$ -1$ -1$ -1$
ETC $ 2673 | $ 2528 | $ 2,849 | $ 2577 | $ 2579 | $ 2,705 | $ 3,074 | $ 2,717 | $ 2,636 | $ 2,981 | $ 2,783 | $ 4181 | $
A AR TO DA
BCWS $ 2673 $ 5200 | $ 8,049 | $ 10,626 | $ 13,206 | $ 15911 | $ 18,985 | $ 21,703 | $ 24,338 | $ 27,320 | $ 30,103 | $ 34,285
BCWP $ -13$ -13$ -13$ -13$ -13$ -1$ $ -1$ -1$ -1$ -1$ -
ACWP $ -13$ -13$ -13$ -13$ -13$ -13 $ -1$ -13 -1$ -1$ -
EAC $ 2673 $ 5,200 | $ 8,049 | $ 10,626 | $ 13,206 | $ 15911 | $ 18,985 | $ 21,703 | $ 24,338 | $ 27,320 | $ 30,103 | $ 34,285

Richland Environmental Restoration Project
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Program Management and Support - ERC

Area Cost/Staff Baseline
October 1, 2000

FY 2001 AREA STAFFING PLAN
) (

e )
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Realization
‘AL STAFFING
ACTUAL FTE's - - - - - - - - - - - -
FORECAST FTE's 125.2 125.9 123.2 124.1 124.6 1275 128.7 128.2 130.0 127.9 128.4 127.9 126.9
MONTHLY ACTUAL/FORCST HR! 18033 16241 20335 16878 16952 18356 23162 18459 17684 22005 18491 22119 228714
JACCUM ACTUAL/FORCST HRS 18033 34274 54608 71486 88438 106794 129956 148415 166099 188103 206594 228714
[CURRENT BUDGET FTEs 125.2 125.9 123.2 124.1 124.6 127.5 128.7 128.2 130.0 127.9 128.4 127.9
MANUAL STAFFING
[ACTUAL FTE's - - - - - - - - - - - -
FORECAST FTE's 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.1 1.0 1.0
MONTHLY ACTUAL/FORCST HR! 148 133 163 140 140 147 184 148 141 176 152 177 1849
JACCUM ACTUAL/FORCST HRS 148 281 444 585 725 872 1056 1204 1345 1521 1673 1849
[CURRENT BUDGET FTEs 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.1 1.0
STAFFING
ACTUAL FTE's - - - - - - - - - - - -
FORECAST FTE's 124.2 124.9 122.2 123.1 123.6 126.4 127.6 127.2 129.0 126.9 127.4 126.8 125.8
MONTHLY ACTUAL/FORCST HR! 17884 16108 20172 16738 16811 18209 22978 18311 17543 21829 18339 21943 226865
JACCUM ACTUAL/FORCST HRS 17884 33992 54164 70902 87713 105922 128900 147211 164754 186583 204922 226865
CURRENT BUDGET FTEs | 124.2 | 124.9 | 122.2 123.1 123.6 126.4 | 127.6 127.2 129.0 126.9 | 127.4 | 126.8 |

Richland Environmental Restoration Project
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Area Cost/Staff Baseline
Program Management and Support - ERC October 1, 2000
FY 2001 AREA BASELINE STAFFING FORECAST BY RESOURCE

[Reflects $34.8M Budget Scope] EY 2001 FTE's
FY 2001 Total
Labor Resource gotal ocT NoV DEC JAN FEB MAR APR MAY JUN JuL AUG SEP  |Realized
ours
Non-Bargaining Labor

BHI
21700 PLANNING & CONTROLS 31,582 16.7 16.8 14.4 15.0 14.6 18.4 20.7 20.0 19.5 17.0 17.6 18.6 175
31750 ENVIRONMENTAL LEADS 840 05 05 05 05 05 05 05 05 05 05 05 05 05
31751 SAMPLE AND DATA MANAGMENT 17,711 9.8 9.8 9.8 9.9 9.9 9.8 9.8 9.8 9.9 9.8 9.8 9.8 9.8
31752 ENVIRONMENTAL SPECIALISTS 15,929 8.7 8.7 8.7 8.7 8.7 8.7 8.7 8.7 9.1 9.1 9.1 9.1 8.8
31754 REGULATORY SUPPORT 7,016 3.8 3.9 3.9 3.9 3.9 3.8 3.8 3.8 4.0 4.0 4.0 4.0 3.9
32711 DESIGN ENG - PROJECT ENGINEERS 480 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
32721 DESIGN ENG - ENGINEERS 9,720 55 55 55 55 55 5.1 5.1 5.1 5.4 55 55 55 5.4
32727 DESIGN ENG - NUCLEAR/SAFETY ANAL 4,230 23 2.4 23 2.4 2.4 23 23 23 2.4 2.4 23 23 23
33700 AUTOMATION TECHNOLOGY 4,660 26 26 26 26 26 26 26 26 26 26 26 26 26
35700 COMPLIANCE AND QUALITY PROGRAM 18,742 10.3 10.4 10.4 10.4 10.4 10.3 10.3 10.3 10.6 10.6 10.6 10.3 10.4
41700 PROCUREMENT 7,168 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 41 4.2 43 41 4.0
53710 FIELD SUPPORT - CRAFT SUPERVISION 63 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0
53720 FIELD SUPPORT ENGINEERING 340 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
53750 FIELD SUPPORT WASTE MANAGEMENT 2,475 1.4 1.4 1.4 1.4 1.4 1.3 1.3 1.3 1.3 1.3 1.3 13 1.4
55700 ADMINISTRATIVE SUPPORT SERVICES 47,871 265 26.6 26.5 26.6 26.6 26.4 26.4 26.5 26.8 26.8 26.7 26.5 26.6
58710 SAFETY AND HEALTH PROGRAM SUPP 14,077 7.6 7.6 7.6 7.6 8.5 8.6 7.6 7.6 7.9 7.9 7.9 75 7.8
58722 S&H RADCON ENGINEER 176 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
58723 S&H RADCON H.P./SUPPORT SERVICES | 23,711 13.0 13.1 13.1 13.1 13.1 13.0 13.0 13.0 13.4 135 13.4 13.0 13.2
58731 S&H INDUSTRIAL HYGIENE 3,820 21 21 21 21 21 21 21 21 21 21 21 21 21
58733 S&H INDUSTRIAL SAFETY 250 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
71700 EXTERNAL AFFAIRS 6,912 3.8 3.8 38 3.8 3.8 3.8 3.8 3.8 3.9 3.9 3.9 3.8 3.8
74700 INTERNAL AUDIT 50 0.1 0.2 0.0
79700 CONTRACT ADMINISTRATION 99 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
BHI| 217,920 119.2 119.9 117.3 118.1 118.6 1215 122.7 122.2 124.0 122.0 122.4 121.9 120.9

CHI
31C53 REG SUPPORT AND ENVIRON SCIENCE 2,670 15 15 15 15 15 15 15 15 15 15 15 15 15
31C63 GEOSCIENCES/MODELING 1,300 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7
31C74 ANALYTICAL FIELD SERVICES 2,250 1.2 1.3 1.3 1.3 1.3 1.2 1.2 1.2 1.3 1.3 1.2 1.2 1.2
31C75 SAMPLE AND DATA MANAGEMENT 2,000 11 11 11 11 11 11 11 11 11 11 11 11 11
31C90 MANAGEMENT - ENVIRON SCIENCE AN 275 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
55C00 ADMINISTRATIVE SERVICES 250 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
CHI 8,745 48 4.9 4.9 4.9 4.9 48 48 48 4.9 4.9 48 48 4.9

THI
58T50 S&H RADIO CHEMISTRY 200 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
THI 200 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
Non-Bargaining Labor | 226,865 124.2 124.9 122.2 123.1 123.6 126.4 127.6 127.2 129.0 126.9 127.4 126.8 125.8

Bargaining Labor

BHI
10715 HAMTC D & D WORKERS 35 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
10739 HAMTC REPRODUCTION OPERATORS 1,779 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
BHI 1,814 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0

THI
10T25 HAMTC RAD CON TECHNICIANS 35 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
THI 35 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Bargaining Labor 1,849 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 11 1.0 1.0
Program Management and Support - ER 228,714 125.2 125.9 123.2 124.1 124.6 127.5 128.7 128.2 130.0 127.9 128.4 127.9 126.9

Richland Environmental Restoration Projec[ FY 2001 AREA BASELINE STAFFING FORECAST BY RESOURCE
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Program Management and Support

Area Cost/Staff Baseline

October 1, 2000

SUPPLEMENTAL FUNDING PLAN (5 Pages)

Outcomes Supplemental Requirements
Pr_OJe_ct (R-River, CA No. Description of Work Impact if Not Funded ($K Impacted)
Priority | P-Plateau,

M-Multi) FYo1 FYo02 FYO03
1 M EA4204 |Independent Technical Assessment required by DOE & The lack of this assessment $54.0
10 CFR 835 required by 10 CFR 835 and
COA: MEA42421T7 contractual drivers, could
potentially lead to contractual
and regulatory
noncompliances.
1 M EA4202 |VPP Star Status; including participation in site wide VPP Impacts: After having been $200.9
meetings & verification activities (3606 hrs @ $53.93 so recently successful with
composite rate; materials $6.4 burdened) the ISMS verification, this is
COA: MEA42221M4 perhaps the most opportune
time to prepare for VPP
evaluation in terms of
efficiency and overall cost.
The impact of not funding
the activity in FYO1 is we will
lose the opportunity to
benefit from these cost
efficiencies and to build on
the momentum from ISMS
verification.
TOTAL PRIORITY 1 $254.90
2 EA1202 |This task will provide environmental awareness training that  |If this training is not funded, $110.0
covers the new ERC Environmental Protection Program and |the significant gaps identified
Environmental Management System (EMS). Key components|in the ISMSD audit will not
to this task include: finalizing course presentation information, |be corrected. The program
beginning Environmental training for targeted managers and  |will be changed to correct
supervisors, implementing the HGET Environmental Module [these gaps, but the changes
for all employees and contractors, developing metrics, and will not be implemented
administering the program. The Environmental Awareness  |without training.
and Education Program will provide training to address
significant gaps that exist with the environmental protection
part of the ERC ISMS. These environmental protection gaps
were identified by an ISMSD internal audit conducted in March
1999. After the ISMSD audit, the EMS was revised to
address these data gaps and it included the development of
the Environmental Awareness and Education Program.

Richland Environmental Restoration Project
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Area Cost/Staff Baseline
Program Management and Support October 1, 2000

SUPPLEMENTAL FUNDING PLAN (5 Pages)

Outcomes Supplemental Requirements
Project | (R-River, ($K Impacted)

= CA No. Description of Work Impact if Not Funded
Priority | P-Plateau,
M-Multi) FYOo1 FY02 FYO03
2 M EA4204 |2 Protean/Tennelec low background gross alpha/beta The current systems will $95.7
counting system (see BCP-20219) continue to break down in
COA: MEA42421T7 FYO01, and continue causing

project inefficiencies
(primarily RAWD) due to
slow turnaround.

2 M EA4204 |“Rad Gator” system for characterization of outdoor sites, The current “Rad Tractor” $218.8
includes Gator all-terrain vehicle (~$50k), ISOCS gamma uses obsolete and
analysis system (~$90k), and software (~$20k) (see irreplaceable systems.
BCP-20219) When the tractor is
COA: MEA42421T7 inoperative, the labor cost of

outside, large-area surveys
increases enormously. The
projects at highest risk are
RAWD and IFS&M.

TOTAL PRIORITY 2 $424.50
3 M EA4204 |HPGe System to provide additional capability to VAX/Alpha  [When the primary system is $123.1
operating system with shield and electronics (see unavailable due to
BCP-20219). maintenance, calibration or
COA: MEA42421T7 repair no samples can be

processed, causing project
inefficiencies due to slow

turnaround.
TOTAL PRIORITY 3 $123.10
3A EA1206 |Purchase track excavator and shear to replace the Link-Belt [If this high maintenance $1,200.0
5400 excavator and UP-70 shear which are at the end of their |equipment fails, rental
operating life cycles. options for contaminated

work are cost prohibitive.

Richland Environmental Restoration Project SUPPLEMENTAL FUNDING PLAN
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Program Management and Support

Area Cost/Staff Baseline
October 1, 2000

SUPPLEMENTAL FUNDING PLAN (5 Pages)

Project
Priority

Outcomes
(R-River,
P-Plateau,
M-Multi)

CA No.

Description of Work

Impact if Not Funded

Supplemental Requirements

($K Impacted)

FYO01

FY02

FY03

3A

EA1206

Purchase 4,000 gallon water truck to replace the BHI off-road
style 8,000 gallon water wagon.

The 4,000 gallon water truck
will be DOT legal for use on
site and on public roads,
thus providing increased
flexibility and usage by all
projects. The 4,000 gallon
truck will have a significantly
lower life cycle maintenance
cost.

$138.0

3A

EA1206

Purchase two 20,000 Ib. All terrain fork lifts currently in the
BHI inventory that are at the end of their operating life cycles.

The existing fork lifts have
high maintenance costs.

The new fork lifts will have
more capacity and will
provide for additional off-road
capability.

$276.0

3A

EA1206

Purchase truck mounted 70 ton crane to replace two units, a
28 ton Grove and a 40 ton Grove truck mount unit. These
existing units are at the end of their operating life cycles.

The new crane will have
greater capacity and longer
reach.

$954.0

TOTAL PRIORITY 3A

$2,568.00

3C

EA1206

Purchase 20,000 Ib. fork lift currently in the BHI inventory that
is at the end of its operating life cycle.

The existing fork lift has high
maintenance costs. The
new fork lift will have more
capacity and will provide for
additional off-road capability.

$138.0

3C

EA1206

Purchase rammer hammer to replace the current hammer that
is at the end of its operating life cycle.

Should this hammer fail,
rental is not an option for
contaminated work.

$138.0

3C

EA1206

Purchase grader/blade to replace the current unit.

This is a scheduled
replacement for the existing
unit.

$225.0

Richland Environmental Restoration Project
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Program Management and Support

Area Cost/Staff Baseline
October 1, 2000

SUPPLEMENTAL FUNDING PLAN (5 Pages)

Outcomes Supplemental Requirements
Pr_OJe_ct (R-River, CA No. Description of Work Impact if Not Funded ($K Impacted)
Priority | P-Plateau,
M-Multi) FYOo1 FY02 FYO03
3C EA1206 |Purchase 150,000 Ib. Excavator to replace the current unit This is a scheduled $1,087.0
(245 CAT). replacement for the existing
unit. Rental options for
contaminated work are cost
prohibitive.
TOTAL PRIORITY 3C $501.00 |$1,087.00
4 EA1205 |Develop Draft CM Plan, review CM Plan and finalize CM Plan. |Inconsistency in $51.0
implementation of CM.
4 EA1205 |Revise BHI-MA-02, Procedure 8.3 “Configuration Inconsistency in $23.0
Management and Change Control” in its entirety. implementation of CM.
4 EA1205 |Conduct 1 Design Engineering, 1 Nuclear Safety and 1 ERC |Dilutes verification of $37.0
Integrated Self Assessment. compliance with ERC
programs.
TOTAL PRIORITY 4 $111.00
5 EA1201 |Communicate technology information. Participate in Reduces the potential to $47.0
conferences, seminars, workshops, and site exchanges to deploy innovative
communicate technology activities, successes, and needs. technologies that fill data
The FY01 budget has been scaled back to meet targets gaps or improve cost and
budgets. schedule.
5 EA1201 |ldentify trends in environmental restoration for potential Reduces the probability of $37.0

benefits of innovative technologies. Forecast technology
needs that may arise from these trends. Monitor and
influence the national technology development and research
agenda to meet current and forecasted needs of the
environmental restoration of the Hanford Site. Develop
proposals to demonstrate and implement innovative
technologies on the Hanford Site. The FY01 budget has been
scaled back to meet targets budgets.

obtaining non EM-40
funding. Thus, reduced
funding reduces the potential
to deploy innovative
technologies that fill data
gaps or improve cost and
schedule.

Richland Environmental Restoration Project
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Program Management and Support

Area Cost/Staff Baseline
October 1, 2000

SUPPLEMENTAL FUNDING PLAN (5 Pages)

Project
Priority

Outcomes
(R-River,
P-Plateau,
M-Multi)

CA No.

Description of Work

Impact if Not Funded

Supplemental Requirements
($K Impacted)

FYO01

FY02

FY03

EA1205

Provide Systems Engineering support to the INCOSE

Environmental Systems Working Group.

Elimination of ERC input to
INCOSE.

$11.0

EA2206

Records & Document Control

Document Control

» Further increase in
document processing
backlog particularly
impacting the Radiological
Survey Records
processing

» Doubling of
correspondence
processing turn-around
time from 8 to 16 hours

* Termination of a full time
employee 6/30/01

311

127.8

131.2

Library Services

* Library essentially will shut
down 7/1/01

* Loss of search resource
will cause ERC to
purchase instead of
borrow library material

* Termination of a full time
emloyee 6/30/01

6.3

25.9

26.6

DOCS Open Data Base Administrator

» Loss of responsiveness to
our customers

* Further reduce
administrator’s part-time
hours

1.8

1.8

1.9

TOTAL PRIORITY 5

$134.2

$155.5

$159.7

TOTAL SUPPLEMENTAL

$3,615.7

$656.5

$1246.7

Richland Environmental Restoration Project
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PBSH#: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

DESCRIPTION

Fifty years of plutonium production, fuel processing, and fuel fabrication have created an
ominous legacy of solid and liquid toxic waste containing radioactive and chemical
contamination. With the defense mission over, the Hanford Site is now challenged with a non-
defense mission to restore the Hanford Site to cleanup levels that will eventually allow for other
beneficial uses of the Site.

The change from a defense mission shrouded in national secrecy to a non-defense ER cleanup
mission at the Hanford Site has created a political and very complex regulatory arena, with
diverse and divergent views represented by the DOE, the U.S. Environmental Protection
Agency (EPA), Ecology, and numerous tribal entities, stakeholders, and trustees. Previously
untouched by public opinion, expectations, and values, the Hanford Site is now secured in a
regulatory framework that ties the DOE, EPA, and Ecology together in a path forward toward
"getting down the road" with safe, expeditious, and cost-effective cleanup of the Hanford Site.

Working together to clean up the Hanford Site for other beneficial uses, the DOE, EPA, and
Ecology have also documented their commitment in the Hanford Federal Facility Agreement
and Consent Order, also called the Tri-Party Agreement. Enforceable under CERCLA, the
Tri-Party Agreement is now the primary driver for all cleanup actions planned for the Hanford
Site. Identified within the purview of the PM&S area of responsibility and control is the PM&S
team commitment to a safe, integrated, balanced, and cost-effective restoration of the Hanford
Site.

OBJECTIVE

The primary objective at the Hanford Site will be to aggressively move forward to remediate all
waste sites on the Hanford Site, in the most safe and cost-effective manner possible, in order to
reach a "no further action/completion" status as soon as reasonably achievable. An integral
part of the primary objective is the PM&S project with implementation of requisite management
systems; baseline controls; project technical services; and safety, quality, and compliance
oversight programs to ensure a successful cleanup mission. PM&S is committed to working
closely with the Tri-Party representatives, Fluor Hanford (FH), and the other DOE contractors on
the Hanford Site toward safe and cost-effective management of the cleanup mission. Through
aggressive restructuring and streamlining of PM&S activities, management and oversight of field
cleanup activities will be accomplished in the most cost-effective manner possible.

TECHNICAL CONTENT

Work scope and reporting requirements have been summarized under the following four PM&S
project areas:

1. Project Technical Support

2. Program and Project Support

3. Planning and Controls

4. CQS&H.

Richland Environmental Restoration Project DESCRIPTION
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Project Technical Support: Includes technology applications, environmental sciences, sample
and data management, regulatory support, design engineering, and an allowance for
procurement of non-project-specific equipment.

Program and Project Support: Includes public involvement and community relations, project
procurement, and records and document control.

Planning and Controls: Includes project baseline maintenance, project services, project
support, ERC performance measurement, and administration of RL work requests.

Compliance, Quality, Safety and Health: Includes environmental compliance, quality
engineering, safety and health, and self-assessments.
ASSUMPTIONS

Listed below are the planning assumptions established by each of the ERC PM&S project areas
that backup and substantiate the basis and foundation of the FYQO1-FY03 DWP.

Project Technical Support
« The DWP does not include restoration efforts due to the fire in the summer of 2000.
« The DWP does not include efforts for the Hanford Site to become a National Monument.

» Support of sample and data management technical services is based on FY00 experience
and on June 2000 sample projections of 10,400 samples.

» An air operating permit is issued in December 2000.

Program and Project Support

» Procedure Coordination will be maintained at current levels.

» Document Control Services will continue to be maintained at current levels until the end of
the third quarter of FY01. Service will decrease thereafter as a result of imposition of a

target for FYO1.

» The Environmental Resource Library will continue to operate until the end of the third
qguarter of FY01 and will then shut down as a result of imposition of a target for FYO1.

+ Records Management Services will continue at their current levels throughout FYO1.

+ ER public involvement activities will be integrated with other Hanford Site work through
RL-Intergovernmental Public Institution (IP1) with the support of ER personnel. ER personnel
will participate in HAB and HAB ER Committee meetings, up to 10 annually, for each entity.
Travel is required for four HAB meetings that are not held in the Tri-Cities.
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+ Small, small disadvantaged, women-owned business outreach programs will operate as in
previous years. However, more emphasis on this program is anticipated from the DOE and
the Small Business Administration.

« PTS will be maintained at current levels of service and operations. Enhancements to the
PTS software are not included in the DWP for FY01. It is anticipated that there will be no
changes from the existing methods of operation.

» Additional Master Agreements to support the changing mix of needs for the various types of
support to supplement in-house resources will be established (e.g., GW/VZ). PAAA/QA
enhancements to construction subcontracts will require additional effort.

Planning and Controls

* No resources have been allocated to support changes associated with Phase Il of the
MYWP/LRP update, including WBS/PBS restructuring. Guidance will not be available until
September FY00. Upon receipt, a BCP will be initiated for approval prior to commencing
work activities.

* No significant changes in budgeting preparation/support requirements for FYO1 over FY00
(PPL/IPL and budget submittal) will occur.

» No contract transition costs are included.
 PBS/IPABS/AVS and SDD (etc.) will be essentially the same as FY0O0; no additional
allowance for system development/debugging is included; the same systems/tools used in

FYOO are planned for FYOL1.

» There will be no significant change in reporting requirements for FYO1 over FY00
(DOE/DOE HQ, ERC).

* No allowance for major unplanned budget exercises above the DWP update activities is
included.

CQS&H

 DOE-AMEW directions to ERC regarding structure/content of ISMSD will not change
significantly.

» ISMS policy/guidelines/handbook (DOE 450.4) will not change significantly.
» DOE does not dictate the use of a site-wide chemical tracking system.
* The 100 NR Remedial Action Project will need a full hazards assessment.

» The number of inspections by Ecology and the Washington Department of Health in FY01
will not increase over the number of inspections performed in FYQO.

» The number of oversite assessments by RL, HQ, and the DNFSB will not increase more
than 10% of those performed in FYQO.

Richland Environmental Restoration Project DESCRIPTION
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* No contract changes as a result of either newly issued, or significantly revised regulations
(e.g., 10 CFR 834).

+ DOE does not mandate the use of a "Site Services Manual," necessitating significant
changes.

+ Changes to release requirements as a result of DOE HQ initiatives will not require changes
to instruments or methodology.

Prepared By: A. K. Smet

ERC Project Manager: L. L. Lingle

DOE Project Manager: J. M. Nelson
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Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10 ER10-ERC (ERC) Environmental Restoration Program Management and Support
1.4.10.1.3.10.01 ERC Program Management and Support

1.4.10.1.3.10.01.01 EA Program Management and Support - ERC

1.4.10.1.3.10.01.01.01 EA1l Project Technical Support

1.4.10.1.3.10.01.01.01.32 EA12 Project Technical Support Remediation
1.4.10.1.3.10.01.01.01.32.01 EA1201 Technology Applications

MEA121 TECHNOLOGY DEMONSTRATION
MEA121EW10 IDENTIFY PROBLEMS/TECHNOLOGY NEEDS
MEA121EW20 IDENTIFY/EVALUATE TECHNOLOGIES
MEA121EW40 TECHNOLOGY INFORMATION EXCHANGE
MEA121EW50 TECHNOLOGY PROPOSALS & LONG TERM INITIATIVES
MEA121Y110 MANAGEMENT
MEA121Y220 ADMINISTRATIVE SUPPORT
MEA121Y440 MANAGEMENT ASSESSMENT & SUPPORT
MEA121YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXERCISES.
MEA121YN80 DETAILED WORK PLAN

1.4.10.1.3.10.01.01.01.32.02 EA1202 Environmental Sciences

MEA122 ENVIRONMENTAL SCIENCES
MEA1221B90 DATA QUALITY OBJECTIVE PROCESS OVERSIGHT AND MANAGEMENT
MEA1221BWO RADIOLOGICAL RELEASE OF REAL/NON-REAL PROPERTY
MEA1221P10 NATURAL/CULTURAL RESOURCES SUPPORT
MEA1221P20 ECOLOGICAL/CULTURAL PLANS AND CLEARANCES
MEA1221P30 RESTORATION/REVEGETATION PLANNING
MEA1221P40 GOVERNMENT AGENCY (l.E., DOE) TRUSTEE COUNCIL
MEA1221P50  COORDINATION OF REMEDIATED LANDS
MEA1221Y10 SITE CLOSURE PROCESS
MEA1226500 CONDUCT HYDROGEOLOGICAL INVESTIGATIONS-GROUNDWATER
MEA1226800 CONDUCT GEOPHYSICAL INVESTIGATIONS
MEA122C100 HUMAN HEALTH ECOLOGICAL RISK ASSESSMENT
MEA122Y120 SUPERVISION
MEA122Y220 ADMINISTRATIVE SUPPORT
MEA122YN80 DETAILED WORK PLAN

1.4.10.1.3.10.01.01.01.32.03 EA1203 Sample and Data Management

MEA123 SAMPLING & DATA MANAGEMENT
MEA123A810 FIELD SAMPLING SUPPORT/TRAINING
MEA123A81C  FIELD SAMPLING SUPPORT/TRAINING (CH2MHILL)
MEA123A820 FIELD ANALYTICAL STRATEGY
MEA123A82C FIELD ANALYTICAL STRATEGY (CH2MHILL)
MEA123A830 MANAGEMENT OF SAMPLE ANALYTICAL DATA
MEA123A840 MANAGEMENT OF ENVIRONMENTAL INFORMATION SYSTEMS (I.E. HEIS)
MEA123A850 MANAGEMENT OF GEOGRAPHIC INFORMATION SYSTEMS
MEA123A880 MANAGEMENT OF WASTE INFORMATION DATA SYSTEM (WIDS)
MEA123A890 MANAGEMENT OF PROJECT SPECIFIC DATABASES
MEA123Y120 SUPERVISION
MEA123Y220 ADMINISTRATIVE SUPPORT
MEA123YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
MEA123YN80 DETAILED WORK PLAN
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Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10.01.01.01.32.04 EA1204 Regulatory Support

MEA124 REGULATORY SUPPORT
MEA12421M9 CMS OVERSIGHT & IMPLEMENTATION
MEA1245200 ENVIRONMENTAL MANAGEMENT SYSTEMS (COORDINATION OF LAWS AND REGULATIONS)
MEA1245460 ENVIRONMENTAL REPORTS
MEA1245470 ENVIRONMENTAL PERMITS/NEPA
MEA1245500 COMPLIANCE STRATEGY AND GUIDANCE
MEA124Y120 SUPERVISION
MEA124Y220 ADMINISTRATIVE SUPPORT
MEA124YN80 DETAILED WORK PLAN

1.4.10.1.3.10.01.01.01.32.05 EA1205 Design Engineering

MEA125 DESIGN ENGINEERING
MEA12521M8 ISMS OVERSIGHT & IMPLEMENTATION
MEA125M410 ENGINEERING DESIGN GUIDES
MEA125M470 REVIEW DOE ORDERS/REGULATIONS
MEA125M480 CONFIGURATION MANAGEMENT
MEA125M500 VALUE ENGINEERING
MEA125M710 SAFETY ENGINEERING
MEA125M800 SYSTEMS ENGINEERING
MEA125M900 DEVELOP/REVISE ENGINEERING PROCEDURES
MEA125M940  SITE-WIDE INITIATIVES AND PROGRAM-WIDE SUBCONTRACT SUPPORT
MEA125Y110 MANAGEMENT
MEA125Y120 SUPERVISION
MEA125Y220 ADMINISTRATIVE SUPPORT
MEA125Y440 MANAGEMENT ASSESSMENT & SUPPORT
MEA125YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
MEA125YN80 DETAILED WORK PLAN
MEA125YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
MEA125YT30 PERFORMANCE BASED CONTRACT INCENTIVE

1.4.10.1.3.10.01.01.01.32.06 EA1206 Field Support (Equipment)

DEA126 FIELD SUPPORT
DEA1267W00 NON PROJECT SPECIFIC EQUIPMENT

MEA126 FIELD SUPPORT
MEA1267W00 NON PROJECT SPECIFIC EQUIPMENT

1.4.10.1.3.10.01.01.01.32.08 EA1208 Waste Management and Transportation

MEA128 WASTE MANAGEMENT AND TRANSPORTATION
MEA1285480 WASTE MINIMIZATION/P2
MEA1285485 POLLUTION PREVENTION/WASTE MANAGEMENT
MEA1285490 WASTE MANAGEMENT INFRASTRUCTURE & REPORTING

1.4.10.1.3.10.01.01.02 EA2 Project and Program Support

1.4.10.1.3.10.01.01.02.32 EA22 Project and Program Support Remediation
1.4.10.1.3.10.01.01.02.32.03 EA2203 External Affairs

MEA223 PUBLIC INVOLVEMENT
MEA2234200 PROVIDE SUPPORT FOR PUBLIC INVOLVEMENT
MEA2234W00 COMMUNICATIONS
MEA223Y110 MANAGEMENT
MEA223Y220 ADMINISTRATIVE SUPPORT
MEA223Y420 ER TOURS
MEA223YH10 STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
MEA223YN80 DETAILED WORK PLAN
MEA223YT30 PERFORMANCE BASED CONTRACT INCENTIVE
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Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10.01.01.02.32.05 EA2205 Project Procurement

MEA225 PROJECT PROCUREMENT
MEA2252412 INFRASTRUCTURE AND CONTRACT ADMINISTRATION
MEA2252413 PROCEDURES/SELF ASSESSMENT/COMPLIANCE
MEA2252414  SMALL BUSINESS
MEA225Y110 MANAGEMENT
MEA225Y220 ADMINISTRATIVE SUPPORT
MEA225YN80 DETAILED WORK PLAN
MEA225YT30 PERFORMANCE BASED CONTRACT INCENTIVE

1.4.10.1.3.10.01.01.02.32.06 EA2206 Records and Document Control

MEA226 RECORDS & DOCUMENT CONTROL
MEA2262370 PROJECT PROCEDURES COORDINATION
MEA22623B1 DOCUMENT CONTROL
MEA22623B2 RECORDS MANAGEMENT
MEA22623B3 ENVIRONMENTAL RESOURCE LIBRARY
MEA22623B5 RECORDS RETENTION/ENGINEERING RELEASE SUPPORT
MEA2263400 ADMINISTRATIVE RECORD SUPPORT
MEA226Y120 SUPERVISION
MEA226Y220 ADMINISTRATIVE SUPPORT
MEA226YHEO BENCHMARKING
MEA226YN80 DETAILED WORK PLAN

1.4.10.1.3.10.01.01.03 EA3 Planning and Controls

1.4.10.1.3.10.01.01.03.32 EA32 Planning and Controls Remediation
1.4.10.1.3.10.01.01.03.32.02 EA3202 Project Baseline Management

MEA322 ER PROJECT BASELINE MGMT.
MEA322Y110 MANAGEMENT
MEA322Y120 SUPERVISION
MEA322Y220 ADMINISTRATIVE SUPPORT
MEA322YH10 STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
MEA322YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXERCISES.
MEA322YH81 TWRS REPROGRAMMING CONTINGENCY PLAN
MEA322YN50 STRATEGIC PLANNING
MEA322YN60 LONG RANGE PLANNING, BEMR
MEA322YN70 BASELINE MANAGEMENT & CHANGE CONTROL
MEA322YN80 DETAILED WORK PLAN
MEA322YNBO PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
MEA322YNCO PROGRESS TRACKING SYSTEM (PTS)
MEA322YNCO Project Baseline Management
MEA322YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
MEA322YNFO  AUDITS
MEA322YNJO TRI-PARTY AGREEMENT (TPA SUPPORT)

1.4.10.1.3.10.01.01.03.32.03 EA3203 Project Services

MEA323 ER PROJECT SERVICES
MEA323Y120 SUPERVISION
MEA323Y220 ADMINISTRATIVE SUPPORT
MEA323YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXERCISES.
MEA323YN10 PROCEDURES & SYSTEMS (DEV./PROCESS IMPROV.)
MEA323YN40 FUNDS TRACKING & REPORTING
MEA323YN80 DETAILED WORK PLAN
MEA323YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
MEA323YNFO AUDITS
MEA323YNKO DOE WORKFORCE PLANNING & COCS SUPPORT
MEA323YNLO SUPPRORT DOE FUNCTIONAL COST REPORTING
MEA323YT30 PERFORMANCE BASED CONTRACT INCENTIVE
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Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10.01.01.03.32.04 EA3204 Project Support (ERC)

MEA324 PROJECT SUPPORT
MEA324Y120 SUPERVISION
MEA324YH10 STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
MEA324YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXERCISES.
MEA324YN70 BASELINE MANAGEMENT & CHANGE CONTROL
MEA324YN80 DETAILED WORK PLAN
MEA324YN90 PROJECT PLANNING, SCHEDULING & COST CONTROL
MEA324YNAO PROJECT ESTIMATES & VALIDATIONS
MEA324YNBO PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
MEA324YNCO PROGRESS TRACKING SYSTEM (PTS)
MEA324YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
MEA324YNFO AUDITS
MEA324YT30 PERFORMANCE BASED CONTRACT INCENTIVE

1.4.10.1.3.10.01.01.03.32.08 EA3208 BHI Performance Measurement

MEA328 BHI PERFORMANCE MEASUREMENT
MEA328YM00 FEE

1.4.10.1.3.10.01.01.04 EA4 CQS&H

1.4.10.1.3.10.01.01.04.32 EA42 CQS&H Remediation
1.4.10.1.3.10.01.01.04.32.02 EA4202 Safety and Health

MEA422 SAFETY & HEALTH
MEA42221M1  SAFETY & HYGIENE PROGRAM MANAGEMENT
MEA42221M2  FIRE PROTECTION FOR FY99 AND BEYOND (FOR FY98 AND PRIOR SEE 21P0)
MEA42221M3  INDUSTRIAL HYGIENE PROGRAM FY99 AND BEYOND (FOR FY98 AND PRIOR SEE 21J0)
MEA42221M4  INDUSTRIAL SAFETY PROGRAM FY99 AND BEYOND (FOR FY98 AND PRIOR SEE 21X0)
MEA42221M8 ISMS OVERSIGHT & IMPLEMENTATION
MEA42221M9 CMS OVERSIGHT & IMPLEMENTATION
MEA42221N1 OCCURRENCE REPORTING FOR FY99 AND BEYOND, FOR FY98 AND EARLIER SEE 21NO.
MEA42221N2  SAFEGUARD AND SECURITY
MEA42221IN3 EMERGENCY PREPAREDNESS
MEA42221IN5 EMERGENCY PREPAREDNESS HAZARDS ASSESSMENT PROGRAM
MEA422Y220 ADMINISTRATIVE SUPPORT
MEA422Y440 MANAGEMENT ASSESSMENT & SUPPORT
MEA422YFK1 FACILITY EMERGENCY RESPONSE ACTIVITIES
MEA422YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXERCISES.
MEA422YN70 BASELINE MANAGEMENT & CHANGE CONTROL
MEA422YN80 DETAILED WORK PLAN
MEA422YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS

1.4.10.1.3.10.01.01.04.32.03 EA4203 Compliance and Quality Programs

MEA423 ASSESSMENTS & ENV COMPLIANCE
MEA42321H0 ASSESSMENTS, COMPLIANCE & QUALITY PROGRAM
MEA423Y110 MANAGEMENT
MEA423Y220 ADMINISTRATIVE SUPPORT
MEA423YN80 DETAILED WORK PLAN
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Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10.01.01.04.32.04 EA4204 Radiological Control Program

MEA424 RADIOLOGICAL CONTROL PROGRAM
MEA42421T1 RADIOLOGICAL CONTROL PERFORMANCE BASED CONTRACT INCENTIVES (PCBI)
MEA42421T3 RADIOLOGICAL OPERATIONS
MEA42421T5 RADIOLOGICAL MEASUREMENTS AND ENVIRONMENTAL SUPPORT (RM&ES)
MEA42421T6 RADIOLOGICAL COMPLIANCE AND SUPPORT
MEA42421T7 RADIOLOGICAL CONTROL PROGRAM MANAGEMENT

MEA424YH80 DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
MEA424YN70 BASELINE MANAGEMENT & CHANGE CONTROL
MEA424YN80 DETAILED WORK PLAN

MEA424YNDO PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
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WORK BREAKDOWN STRUCTURE INDEX

Indenture Level HQ/ERC
PBS |5|6|7/8|9|10/11 Title WBS # B&R #
RL-ER10 X Environmental Restoration Program 1.4.10.1.3.10 EW02J1090
Management and Support
RL-ER10 X ERC Program Management and Support 1.4.10.1.3.10.01 EW02J1090
RL-ER10 X Program Management and Support - ERC 1.4.10.1.3.10.01.01 EW02J1090
RL-ER10 X Project Technical Support 1.4.10.1.3.10.01.01.01 EW02J1090
RL-ER10 X Project Technical Support Remediation 1.4.10.1.3.10.01.01.01.32 EW02J1090
RL-ER10 X | Technology Applications 1.4.10.1.3.10.01.01.01.32.01 |EW02J1090
RL-ER10 X | Environmental Sciences 1.4.10.1.3.10.01.01.01.32.02 |EW02J1090
RL-ER10 X | Sample and Data Management 1.4.10.1.3.10.01.01.01.32.03 |EW02J1090
RL-ER10 X | Regulatory Support 1.4.10.1.3.10.01.01.01.32.04 |EW02J1090
RL-ER10 X | Design Engineering 1.4.10.1.3.10.01.01.01.32.05 |EW02J1090
RL-ER10 X | Field Support (Equipment) 1.4.10.1.3.10.01.01.01.32.06 |EW02J1090
RL-ER10 X | Waste Management and Transportation 1.4.10.1.3.10.01.01.01.32.08 |EW02J1090
RL-ER10 X Project and Program Support 1.4.10.1.3.10.01.01.02 EW02J1090
RL-ER10 X Project and Program Support Remediation 1.4.10.1.3.10.01.01.02.32 EW02J1090
RL-ER10 X | External Affairs 1.4.10.1.3.10.01.01.02.32.03 |EW02J1090
RL-ER10 X | Project Procurement 1.4.10.1.3.10.01.01.02.32.05 |EW02J1090
RL-ER10 X | Records and Document Control 1.4.10.1.3.10.01.01.02.32.06 |[EW02J1090
RL-ER10 X Planning and Controls 1.4.10.1.3.10.01.01.03 EW02J1090
RL-ER10 X Planning and Controls Remediation 1.4.10.1.3.10.01.01.03.32 EW02J1090
RL-ER10 X | Project Baseline Management 1.4.10.1.3.10.01.01.03.32.02 |[EW02J1090
RL-ER10 X | Project Services 1.4.10.1.3.10.01.01.03.32.03 |EW02J1090
RL-ER10 X | Project Support (ERC) 1.4.10.1.3.10.01.01.03.32.04 |EW02J1090
RL-ER10 X | BHI Performance Measurement 1.4.10.1.3.10.01.01.03.32.08 |EW02J1090
RL-ER10 X | DWP Rate Adjustment 1.4.10.1.3.10.01.01.03.32.12 |EW02J1090
RL-ER10 X CQS&H 1.4.10.1.3.10.01.01.04 EW02J1090
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WORK BREAKDOWN STRUCTURE INDEX

Indenture Level
HQ/ERC
PBS 5/6|7|8|9]|10|11 Title WBS # B&R #
RL-ER10 X CQS&H Remediation 1.4.10.1.3.10.01.01.04.32 EW02J1090
RL-ER10 X | Safety and Health 1.4.10.1.3.10.01.01.04.32.02 |[EW02J1090
RL-ER10 X | Compliance and Quality Programs 1.4.10.1.3.10.01.01.04.32.03 |EW02J1090
RL-ER10 X | Radiological Control Program 1.4.10.1.3.10.01.01.04.32.04 |[EW02J1090
RL-ER10 X RL Program Management and Support 1.4.10.1.3.10.02 EW02J1090
RL-ER10 X Program Management and Support - RL 1.4.10.1.3.10.02.02 EW02J1090
RL-ER10 X Program Management - RL 1.4.10.1.3.10.02.02.02 EW02J1090
RL-ER10 X Program Management - Remediation 1.4.10.1.3.10.02.02.02.32 EW02J1090
RL-ER10 X | Compliance Oversight 1.4.10.1.3.10.02.02.02.32.01 |EW02J1090
RL-ER10 X | Environmental Restoration Project Support 1.4.10.1.3.10.02.02.02.32.02 |[EW02J1090
Activities
RL-ER10 X | Site-Wide Services/Radiological Monitoring 1.4.10.1.3.10.02.02.02.32.03 |[EW02J1090
Support - INS Laundry
RL-ER10 X | Laundry Support to Environmental 1.4.10.1.3.10.02.02.02.32.04 |EW02J1090
Restoration Project
RL-ER10 X | Electrical Support to Environmental 1.4.10.1.3.10.02.02.02.32.05 |EW02J1090
Restoration Project
RL-ER10 X | Service Assessment Pool 1.4.10.1.3.10.02.02.02.32.06 |[EW02J1090
RL-ER10 X | PNNL Technical Library/Reading Room 1.4.10.1.3.10.02.02.02.32.08 |[EW02J1090
RL-ER10 X | Benton County Sheriff's Office 1.4.10.1.3.10.02.02.02.32.09 |[EW02J1090
RL-ER10 X | Natural Resource Damage Assessment 1.4.10.1.3.10.02.02.02.32.10 |EW02J1090
Studies/Ecosystems Management
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PBSH#: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000
MAJOR PROCUREMENT PLAN - FY 2001
Tvpe of FYO01 Burdened
Cost Account Task yp Start Date End Date Budget/EAC
Contract
($K)
EA120X MISCELLANEOUS FP/FUP/WO 10/00 09/01 941
EA220X MISCELLANEOUS FP/FUP/WO 10/00 09/01 181
EA320X MISCELLANEOUS FP/FUP/WO 10/00 09/01 46
EA420X MISCELLANEOUS FP/FUP/WO 10/00 09/01 225
MAJOR PROCUREMENT PLAN - FY 2002
Type of FY02 Burdened
Cost Account Task yp Start Date End Date Budget/EAC
Contract
($K)
EA120X MISCELLANEOUS FP/FUP/WO 10/01 09/02 904
EA220X MISCELLANEOUS FP/FUP/WO 10/01 09/02 181
EA320X MISCELLANEOUS FP/FUP/WO 10/01 09/02 124
EA420X MISCELLANEOUS FP/FUP/WO 10/01 09/02 220
MAJOR PROCUREMENT PLAN - FY 2003
Tvpe of FYO03 Burdened
Cost Account Task yp Start Date End Date Budget/EAC
Contract
($K)
EA120X MISCELLANEOUS FP/FUP/WO 10/02 09/03 906
EA220X MISCELLANEOUS FP/FUP/WO 10/02 09/03 181
EA320X MISCELLANEOUS FP/FUP/WO 10/02 09/03 51
EA420X MISCELLANEOUS FP/FUP/WO 10/02 09/03 222

NOTE: The Major Procurement Plan for PM&S is summarized at the end function level for FY01-FYO3, respectively.

There are no major procurements in excess of $100K within any single cost account.

PROCUREMENT PLAN
1 Page

Richland Environmental Restoration Project
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PBS#: RL-ER10 - ERC Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: (ERC) Environmental Restoration Program Management and Support October 1, 2000
PBS BUDGET BASELINE TABLE
HOURS $1,000
Non Material/
CA# Description Manual | Manual Total Labor Eqpt/Other SC Total

FY 2001
EA1201 |Technology Applications 5,450 5,450 464 21 299 785
EA1202 |Environmental Sciences 13,105 13,105 1,077 10 293 1,380
EA1203 |Sample and Data Management 35,924 35,924 2,524 114 192 2,830
EA1204 |Regulatory Support 10,845 10,845 922 13 57 992
EA1205 |Design Engineering 10,919 10,919 935 16 99 1,050
EA1206 |Field Support (Equipment) 68 68 5 195 0 200
EA1208 |Waste Management and Transportation 2,255 2,255 158 0 0 158
Subtotal Project Technical Support| 78,565 78,565 6,086 369 941 7,395
EA2203 |External Affairs 8,624 70 8,694 716 6 58 780
EA2205 |Project Procurement 7,277 7,277 518 24 4 547
EA2206 |Records and Document Control 30,357 1,779 | 32,137 1,430 61 119 1,610
Subtotal Project and Program Support| 46,259 | 1,849 | 48,108 2,665 91 181 2,937
EA3202 |Project Baseline Management 19,146 19,146 1,389 0 46 1,435
EA3203 |Project Services 4,439 4,439 331 0 0 331
EA3204 |Project Support (ERC) 9,081 9,081 675 0 0 675
EA3208 |BHI Performance Measurement 0 10,662 0 10,662
Subtotal Planning and Controls| 32,666 32,666 2,394 10,662 46 13,103
EA4202 |Safety and Health 17,743 17,743 1,291 18 0 1,309
EA4203 |Compliance and Quality Programs 23,492 23,492 1,934 15 0 1,950
EA4204 |Radiological Control Program 28,140 28,140 2,044 22 225 2,291
Subtotal CQS&H| 69,374 69,374 5,269 55 225 5,550
FY 2001 TOTAL 226,865 1,849 | 228,714 16,414 11,177 1,393 28,985

FY 2002
EA1201 |Technology Applications 5,307 5,307 464 21 299 785
EA1202 |Environmental Sciences 12,759 12,759 1,077 10 293 1,380
EA1203 |Sample and Data Management 34,300 34,300 2,475 112 188 2,775
EA1204 |Regulatory Support 10,562 10,562 922 12 57 992
EA1205 |Design Engineering 10,849 10,849 954 30 66 1,050
EA1206 |Field Support (Equipment) 20 20 1 59 0 60
EA1208 |Waste Management and Transportation 2,195 2,195 158 0 0 158
Subtotal Project Technical Support| 75,992 75,992 6,052 244 904 7,200
EA2203 |External Affairs 8,395 68 8,463 716 6 58 780
EA2205 |Project Procurement 7,085 7,085 518 27 4 550
EA2206 |Records and Document Control 29,560 1,732 | 31,292 1,434 57 119 1,610
Subtotal Project and Program Support| 45,039 | 1,801 | 46,840 2,669 90 181 2,940
EA3202 |Project Baseline Management 18,082 18,082 1,346 0 109 1,455
EA3203 |Project Services 4,328 4,328 330 0 10 340
EA3204 |Project Support (ERC) 8,838 8,838 675 0 5 680
EA3208 |BHI Performance Measurement 0 10,461 0 10,461
EA3212 |DWP Adjustment 0 593 0 593
Subtotal Planning and Controls| 31,248 31,248 2,351 11,054 124 13,529
EA4202 |Safety and Health 17,275 17,275 1,291 16 0 1,307
EA4203 |Compliance and Quality Programs 22,820 22,820 1,935 15 0 1,950
EA4204 |Radiological Control Program 27,400 27,400 2,044 21 220 2,286
Subtotal CQS&H| 67,495 67,495 5,269 53 220 5,543
FY 2002 TOTAL 219,773 1,801 | 221,574 16,341 11,442 1,429 29,212

FY 2003
EA1201 |Technology Applications 5,167 5,167 464 21 299 785
EA1202 |Environmental Sciences 12,426 12,426 1,077 10 293 1,380
EA1203 |Sample and Data Management 33,400 33,400 2,475 112 188 2,775
EA1204 |Regulatory Support 10,284 10,284 922 12 57 992
EA1205 |Design Engineering 10,749 10,749 970 12 68 1,050
EA1206 |Field Support (Equipment) 13 13 1 39 0 40
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PBS#: RL-ERI10 - ERC Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10

TITLE: (ERC) Environmental Restoration Program Management and Support October 1, 2000

PBS BUDGET BASELINE TABLE
HOURS $1,000
Non Material/
CA# Description Manual | Manual Total Labor Eqpt/Other SC Total

EA1208 |Waste Management and Transportation 2,138 2,138 158 0 0 158

Subtotal Project Technical Support| 74,178 74,178 6,068 207 906 7,180

EA2203 |External Affairs 8,179 67| 8,246 717 6 58 780

EA2205 |Project Procurement 6,899 6,899 518 27 4 550

EA2206 |Records and Document Control 28,782 1,687 | 30,470 1,438 53 119 1,610

Subtotal Project and Program Support| 43,860 | 1,754 | 45,614 2,673 86 181 2,940

EA3202 |Project Baseline Management 18,072 18,072 1,382 0 37 1,419

EA3203 |Project Services 4,218 4,218 331 0 9 340

EA3204 |Project Support (ERC) 8,606 8,606 675 0 5 680

EA3208 |BHI Performance Measurement 0 10,467 0 10,467

EA3212 |DWP Adjustment 0 568 0 568

Subtotal Planning and Controls| 30,896 30,896 2,388 11,035 51 13,474

EA4202 |Safety and Health 16,822 16,822 1,291 17 0 1,308

EA4203 |Compliance and Quality Programs 22,220 22,220 1,935 15 0 1,950

EA4204 |Radiological Control Program 26,679 26,679 2,044 21 222 2,287

Subtotal CQS&H| 65,722 65,722 5,270 54 222 5,545

FY 2003 TOTAL 214,656 1,754 | 216,409 16,397 11,382 1,360 29,139
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PBS#: ER10 - ERC Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10.01

TITLE: ERC Program Management and Support October 1, 2000
FY 2001 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)
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ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1,293 | $ 1,165 | $ 1,458 | $ 1,210 | $ 1216 |$ 1317 |$ 1,662 | $ 1,324 | $ 1271 | $ 1581 | $ 1329 | $ 1,589 | $ 16,414
MATERIALS/
EQUIPMENT/
OTHER $ 830 | $ 824 | $ 823 | $ 822 $ 819 | $ 825 | $ 833 | $ 843 | $ 820 | $ 827 $ 904 | $ 2,006 | $ 11,177
SUBCONTRACTS $ 111 [ $ 100 | $ 128 | $ 105 | $ 105 | $ 111 [ $ 139 [ $ 111 [ $ 105 | $ 133 | $ 111 [ $ 133 | $ 1,393
BUDGET CURRENT $ 2,233 | $ 2,088 | $ 2,409 | $ 2,138 | $ 2140 |$ 2253 |$ 2,635 | $ 2,278 | $ 2,196 | $ 2542 | $ 2344 | $ 3,729 | $ 28,984
BUDGET BASELINE (DWP) | $ 2,233 | $ 2,088 | $ 2,409 | $ 2,138 | $ 2140 |$ 2253 |$ 2,635 | $ 2,278 | $ 2,196 | $ 2542 | $ 2,344 | $ 3,729 | $ 28,984
ACTUALS $ -3 -3 -3 -3 -1$ -1$ -1$ -8 -1$ -8 -8 -8 -
MONTHLYFORECAST $ 2,233 | $ 2,088 | $ 2,409 | $ 2,138 | $ 2140 |$ 2253 |$ 2,635 | $ 2,278 | $ 2,196 | $ 2542 | $ 2344 | $ 3,729 | $ 28,984
CUMULATIVE EAC $ 2,233 | $ 4,321 | $ 6,731 $ 8869 |$ 11008 |$ 13261 |$ 15895|$ 18173 |$ 20370 |$ 22912 |$ 25255|$ 28,984 | $ 28,984
Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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PBS#: ER10 - ERC Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10.01

TITLE: ERC Program Management and Support October 1, 2000
FY 2002 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1,462 | $ 1273 | $ 1,189 | $ 1,384 | $ 1,208 |$ 1,384 |$ 1,455 | $ 1,446 | $ 1,331 | $ 1435 $ 1451 $ 1325 | $ 16,341
MATERIALS/
EQUIPMENT/
OTHER $ 869 | $ 858 | $ 854 | $ 865 | $ 854 | $ 861 | $ 865 | $ 865 | $ 858 | $ 865 | $ 896 | $ 1932 $ 11,442
SUBCONTRACTS $ 130 | $ 113 [ $ 108 | $ 125 | $ 108 | $ 119 [ $ 125 | $ 125 | $ 114 [ $ 125 | $ 125 | $ 114 [ $ 1,429
BUDGET CURRENT $ 2,460 | $ 2,244 | $ 2,151 | $ 2,374 | $ 2170 |$ 2364 |$ 2,445 | $ 2,436 | $ 2,302 | $ 2425 | $ 2471 | $ 3370 | $ 29,212
BUDGET BASELINE (DWP) | $ 2,460 | $ 2,244 | $ 2,151 | $ 2,374 | $ 2170 |$ 2364 |$ 2,445 | $ 2,436 | $ 2,302 | $ 2425 | $ 2471 | $ 3370 | $ 29,212
ACTUALS $ -3 -3 -3 -3 -1$ -1$ -1$ -8 -1$ -8 -8 -8 -
MONTHLYFORECAST $ 2,460 | $ 2,244 | $ 2,151 | $ 2,374 | $ 2170 |$ 2364 |$ 2,445 | $ 2,436 | $ 2,302 | $ 2,425 | $ 2471 | $ 3,370 | $ 29,212
CUMULATIVE EAC $ 2,460 | $ 4,704 | $ 6,855 | $ 9229 |$ 11399 |$ 13,763 |$ 16,208 |$ 18644 |$ 20946 |$ 23371 |$ 25842 |$ 29212 | $ 29,212
Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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PBS#: ER10 - ERC Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10.01

TITLE: ERC Program Management and Support October 1, 2000
FY 2003 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)
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ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ 1,478 | $ 1222 | $ 1,263 | $ 1,39 | $ 1,208 |$ 1,386 |$ 1451 | $ 1,382 | $ 1,401 | $ 1,436 | $ 1,386 | $ 1,389 | $ 16,397
MATERIALS/
EQUIPMENT/
OTHER $ 865 | $ 851 | $ 855 | $ 861 | $ 851 | $ 858 | $ 861 | $ 858 | $ 858 | $ 861 | $ 877 $ 1,924 | $ 11,382
SUBCONTRACTS $ 123 [ $ 102 | $ 108 | $ 119 [ $ 103 | $ 113 [ $ 119 [ $ 113 [ $ 113 [ $ 119 [ $ 113 [ $ 113 [ $ 1,360
BUDGET CURRENT $ 2,466 | $ 2,176 | $ 2,226 | $ 2,376 | $ 2162 |$ 2357 |$ 2,431 $ 2,353 | $ 2,373 | $ 2,416 | $ 2377 $ 3,426 | $ 29,139
BUDGET BASELINE (DWP) | $ 2,466 | $ 2,176 | $ 2,226 | $ 2,376 | $ 2162 |$ 2357 |$ 2,431 $ 2,353 | $ 2,373 | $ 2,416 | $ 2377 | $ 3,426 | $ 29,139
ACTUALS $ -3 -3 -3 -3 -1$ -1$ -1$ -8 -1$ -8 -8 -8 -
MONTHLYFORECAST $ 2,466 | $ 2,176 | $ 2,226 | $ 2,376 | $ 2162 |$ 2357 |$ 2,431 $ 2,353 | $ 2,373 | $ 2,416 | $ 2377 | $ 3,426 | $ 29,139
CUMULATIVE EAC $ 2,466 | $ 4,641 | $ 6,867 | $ 9243 |$ 11406 |$ 13,763 |$ 16,194 |$ 18547 |$ 20920 |$ 23336 |$ 25713 |$ 29,139 | $ 29,139
Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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PBSH: ER 10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

TECHNOLOGY APPLICATIONS EA1201
1.4.10.1.3.10.01.01.01.32.01

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): A. G. Dada

DOE-RL: J. M. Nelson

Project Engineer: A. G. Dada

Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich

PSS Rep: N/A

RL Lead: A. C Tortoso/J. D. Goodenough

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Compile and communicate ER Project problems, develop a list of technology needs, and communicate with
technology developers/owners to identify potential solutions.

Identify innovative technologies with the potential to meet priority technology needs and improve on
current project baselines. Screen technologies for technical adequacy and for cost and schedule
performance. Complete evaluations of technologies that show a high potential to meet identified priority
problems and technology needs, and which improve on the current baseline. Identify actions required to
make technologies "deployable."

Communicate technology information. Participate in conferences, seminars, workshops, and site
exchanges to communicate technology activities, successes, and needs.

Identify trends in environmental restoration for potential benefits of innovative technologies. Forecast
technology needs that may arise from these trends. Monitor national technology development and
research agendas to meet current and forecasted needs for environmental restoration at the Hanford
Site.

Develop proposals to demonstrate and implement innovative technologies at the Hanford Site.

Interface with the DOE Office of Science and Technology and focus areas to communicate Hanford ER
Program technology needs and support requirements.

Coordinate general management activities related to technology applications. These tasks may include
personnel direction, setting organizational goals, and interactions with BHI and DOE management staff.

Provide administrative support to successfully complete work products, deliverables, and reports on
schedule. Assist in developing correspondence and reports, editing, and preparing and tracking budgets.

Conduct management assessments, strategic planning, and evaluation and resolution of issues.
Provide input and preparation of the Detailed Work Plan (DWP), including estimating and preparing cost

account plans and schedules that includes review of the DWP with management, RL, and the regulators,
as well as incorporation of changes recommended during the reviews.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: ER 10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

TECHNOLOGY APPLICATIONS EA1201
1.4.10.1.3.10.01.01.01.32.01

TASKS TO BE PERFORMED IN FY 2001:
« Maintain partnerships with BHI projects and jointly prioritize technology needs requiring support.

» Provide support to projects to develop technology needs statements to utilize in searching for
technology solutions from industry and/or the DOE Office of Science and Technology.

» Provide linkages to the Long Range Plan, paths to closure, and other key DOE databases for BHI
technology and science needs.

» Implement DOE Office of Science and Technology performance metrics.

« Identify and evaluate technologies with the potential to improve ER Project baselines. Interface with
technology owners/developers to obtain technology information.

» Update/improve technology needs statements and Technology Insertion Points.

» Develop project data packages to support technology information exchange and to communicate
project results.

» Provide a year-end report on Technology Application accomplishments.

« Monitor opportunities for partnering and influencing material technology strategies. Develop up to two
proposals for technology identification, testing, demonstration, and deployment.

» Facilitate completion of ITRD processes for strontium and carbon tetrachloride processes.

« Continue partnering actions with the DOE Office of Science and Technology and focus areas.
+ Management activities.

e Administrative support activities.

» Perform self assessments on quality of support to each BHI project.

e Preparation of the DWP.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: ER 10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

TECHNOLOGY APPLICATIONS EA1201
1.4.10.1.3.10.01.01.01.32.01

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
» Identify DWP items with high technical risk 09/01, 02 & 03
» Review high technical risk items, develop TIP goals, and prepare a schedule 12/00, 01 & 02
» Identify technical plans for high risk items 09/01, 02 & 03
» Prepare list of planned technology deployments 01/01, 02 & 03
» Document and validate cost savings for deployments (mid-year) 05/01, 02 & 03
« Document and validate cost savings for deployments (year-end) 09/01, 02 & 03
* Year end report on Technology Application accomplishments. 01/01, 02 & 03
« Develop a long term initiative plan (including potential proposals) 03/01, 02 & 03
» Develop up to two proposals to obtain technology demonstration/
deployment support As required

» Detailed Work Plan 09/01, 02 & 03

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

*  Work scope is based on similar level of effort as in FY99 and FYQO.
«  PNNL will provide Technology Applications support.

e Technology information exchange does not include conducting conferences, seminars, workshops
and site exchanges.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
PNNL 01 |Technology Application Support
PNNL 02 |Technology Application Support
PNNL 03 |Technology Application Support

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Travel 01 |Technology Information Exchange & Proposals
Travel 02 |Technology Information Exchange & Proposals
Travel 03 |Technology Information Exchange & Proposals
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: ER 10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ENVIRONMENTAL SCIENCES EA1202
1.4.10.1.3.10.01.01.01.32.02

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. H. Price/D. D. Teel

DOE-RL: J. M. Nelson

Project Engineer: W. H. Price/D. D. Teel/L. A. Dietz
Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich

PSS Rep: N/A

RL Lead: M. P. Blancq/J. H. Zeisloft

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Coordinate the ERC DQO process by providing ERC Projects with technical assistance, subcontract
support, functional reviews, oversight, technical assessments, training, procedures, status reports, and
electronic tools.

Coordinate ERC Radiological Release processes by providing ERC Projects with technical assistance,
functional reviews, technical oversight, technical assessments, training, procedures, and guidance.

Administer and conduct self-assessments, and provide technical oversight for ERC implementation of
natural and cultural resource programs. Prepare materials for and participate in natural and cultural
resource presentations for the DOE, workshops, conferences, and seminars. Administer and provide
oversight for the implementation of CERCLA and NEPA mitigation requirements. Ensure ERC project,
regulator, stakeholder, and tribal continuity with respect to guidance, policy, and regulatory interpretation
of all natural and cultural resource laws. Provide natural and cultural field awareness training/
opportunities to the DOE/ERC. Assist DOE in maintaining cooperative tribal and community relations with
respect to natural and cultural resource protection; identify issues for discussion at tribal and public
forums; develop background information; conduct follow-up contacts with tribal representatives or
interested parties. Maintain technical expertise through professional development.

Administer programmatic implementation of the Biological Resource Mitigation Action Plan (BRMAP) and
the Cultural Resources Management Plan (CRMP). Represent the ERC on the CRMP Coordinating
Council, provide technical assistance with revisions or supplemental text as requested. Implement the
Native American Cultural Landscape model; identify areas of concern through consultations, oral
interviews, and site inspections; document findings within a secured GIS application. Assist in
development of the archeological/traditional cultural places programmatic agreement. Provide staff
support and technical assistance for the development of site-wide strategies to comply with cultural and
ecological resource requirements. Prepare technical reviews/clearances of site-wide plans affecting
cultural and ecological resources. Implement and provide documentation with respect to the Endangered
Species Act. Maintain the ERC ecological/cultural clearance tracking system and records for data
collected, evaluated, and used in making recommendations for project clearances and mitigation
measures. Provide technical assistance, planning, and oversight for threatened and endangered species.
Assist the DOE with tribal relations with respect to cultural resource protection and perform specific tasks
as requested.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: ER 10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ENVIRONMENTAL SCIENCES EA1202
1.4.10.1.3.10.01.01.01.32.02

Provide technical support and guidance to the DOE and ERC for programmatic restoration/revegetation
issues. Coordinate the ERC herbicide program and determine requirements for proper application to
ensure support of DOE land use decisions and future revegetation success in support of environmental
restoration activities. Provide technical oversight to ensure minimal impacts to the environment, and
pursue new technology and products for application. Coordinate restoration/revegetation monitoring
activities for ERC sites. Assess, document, and implement strategies for the recovery of mitigation efforts
impacted by the Hanford Site range fire. Provide subcontract support for the Native Plant Identification
and Propagation task order with the Nez Perce Tribe. Provide subcontract support to seed multiplication
contract with L&H Seeds, Inc.

Provide technical and administrative support and assistance to the DOE for the Natural Resources
Trustee Council. Assist the DOE in developing natural resource strategies and policies. Conduct site
visits and coordinate presentations. Provide oversight to ensure minimal impacts to the environment with
respect to CERCLA and natural resource damage assessments. Provide information on ERC projects to
trustees for their review and discussion in order to maintain current and projected ERC schedules.
Coordinate and present revegetation, mitigation, and monitoring activities to the NRTC. Support and
assist the DOE in the coordination and participation of the DOE complex-wide Natural Resources
Damage Assessment Steering Committee. Provide and maintain technical expertise for DOE Trustee
Council Activities.

Support the DOE in management of transition of remediated lands to be managed by the Department of
Interior. Work with ERC projects/functions to ensure communication/coordination, and to assist in
planning for a path forward. Assist in coordinating technical activities with respect to contaminant issues
with such activities as MOUs, MOAs, field studies, implications of NRDA, land-use, tribal and trust entities
coordination and communications, schedules, budgets, and strategies. Provide regulatory status,
implications, and updates.

Provide technical support and assistance to DOE-RL for Hanford-related Department of Interior (U.S. Fish
and Wildlife Service and Bureau of Land Management) activities. Scoping activities include providing
in-field data collection and documentation of activities, providing technical reports and white papers,
presentations, GPS and GIS mapping support, coordination of technical exchange meetings, and tracking
progress.

Coordinate the ERC site closure process by providing ERC Projects with technical assistance for
subcontract support, functional reviews, technical oversight, technical assessments, training, procedures,
electronic templates, and other tools needed for site closure.

Provide technical oversight of geohydrologic elements of the ERC RCRA Permit Implementation Plan
(purgewater, resource protection wells, groundwater monitoring, and mapping and marking of
underground piping). Provide technical oversight and assessments for the ERC drilling program. Provide
technical support to DOE-RL for site-wide geohydrologic issues, and responses to questions from
DOE-RL and HQ, DNFSB, stakeholders, and other interested parties. Maintain the geohydrologic
Environmental Investigation Procedures in BHI-EE-01. Maintain site background information and
geohydrologic baseline data to support projects. Provide laboratory services for age dating. Develop and
maintain technical guidance for preparing pre-ROD documents and geotechnical/geoscience databases
(Stratifact, gINT, ROCKSAN). Maintain geohydrologic expertise through training and professional
conferences.

Administer geophysical logging and geologic task order subcontracts; act as technical liaison with
geophysical logging contractor; maintain geophysical databases and procedures for collecting
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PBSH: ER 10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000
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geophysical data; and provide technical oversight of geophysical elements of ERC activities including
aerial, surface, and borehole data acquisition and interpretation.

Develop overall human health and ecological risk assessment strategies, and perform project-specific
and site-wide or related risk assessments. Assist in developing ERC policies and guidelines for risk
management. Recommend cleanup criteria based on risk assessments, fate, and transport modeling.
Perform site historical research and evaluations to support identification and quantification of information
needed for overall planning and implementation of risk management strategies. Support determination of
project data quality objectives and cost data analysis as these pertain to risk assessment. Develop and
maintain a consistent ERC statistical approach for sampling and analysis activities that apply across
projects. Conduct technical oversight and perform evaluations of risk assessment activities on a
project-wide basis. Provide limited (<40 hours) technical support to DOE's Central Risk Assessment
Council, and assist in developing risk analysis strategies for DOE complex-wide programs. Evaluate and
revise site-wide policies, strategies, and guidance documents as appropriate. Provide and maintain
technical expertise/oversight for risk assessment elements.

Directly supervise and coordinate environmental sciences and related work activities. Provide
administrative support to successfully complete environmental sciences and related work products,
deliverables, and reports on schedule. Assist in developing correspondence and reports, editing, and
budget preparation tracking. Prepare the annual Detailed Work Plan (DWP) for environmental sciences.
Plan for all activities, including estimating and preparation of work plan cost charts, waste information,
and schedules, including reviews of work plan with management, RL and the regulators. Incorporate
changes recommended during the reviews.

TASKS TO BE PERFORMED IN FY 2001:

» Complete, revise, and issue a list of activities requiring DQOs.

e Maintain, revise, refine electronic DQO templates for projects.

» Provide oversight for the CHI and contract DQO services.

*  Provide DQO training.

» Revise the DQO procedure and process, as required.

* Provide DQO technical assistance to ERC projects.

e Maintain, revise, refine ERC DQO web page.

« Coordinate and provide oversight of the radiological release program.

» Provide programmatic oversight and integration for Natural and Cultural Resources.

» Provide the DOE with technical evaluation and input for Natural and Cultural Resources.

+ Implement CERCLA and NEPA mitigation requirements.

» Provide technical review support to the DOE for such regulatory laws as the Natural Resource
Damage Assessments and the Model Toxics Control Act (MTCA).
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e Coordinate Hanford Site mitigation mapping.

» Provide oversight and technical support for the Native Plant Identification and Propagation project.
»  Provide technical assistance to the DOE for tribal and public meetings.

»  Provide natural and cultural field training and education.

+ Implement the Biological Resource Management Plan (BRMaP) and Biological Resources Mitigation
Strategy. For example, ensure that planning for habitat mitigation and wetland creation at the borrow
pit 24 (located in the 100 Area Group 1) is conducted within the guidance and spirit of the BRMaP
and applicable state and federal regulations.

» Provide ecological/cultural plans, clearances, and authorizations.
« Maintain ecological/cultural resources database tracking.
» Assist in consultations leading to Native American agreements.

« Ensure compliance with Endangered Species Act requirements and provide guidance to the Hanford
Site and ERC projects regarding impact avoidance and mitigation. Conduct/facilitate consultations
with U.S. Fish and Wildlife Services and National Marine Fisheries Service to develop or modify
management plans that describe mitigation actions for bald eagles, steelhead, and salmon on the
Hanford Site. Project specific involvement with these issues will occur at all 100 Area Project sites
and the 300 Area Remedial Action Site.

« Implement the Cultural Resource Management Plan.

» Ensure compliance with National Historic Preservation Act and Native American Graves Protection
and Repatriation Act requirements with respect to the Hanford Site and ERC projects.

« Develop an approach for gaining mitigation credit for habitat enhancement/creation on the Hanford
Site. Specific examples would be the planting of surplus sagebrush on the Arid Lands Ecology
Reserve (ALE) as partial compensation for ERDF Cells 1 and 2, and development of wetland habitat
in borrow pit 24.

» Gain approval for using a former borrow area north of the F Reactor for supplying backfill for the
F Area Remedial Actions (RA) sites, and facilitate the construction of a wetland at the completion of
the F Area RA Project.

« Provide ERC input for the development of the Industrial Mineral Resource Management Plan for the
Hanford Site.

» Develop an Inadvertent Discoveries Plan that is fully compliant with the Native American Graves
Protection and Repatriation Act, and which establishes procedures to be followed if human remains
are encountered during ERC project actions (FY01 scope only).

e Conduct oral interviews and site visits with former White Bluffs and Hanford residents to identify and
differentiate historic remains that should be preserved from waste sites that should be stabilized or
cleaned up. Obtain EPA approval for changes (FY01 scope only).
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e Complete the Previous Disturbances Assessment/GIS Mapping project for the 100 Area (FY01 scope
only).

» Develop a projectile point typology to provide relative dates for archeological sites subject to impact
from ERC remedial actions.

« Develop National Register evaluation criteria for pre-Hanford agricultural resources to complete the
last phase of the Hanford Euro-American Settlement Landscape, as required by the Hanford Cultural
Resources Management Plan.

« Ensure the availability of native seeds for ERC revegetation projects to meet CERCLA/NRDA
mitigation requirements by collecting native seeds and providing oversight of contracts to grow locally
collected seed for increased volume.

« Continue to develop revegetation techniques to benefit ERC revegetation needs by applying lessons
learned from previous revegetation projects (such as those in the B/C Area).

» Track the recovery of revegetated waste sites and compensatory mitigation sites by using standard
vegetation analysis and monitoring techniques to collect data; document the results.

« Coordinate and implement restoration/revegetation planning: 300-FF-1 North and South Process
Ponds, bitterbrush compensation area, and Landfills 1A, 1B, and 1D (~13 acres); and plant
10,000 surplus sagebrush on ALE as partial compensation for ERDF Cells 1 and 2 (~25 acres).

« Provide integrated restoration and revegetation planning, tracking, and reporting to support DOE land
use decisions.

+ Implement the Revegetation Manual, Biological Resource Management Plan, and Biological
Resource Mitigation Strategy.

» Develop mitigation and revegetation strategies for shoreline disturbances through consultation with
regulators, and apply these strategies to such ERC projects as the 100 Area outfall structures and the
300 Area Remedial Action Site.

» Provide DOE support to complete the 1100 Area Pre-Assessment Screening documentation.

»  Provide technical and administrative support and assistance to the DOE to perform/investigate
potential impacts of contaminant releases on Columbia River salmon in the 100 Areas.

» Assist in developing a study plan, sampling analysis, quality assurance and development of additional
phases of the Columbia River salmon assessment.

» Provide technical support to the DOE for ERC work on policies, strategies, schedules, and project
status to support the NRTC.

« Establish project priorities to address priority issues. For example, Arid Lands Ecology (ALE) and
North Slope assessment needs.

» Assist the DOE in ERC activity site inspections, visits, and evaluations. Previous years indicate
56 hours of such activities.
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» Provide, coordinate, and implement technical presentations.

» Provide mitigation options, alternatives, and measures to be implemented as a result of potential
injury or damage assessments.

e Assistin preparing 300 and 100 Area Pre-Assessment Screen.

»  Support the DOE in management of the transition of remediated lands of monument status that are
designated areas to be managed by the Department of Interior.

« Maintain a process for consistency in the closure of ERC waste sites.

* Revise the DQA and site closure procedure, as needed.

» Complete a site closure process improvement workshop.

» Provide general gechydrologic investigation infrastructure support.

» Review BHI-EE-01 procedures and provide updates as required.

« Conduct three self-assessments of geohydrologic investigation activities.
» Update the Natural Systems of Hanford Site Perspectives book.

» Age date rock/sediment, as required.

» Provide STR services for subcontract logging, geotechnical assistance, and geophysics equipment
rental, as required.

» Coordinate development of Small Diameter Geophysical Logging System (SDGLS), based on
geoprobes, and initiate field use.

* Review and update geotechnical procedures.
e Conduct one geophysical self-assessment.

» Initiate a comprehensive risk assessment that addresses the requirements of the revised Model
Toxics Control Act ecological risk assessment, and which is appropriate for the ecosystem of the
Hanford Site. Address the issue of the use of the most sensitive species to a particular contaminant
in the risk assessment if such species are not present on the Hanford Site. Reconcile the differences
in the approach to ecological risk assessment between the MTCA approach and the latest EPA
ecorisk guidelines.

« Coordinate, present, and implement the ERC approach to the management of post-remediation risks,
both human and ecological. This work will focus on the 100 Areas, where the RAWD project is
beginning to approach the issues of delisting the operable units. The process has to be negotiated
with the DOE and regulators.
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» Negotiate with the DOE and regulators a revision to the HSRAM (Revision 4). Although the issue of
special human exposure scenarios (for example, Native American subsistence) needs to be
addressed, a major concern is the role of the proposed MTCA ecorisk scenario that does not use
species that are present on the Hanford Site.

«  Work with the RAWD and D&D projects to develop a consistent statistical approach to sampling and
analysis in order to demonstrate compliance with ROAs. As delisting moves closer, the need for
combining information from closure activities from different projects becomes more crucial. Providing
a consistent data analysis approach is the first step in being able to produce meaningful analyses for
delisting activities.

» Present a paper on Hanford Site restoration activities and land management issues at the Society for
Environmental Toxicology and Chemistry (SETAC).

» The ERC functional/project staff will communicate and interface with the SAC personnel on a
quarterly basis with respect to activities that may relate to ecological risk assessment. The functional
staff will work with the project staff to provide information for the purpose of determining how that
information may be used by SAC personnel.

» Provide management and administrative support for environmental sciences and related activities.

e Complete environmental sciences input to the DWP.

TASKS TO BE PERFORMED IN FY 2002:

« Coordinate and implement restoration/revegetation planning for the following sites: D/DR Area Waste
sites and borrow area (~100 acres), H Area Waste sites, and borrow area (~45 acres).

» Develop a set of regulator-approved environmental parameters and human health exposure
scenarios for use in the 200 Areas.

» Develop a pilot post-remediation risk analysis to address OU-wide delisting issues, using the
100 Area as a template.

e Complete Revision 4 of HSRAM (if the decision is made to proceed with a revision).

« Present a paper on Hanford Site restoration activities and land management issues at a technical
conference (TBD).

e Other tasks same as for FYO1.
TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.
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MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
e Provide an annual MYWP DQO Projects List to RL 11/00, 11/01, 11/02
e Provide DQO training 9/01, 9/02, 9/03
» Revegetation project coordination of Group 2&3 B/C liquid waste sites 09/01
e Complete a Site Closure Process Improvement Workshop 06/01
» Complete self-assessment of site closure procedure 09/01
« Complete required revisions to geotechnical procedures 09/01, 02 & 03
« Complete three self-assessments of geohydrologic and drilling activities 09/01, 02 & 03
« Complete an update of Natural Systems of Hanford Site Perspectives 09/01, 02 & 03
» Review and update geophysics procedures. As required
e Conduct a self-assessment of geophysical activities 09/01, 02 & 03
» Obtain a decision on HSRAM, Revision 4 3/01
e Complete the environmental sciences DWP 9/01, 9/02, 9/03

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

* This DWP does not include restoration efforts due to the fire in the summer of 2000.
« This DWP does not include efforts for the Hanford Site to become a National Monument.

e The list of activities requiring DQOs will remain at a level of ~25-30. The maturity of the DQO process
allows for the same level of support with fewer resources.

» Electronic DQO templates will be maintained as Word documents.
e The time required for oversight of CHI DQOs will remain at the same level as FYQO.
e The DQO training programs developed in FY0O will be presented to ERC project teams in FY01.

» Final guidance for the release of non-real property at the Hanford Site will be completed in FY0L1, with
FYOO carryover.

e The costs for FH and PNNL participation in the high cost recovery DQO are not with the scope of this
activity.

» A pilot study for high level value property is not included for FYO01.

« Comply with federal laws and state regulations to protect natural and cultural resources at the
Hanford Site and to avoid potential litigation and work stoppage.

» The level of oversight for project work, and for tribal consultation, will be the same as FY00 and no
new requirements will be imposed.
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e There will be a Continued level of effort (<160 hours) for traditional lifeways scenarios/development
projects.

e There will be a continued level of effort (<80 hours) for native plant development and scenarios.

e The Native American Traditional Lifeways Initiative pilot project will be pursued by the Groundwater/
Vadose Zone Integration Project. Natural/cultural resources and risk assessment work for the pilot
project is not included in this scope.

« Natural Resources and Risk Assessment will continue to provide ecological/cultural clearances for all
ERC activities.

» Provide ecological and cultural reviews/clearances monthly to the DOE.

« Provide mitigation planning for impacts to high quality habitat, and for plant and animal species of
concern.

e Compliance with BRMaP is a DOE requirement. Incorporating the requirements and spirit of BRMaP
into ERC planning will be conducted under this task. Project-specific planning will be funded by the
projects.

« Maintenance of the ecological/cultural resources database for ERC projects is essential for efficient
data recovery.

e The Hanford Site Natural Resource Trustee Council continues to request that the DOE provide
compensation for habitat that was lost during the construction of ERDF Cells 1 and 2. The ERC has,
in the past, and will continue to provide habitat enhancement/creation when surplus plants or
resources are available. These enhancements should be accrued as credit against past and future
impacts to ecological resources on the Hanford Site.

» Approximately 500,000 bulk-cubic yards of borrow material will be needed to backfill the waste sites
at 100 F. Using the closest borrow pit (pit 18, approximately 1.5 miles to the south) will require
expansion and destroying valuable sagebrush habitat. Using a former borrow area just north of the
F Reactor would not destroy valuable habitat and it would save transportation costs. This would also
provide the opportunity to revegetate some very poor quality upland habitat, and create a wetland
habitat in the bottom of the pit at the completion of the project.

e The development of an Industrial Mineral Resource Management Plan for the Hanford Site is required
by the Hanford Comprehensive Land Use Plan Environmental Impact Statement. The plan will serve
as the mitigation action plan for the use of soil, sand, gravel, and basalt resources. The plan is being
coordinated by DynCorp with input from the other Hanford Site contractors and will provide criteria to
establish, operate, manage, and close borrow/gravel pits across the site.

« Compliance with the Endangered Species Act and Regulator consultations is required. Developing
site-wide mitigation strategies with the regulators will be conducted under this task. Project specific
planning will be funded by the projects.

» Failure to comply with requirements of the National Historic Preservation Act, the Native American
Graves Protection and Repatriation Act, and other cultural resource legislation means that all project
activities would need to stop until full compliance is achieved and documented. Delays could extend
to six months or more, and seriously impact project schedules.
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« The same level of project activity will be required for ecological/cultural plans and clearances as in
FYO00, based on levels of project activities.

» Revegetation monitoring for transitioned operable unit sites are not funded in this cost account. Sites
to be monitored include: 300-FF-1 sagebrush and bitterbrush plots, 300-FF-1 north and south
process ponds, 600-104 (2,4-D Site), 216-A-25 (Gable Mountain Pond Extension), 200-ZP-1, ERDF
mitigation sites, 116-C-1, 116-C-5, 116-B-1, and 116-B-11 (approximately 240 acres total).

e Compliance with BRMaP is a DOE requirement. Incorporating the requirements and spirit of BRMaP
and lessons learned from previous revegetation and mitigation projects into ERC planning will be
conducted under this task. Project specific planning will be funded by the projects.

» The level of restoration/revegetation planning for project work and consultation will be the same as in
FYO00, and no new requirements will be imposed.

» Avoidance and/or minimization of environmental impacts will be in accordance with ERC policy.

e Assumes six one or two-day full council meetings, as well as 8-10 committee workshop meetings and
conference calls (1-8 hours each). The purpose is to incorporate NEPA with CERCLA activities for
mitigation purposes. The scope and budget do not include mitigation for non-ERC projects.

» Assist with Natural Resource Damage Assessment studies.

» ROD site closure criteria will not change during FYOL1.

e The site closure regulatory requirements procedure will be issued by 09/00.

» Agreement between projects and functions will be reached in FY0O for the process for site closure.

» ERC projects will test and critique site closure electronic templates developed in FY01. Charges for
testing will be to the projects.

» No upgrade or maintenance of geohydrologic software is funded in FYOL.

* No geophysical replacement equipment will be needed in FY01. Maintenance and repair of existing
equipment will be double the FYQO rate with the acceptance of excess equipment from other Hanford
contractors.

» Risk Assessment costs are based on the current regulatory approach and CERCLA data
requirements.

e The regulatory approach for human health compliance may change from the current dose-based
approach (15 mrem/yr) to one based on risk using the EPA risk equations. This DWP does not
include additional costs for regulatory changes.
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
SAIC 01 FP DQO & DQA Support
SAIC 02 FP DQO & DQA Support
SAIC 03 FP DQO & DQA Support
EQM 01 FP DQO / DQA / Free Release Support
EQM 02 FP DQO / DQA / Free Release Support
EQM 03 FP DQO / DQA / Free Release Support
Nez Perce 01 FUP [Plant Propagation Maintenance
Nez Perce 02 FUP [Plant Propagation Maintenance
Nez Perce 03 FUP [Plant Propagation Maintenance
L&H Seeds 01 FUP | Seed Multiplication
L&H Seeds 02 FUP | Seed Multiplication
L&H Seeds 03 FUP | Seed Multiplication
L. M. Downey 01 FP Site Closure Process Improvement Workshop
SAIC 02 FP Site Closure Process Improvement
SAIC 03 FP Site Closure Process Improvement
Geochron 01 FUP |Age Dating
Geochron 02 FUP | Age Dating
Geochron 03 FUP |Age Dating
WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope

PNNL 01 |Risk Assessment Support
PNNL 02 |Risk Assessment Support
PNNL 03 |Risk Assessment Support

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Travel 01 |Council Meetings
Travel 02 |Council Meetings
Travel 03 |Council Meetings
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. H. Price

DOE-RL: J. M. Nelson

Project Engineer: L. A. Dietz/W. S. Thompson/J. H. Kessner
Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich

PSS Rep: L. M. Johnson

RL Lead: M. P. Blancqg/P. K. Clark

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide management and technical oversight for ERC sampling services, to ensure that processes and
procedures support ERC project quality, technical, and regulatory requirements for sample collection,
packaging, and shipping.

Provide qualified samplers to ERC projects through training and certification programs. Plan/coordinate
ERC sampling resources and activities. Maintain reusable sampling equipment and supplies. Maintain
readiness of the Sample Shipping Facility, including compliance with radioactive/hazardous materials
management and storage requirements in accordance with BHI-EE-05, Procedure 1.30. Revise ERC
field sampling procedures, as necessary. Perform monthly management walkdowns for field sampling
activities. Provide Environmental Compliance Coordinators for sampling/analytical facilities.

Develop project-wide radiological and chemical field analytical strategies. Provide program management
and technical oversight for ERC onsite measurement services to ensure processes and procedures
support ERC project quality, technical, and regulatory requirements. Recommend and implement
process improvements for radiological and chemical field analysis. Develop field screening forecasts.
Coordinate management and disposition of field screening generated wastes with ERC Field Support.
Update Quality Management Plans (QMPs) and integrate with Hanford Analytical Services Quality
Assurance Requirements Documents (HASQARD).

Coordinate the management and disposition of environmental radiological management data with the
Radiological Control Compliance and Support Group (RCCS).

Provide qualified field screening personnel for inorganic and organic onsite measurements in accordance
with BHI-QA-03, Procedure 5.2. Maintain and operate mobile laboratories in accordance with BHI-EE-05,
Procedure 1.30 requirements. Manage field screening generated waste and excess chemicals in
accordance with Waste Management Instruction (WMI) requirements. Perform bi-monthly management
walk downs. Revise ERC field analytical procedures as necessary.

Perform coordination, tracking, and monitoring of analytical services supporting ERC projects. Maintain
and manage the necessary level and quality of analytical services. Ensure that the correct types of
analytical services are available to support the ERC mission in a cost-effective manner.
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Operate and maintain the HEIS to meet DOE-RL and Tri-Party Agreement (TPA) requirements. Routine
operation and maintenance activities shall include management of the HEIS Technical Advisory Group,
implementation of approved software change requests, troubleshooting problems and user reported
errors, system administration of the Oracle database, maintenance of the WEB based applications,
providing help to the end users for special queries, training of end users, documentation of all HEIS
software components, and development and maintenance of HEIS procedures.

Electronically integrate the Sample Data Management Process (SDMP), including templates for scoping
activities, data quality objective activities, sampling analysis plan preparation, data quality assessment/
verification activities, and a site closure process.

Operate and maintain the Hanford Geographic Information System (HGIS) to meet DOE-RL and Tri-Party
Agreement (TPA) requirements. Routine operation and maintenance activities shall include map
production (excluding custom maps), troubleshooting problems and user reported errors, system
administration of the production servers, maintenance of the web-based applications, providing help and
training to end users, documentation of the database components (metadata), maintaining global
positioning system (GPS) surveying equipment and data collected during GPS surveys, creation and
updates of data sets, field verification of mapped features, data retrieval, and technical support.

Operate and maintain the Waste Information Data System (WIDS) to meet DOE-RL and Tri-Party
Agreement (TPA) requirements. Routine operation and maintenance activities shall include technical
review and data entry of waste site information, waste site mapping, maintaining configuration control of
all software and documentation components, implementation of approved software change requests,
troubleshooting problems and user reported errors, system administration of the databases, providing
help to the end users for special queries, training of end users, documentation of all software
components, and development and maintenance of procedures, as applicable.

Disposition WIDS sites according to TPA-MP-14, Management of the Waste Information Data System.
Maintain and update TPA MP-14, as required. Assure that new sites have a programmatic responsibility
by working the process described in the MOA on programmatic responsibility. Support the transition of
WIDS sites between contractors. Assure that sites contain closeout information as sites are remediated.

Operate and maintain project-specific database systems. Routine operation and maintenance activities
shall include maintaining configuration control of all software and documentation components,
implementation of approved software change requests, troubleshooting problems and user reported
errors, system administration of the databases, providing help to the end users for special queries,
training of end users, documentation of all software components, and development of procedures, if
applicable.

Provide direction, supervision, and job-related training to sample and data management staff performing
activities in support of Program Management and Support activities. Perform responsibilities for quality
and timelines of deliverables and meeting milestones.

Provide general administrative, secretarial, and clerical support. Primary activities include typing, word
processing, making appointments, answering phones, forms control, and serving as a central point of
contact for information flow within and across sample and data management. Provide specialized
assistance to individuals involved in management, professional, and scientific activities.

Provide level of effort support to DOE for special requests, primarily in the areas of HEIS, HGIS, and
WIDS requests.
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Prepare an annual Detailed Work Plan (DWP) for sample and data management. Plan for all activities
including estimating and preparation of work plan cost charts, waste information, and schedules, including
reviews of work plans with management, RL, and the regulators. Incorporate changes recommended
during reviews. Develop periodic updates.

TASKS TO BE PERFORMED IN FY 2001:

» Develop a procedure for sample designs to support characterization and closure strategies.

» Perform self-assessments of sampling activities.

» Ensure the ERC sampling program implements consistent and technically defensible sampling
designs and strategies.

+ Maintain Hanford Analytical Services Quality Assurance Requirement Documents (HASQARDS) for
sampling services.

« Evaluate and recommend new sampling protocols consistent with ASTM, EPA, and Ecology
guidelines.

» Coordinate disposition of Sampling Services Satellite Accumulation Area (SAA) waste.
» Provide for FH maintenance services for sample refrigerators and ice machines.

» Provide and administer a subcontract for sample equipment decontamination services for ERC
projects.

» Provide a subcontract for DOT offsite hazardous/radioactive sample shipment and onsite routine
radioactive sample shipments.

» Provide a contract for calibration of thermometers, meters, and balances.

» Staff complete sampling procedure reading and field qualifications.

» Plan/coordinate ERC sampling activities.

« Maintain qualified shippers haz/rad shipper certification, IATA certification, DOT drivers certification.
+ Maintain AHERA qualified staff.

»  Procure reusable sampling equipment.

»  Provide minor revisions to BHI-EE-01.

e Perform bi-monthly management walkdowns.

e Maintain the Sample Shipping Facility per BHI-EE-05, Procedure 1.30 (e.g., deionized water system,
refrigerator operation, inspection, chemical inventory).

e Support bi-weekly ERC meetings.
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» Provide designated Environmental Compliance Coordinators for the Sample Shipping Facility and
mobile laboratories.

e Support external EH&S assessments.
» Perform three self-assessments for radiological and chemical onsite measurement activities.

» Ensure that ERC projects implement consistent and technically defensible field screening and
radiological survey methods and strategies.

+ Implement HASQARDSs for onsite measurement services, as applicable.

« Evaluate and recommend new field analytical methods consistent with ASTM, EPA, and Ecology
guidelines.

« Coordinate and assess project implementation of the onsite radiological measurements program with
RCCS.

« Continue to develop and update procedures for implementation of the environmental radiological
measurements program.

+ Maintain a chemical hygiene plan related to chemical and radiological measurement activities.
*  Perform QA/QC related to radiological measurement methods.

» Disposition excess chemicals and field screening generated waste.

+ Manage mobile laboratories in accordance with BHI-EE-05, Procedure 1.30.

» Calibrate instruments, balances, and hoods.

» Procure field screening equipment/supplies.

* Manage the chemical inventory per the requirements of BHI-EE-05, Procedure 1.30.
»  Provide minor revisions to BHI-EE-05.

« Perform annual technical/quality audits on eight analytical service providers.

»  Provide technical guidance on laboratory contracts, SOWs, and LOls.

»  Compile, review, and issue semi-annual project sample projections.

* Review analytical service costs and estimates.

» Provide technical guidance for data validation procedures and processes to ensure compliance with
contracts, SOWs, and LOls.

» Provide technical guidance and support for the integration of the Hanford Analytical Services
program.
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e Perform quarterly evaluations of sample disposition records.
» Represent BHI at monthly Hanford Analytical Policy Board meetings.

»  Provide technical support to NAMP (ICPT, EMEDD, EMCAPP) programs to determine
impact/compliance with the ERC sample and data management process.

e Operate and maintain systems including HEIS, FEAD, SDT, HWIS, and the Environmental Data
Viewer (EDV).

« Provide support to project staff for data entry, data retrieval, and reporting.
« Develop and update procedures as needed.

+ Lead HEIS Change Control Board meetings to discuss and resolve software and data configuration
control issues.

e Support preparation and documentation of milestones and deliverables associated with the HEIS
database system.

e Operate and maintain the HGIS.

+ Maintain equipment associated with the HGIS, including the Sun server, Sun workstations, plotters,
Global Positioning System (GPS) hardware, and digital cameras.

» Create new data sets to support ERC projects, and update existing data to match changing field
conditions.

» Provide quarterly updates of critical data sets (e.g., waste sites, contaminated zones, wells).

» Update the Hanford Site Atlas and prepare it for publication. Develop Volume 2 of the atlas to include
maps associated with the preferred alternative of the Comprehensive Land Use Plan, Hanford Reach
National Monument, landmarks, habitat, soils, lithology.

» Provide routine support to project staff for data retrieval and reporting.

» Develop and update HGIS procedures and desk instructions.

« Maintain the web-based application (EDV) and update the web accessible data sets as changes are
made to the master HGIS data.

« Evaluate the use of Internet Map Server (IMS) as a replacement for map objects (base software
product for EDV) to provide stability for the EDV application.

» Participate in the Site Spatial Data Council.

e Operate and maintain the WIDS system and hardcopy files as required by TPA and RCRA
regulations.

» Update WIDS hardcopy data files with new information, as received.
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« Evaluate newly identified waste sites to determine their classification.

« Perform global positioning surveys to determine waste site locations.

« Provide support to project staff for data retrieval and reporting.

e Produce documents required by the TPA.

* Update WIDS procedures, as necessary.

» Lead periodic user group meetings to discuss and resolve data configuration control issues.

« Continue to disposition the 200 Areas WIDS sites following TPA-MP-14; lead meetings with the
regulators, DOE-RL, and contractors to determine site dispositions; generate TPA change request to
update Appendix C of the TPA. Prepare documentation of milestones and deliverables associated

with the WIDS database systems.

« Handle "walk-in" requests for DOE, regulator, ERC, FH, RPP (etc.) copies of non-routine and/or new
database reports.

» Operate and maintain project sample/measurement data management systems that are used to
support project plans for characterization, remediation, waste disposal, and waste site closure.

» Provide data management system support to projects for data retrieval, reporting, and analysis for
site closure assessments and site closure documentation.

» Provide guidance in developing and implementing strategies to reduce sample and data management
costs, without impacting the technical and schedule needs of the projects.

»  Provide direction, supervision, and job-related training to sample and data management staff.
» Provide administrative support for sample and data management related activities.
» Provide LOE support to DOE for special requests regarding the HEIS, HGIS, and WIDS.

» Complete sample and data management input to the DWP in a quality manner, on schedule, and
within the guidance provided by upper level management.

TASKS TO BE PERFORMED IN FY 2002:
Same as FYO01.
TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.
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MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

» Perform self assessments for field sample collection, packaging,
and shipping activities, and for onsite measurement services FYO01, FY02 & FY03

* Review HASQARD and the ERC Sampling Quality Management Plan
(QMP) for consistency in implementation 06/01, 06/02 & 06/03

e Update Quality Management Plans (QMPs) 04/01, 04/02 & 04/03
» Issue semi-annual five-year projections to support

DOE-RL-Hanford requests 11/00, 06/01, 11/01,
06/02, 11/02, 06/03

e Complete Volume 2 of the Hanford Site Atlas 01/01, 01/02 & 01/03
» Complete new procedures for data configuration management

and metadata documents 09/01, 09/02 & 09/03
» Prepare a preliminary list of changes to the TPA (Appendix C) for the

200 Areas 09/01, 09/02 & 09/03
» Prepare afinal list of changes to Appendix C, the new Appendix C Report,

and the TPA 09/01, 09/02 & 09/03
» Prepare change requests for changes to the TPA (Appendix C) for the

200 Areas 09/01, 09/02 & 09/03
e Complete the annual Hanford Site Waste Management Units Report

and post it on the web (TPA required per Chapter. 3) 12/00, 12/01 & 12/02
« Complete software conversion of project specific databases to HEIS/SDT

in support of the site closure process 09/01, 09/02 & 09/03
e Complete the annual DWP 09/01, 09/02 & 09/03

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

« This DWP does not include efforts for the Hanford Site to become a National Monument.

e The cost estimate is based upon previous years experience and June 2000 sample projections
(10,400 samples for FY01). The estimate assumes there are no changes in program implementation.
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e The cost includes disposal of two containers (<1 gallon) of corrosive water generated by sampling
activities.

» No changes are planned in the sampling volume for the Hanford Analytical Services Quality
Assurance Requirements Document.

« No major repairs are budgeted for maintenance of refrigerators and ice machines.

e The cost for the DOT offsite hazardous/radioactive sample shipment and onsite routine radioactive
sample shipments subcontract are assumed to be comparable to FY0O.

e The costs for calibration of thermometers, meters, and balances are assumed to be comparable to
FY0O.

» The time for sampling coordination, management walk downs, self-assessments, inspections,
procurement of materials, training of shippers, and maintenance of the sample shipping facility is
based on actual experience in FYQO.

e Six procedures in BHI-EE-01 will require minor revisions.

+ Two external assessments will require support.

e There will be minimal cost impact in assisting ERC Projects with the implementation of the Hanford
Analytical Services Quality Assurance Requirements Document (Volume 3).

» The costs for self-assessments, technical oversight, HASQARD support, chemical hygiene plan
revisions, quality management plan revisions, chemical management, and procurement of supplies
and equipment will be consistent with FY0O costs.

» All method development activities will require project funding.

» Assistance and changes to the Environmental Radiological Management Plan will be minimal in
FYO1.

e Six procedures in BHI-EE-05 will require minor revisions.

» A standard software engineering life cycle methodology shall be used to define, implement, and
document all software changes to the HEIS and WIDS.

e The HEIS shall include not only the HEIS component, but also the format for electronic analytical data
(FEAD), sample data tracking (SDT), and the Hanford Well Information System (HWIS).

e The HEIS shall provide the capability to load and store sample results for ERC Projects, PNNL
Groundwater Monitoring, PNNL Surface Environmental Surveillance Project (SESP), and Waste
Management Northwest.

e The HEIS includes routine support (limited to one hour per request, and a maximum of 250 requests).
Non-routine requests for support will require project funding.
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« Modification of the HEIS database structures, HGIS, WIDS and PSDB to support the GW/VZ Project
and input of newly identified GW/VZ data needs (current and historic) are not within this DWP.

« The WIDS is based on maintenance and operation of the 80 gigabyte database, the web extensions,
the FTP site, and routine support to the user community. As a site-wide TPA database, routine
support will be provided to all users, including BHI, FH, PNNL and subcontractors. Routine support is
defined as tasks < 1 hour.

« DOE "walk-in" work will be covered on a level of effort basis. Projects will pay for their "walk-in" work
requests.

e Major equipment maintenance costs, the Sun server, and the Sun workstations will be provided by
AT. Other maintenance contract costs will be paid for by this cost account. Supplies, plotter paper,
and pens, etc. will be funded by this cost account.

» Printing and distribution costs for new revisions of the Hanford Site Atlas will be provided by P&GS
and Document and Information Services (DIS).

» Updates to the production database shall be limited to quarterly update cycles.

e The operation and maintenance of the WIDS is required by the TPA. This estimate is based upon
previous years experience, where (1) there are 2,600 sites (total) in the database; (2) approximately
300 sites (annually) have been reclassified; and (3) 50 new sites (annually) have been added to the
database.

« No major changes to TPA-MP-14 are anticipated.

e The regulatory drivers for the WIDS are the TPA Action Plan, Chapter 3; TPA-MP-14, Maintenance of
the Waste Information Data System; and the Hanford Site Operating Permit (RCRA).

» Waste sites shall be dispositioned following the process defined in TPA-MP-14.
e The WIDS shall support the transition of sites between contractors.

« WIDS shall assure that new sites have a programmatic responsibility by working the process
described in the MOA on programmatic responsibility.

« WIDS hard copy and electronic data files will be updated with new information as it is received.

« The WIDS shall evaluate newly identified suspect waste sites to determine their classification. There
will be no more than 50 new sites, including 100 area pipelines and site-wide radiologically controlled
areas.

e The WIDS shall perform initial global positioning surveys to determine waste site locations. Follow-up
surveys to support project work will be funded by the project.

e The WIDS will provide routine support to project staff for data retrieval and reporting. Routine data
retrieval includes tasks that require no more than one hour per request, 100 hours total. DOE
requests for support will be funded by COA MEA123 YH80.
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e During FY01 and FY02 the WIDS will continue to evaluate and disposition additional 200 area sites,
following the TPA MP-14 procedure, and lead the meetings with the regulators, DOE-RL, and
contractors to determine site dispositions. This task assumes that the support of the regulatory
agencies, FH and its subcontractors, ERC projects, and that the DOE will be available.

+ The WIDS shall complete a list of changes to TPA Appendix C for all reclassified sites. The
information will be submitted as a TPA Change Request at the end of FY01.

» ERC user support is limited to routine support and does not include non-routine requests for data
retrieval, data analyses, or software changes. If support is required for these items, they will be
funded by the projects.

e System operations do not include data entry of sample or analytical data.

» Project databases will be integrated with HEIS/SDT software design to support site closure process.

» Project databases will be maintained to support waste site closure requirements.

» DOE special requests for HEIS/HGIS/WIDS are funded as a level of effort estimated at 300 hours.
The exact scope of work is not known, and the amount of support required is not known. Therefore,

once the budget for this DOE special requests is spent, additional funding will be required.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
SAIC 01 FP Environmental Radiological Measurements Support
SAIC 02 FP Environmental Radiological Measurements Support
SAIC 03 FP Environmental Radiological Measurements Support
SAIC 01 FUP [HGIS Support
SAIC 02 FUP [HGIS Support
SAIC 03 FUP [HGIS Support
Unknown vendor 01 TBD | Software technical support for site closure process
Unknown vendor 02 TBD | Software technical support for site closure process
Unknown vendor 03 TBD | Software technical support for site closure process
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WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
FH 01 |Maintenance of refrigerators & Ice Machines
FH 02 |Maintenance of refrigerators & Ice Machines
FH 03 |Maintenance of refrigerators & Ice Machines
FH 01 |Waste Disposal (2 SAAs)
FH 02 |Waste Disposal (2 SAAs)
FH 03 |Waste Disposal (2 SAAs)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Materials 01 |Sampling Supplies
Materials 02 |Sampling Supplies
Materials 03 |Sampling Supplies
Travel 01 |Training, Lab Audits
Travel 02 |Training, Lab Audits
Travel 03 |Training, Lab Audits
Equipment 01 |Hardware/Software/Licenses
Equipment 02 |Hardware/Software/Licenses
Equipment 03 |Hardware/Software/Licenses
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): R. J. Landon

DOE-RL: J. M. Nelson
Project Engineer: R. J. Landon
Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich
PSS Rep: N/A

RL Lead: J. H. Zeisloft

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide programmatic support and oversight for the ERC Chemical Management Program (CMP) to
ensure a unified program across the ERC that is consistent with the CMP requirements document signed
by the four presidents of the major contractors on the Hanford Site. Maintain and update CMP
implementing procedures (BHI-MA-02, Procedure 9.3), plans, and policy documents (CMP Requirements
Document). Support site-wide CMP meetings and regulator interfaces while monitoring performance
metrics and implementation of the Chemical Information Database. Manage the excess
chemical/material tracking/disposition system and support field implementation of the CMP.

Review and analyze new and proposed environmental regulations, statutes, and compliance agreements
(e.g., TPA) or DOE orders with support from the FH regulatory liaison office. Maintain and update the
Environmental Protection Program (BHI-EP-01), the Environmental Requirements Manual (BHI-EE-02),
the Waste Management Plan (BHI-EE-10) and related documents. Oversee implementation of the Waste
Management Plan, Environmental Protection Program (ISO 14000/EMS), operational environmental
monitoring, and FH regulatory liaison office support. Monitor implementation of the BHI Environmental
Management System through self-assessments, and develop corrective action plans to ensure
consistency with ISO 14000 principles and ISMS.

Provide input to environmental reports required by environmental statutes, regulations, permits, and
compliance agreements (e.g., TPA) or DOE orders, including EPCRA/SARA, (consistent with the
Chemical Management Program), rad air emissions, PCBs, liquid effluents, DOE 5400.1 reports,
environmental permitting status report, asbestos, and spill reporting. Provide training and maintenance
for the ACCESS system, as well as tracking for 40 CFR 68 threshold evaluations.

Implement and follow up on Air Operating Permit, RCRA Permit (including corrective action),

WAC 173-216 Consent Order Permits, BMP maintenance, WAC 246-272 septic tank permit, compliance
evaluation oversight of passive radioactive sources, and other miscellaneous permits. Oversee
incorporation of NEPA values in CERCLA documentation, and support site-wide NEPA activities.

Develop site-wide environmental compliance strategies and resolve major compliance issues. Participate
in Environmental Compliance Committee meetings, Central Environmental Committee meetings, RL
interface meetings, and support site-wide environmental/policy coordination. Provide regulatory
guidance, technical support, and environmental training/updates as well as environmental compliance
oversight/self assessment. Provide the ERC project environmental lead for Program Management and
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Support, coordinate environmental performance standard reporting, and respond to regulatory agency
compliance issues/notices.

Directly supervise and coordinate work activities. Perform responsibilities in the areas of quality and
timeliness of deliverables and meeting milestones.

Provide administrative support to successfully complete work products, deliverables, and reports on
schedule. Assist in developing correspondence and reports, editing, budget preparation, and tracking.

Develop work scope, deliverables, milestones, schedules, and budget estimates for the Detailed Work
Plan. Coordinate management reviews and approvals, and complete DWP documents.

TASKS TO BE PERFORMED IN FY 2001:

e Maintain and update CMP procedures, plans, and policy documents.

» Participate and support site-wide CMP meetings and regulator interfaces.

e Monitor and provide technical oversight of the CMP.

» Manage the excess chemical/material tracking/disposition system.

e Support field implementation of the CMP.

» Update controlled manuals based on new regulatory developments and changing conditions.

» Provide technical oversight and support for ERC waste management activities and Environmental
Protection Program (ISO 14000/EMS) implementation.

*  Monitor implementation of the BHI Environmental Management System.

» Complete reports and reviews required by statute, regulation, permit, compliance agreements, or
DOE orders.

e Manage and implement permits.

» Provide technical oversight and administrative support to ensure performance of ERC legal
responsibilities.

» Coordinate the ERC interface with site-wide environmental compliance/policy issues.
e Support ERC projects and functional groups.

» Provide the ERC Project environmental lead for Program Management and Support.
*  Supervise and coordinate work activities.

e Provide administrative support.

e Support DWP development.
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TASKS TO BE PERFORMED IN FY 2002:

Same as FYO01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
e Complete Annual Review of CMP Plan (BHHI-01248) 08/01, 08/02, 08/03
e Complete Annual Review of CMP Performance 09/01, 09/02, 09/03
*  Quarterly updates of controlled manuals Quarterly
e EPCRA 311/312 Quarterly Hazardous Chemical Inventory Quarterly
+ EPCRA 312 Annual Hazardous Chemical Inventory Report (Level I1) 2/11/01, 2/02, 2/03
 EPCRA 313 Toxic Chemical Usage Report (Level II) 6/16/01, 6/02, 6/03
 EPCRA 313 Toxic Chemical Release Inventory 7/01, 7/02, 7/03
» Facility Closure/Post Closure Cost Report (Level Il) 9/01, 9/02, 9/03
* RCRA Permit Noncompliance Report (Level II) 2/25/01, 2/02, 2/03
* RCRA 3016 Report 9/02
» Miscellaneous Liquid Effluent Report 9/01, 9/02, 9/03
e Monthly Surface Water Treatment Report (183-N) Monthly
e Tracking and Reporting WAC 173-216 Permit Discharges (3 permits) 2/01, 2/02, 2/03
 PTRAEU Tracking and Reporting 6/01, 6/02, 6/03
»  HEPA Vacuum Tracking and Reporting 6/01, 6/02, 6/03
* Annual Radionuclide Air Emissions Report (40CFR61) (Level Il) 6/30/01, 6/02, 6/03
e Annual Emissions Inventory (non-rad) 9/01, 9/02, 9/03
* Semi-annual AOP Reports to Demonstrate Compliance Semi-annually
« Annual Environmental Releases Report (5400.1) 9/01, 9/02, 9/03
« Annual Hanford Site Environmental Report (5400.1) 9/01, 9/02, 9/03
« Annual Environmental Permitting Status Report 9/01, 9/02, 9/03
« Environmental Management Plan update (5400.1) 9/01, 9/02, 9/03
 PCB document log 9/01, 9/02, 9/03
» Annual PCB Status Report (FFCA) 9/01, 9/02, 9/03
e Septic Annual Report 9/01, 9/02, 9/03
* Annual Asbestos Inspection Report 9/01, 9/02, 9/03
»  Spill reporting As required
« Update Air Operating Permit Implementation Plan 9/01
« Revise and update ERC RCRA Permit Implementation Plan 9/01
+  Submit Class 1 modifications Quarterly
e Submit Class 3 modifications annually 7/01, 7/02, 7/03
« DWP 09/01, 09/02, 09/03
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BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

e Quarterly chemical inventories for FY01 will be adequate to implement CMP requirements in addition
to a biennial site walk down in FY02.

e ERC Projects will conduct emergency preparedness drills on a quarterly basis.
e The CMP will not include waste or radiological hazards.

e The CMP will not exceed the requirements in the CMP requirements document that was signed by
the four presidents of the major contractors on the Hanford Site.

»  Procedure manual revisions will be required to implement revised or new regulations and DOE
orders.

e The HMID that was used for reporting became obsolete and a new system was adopted for ERC use
in FY00. Refinement of the new system to meet ERC needs will be accomplished in FYOL.

e An air operating permit will be issued in December 2000.
« Environmental permits will be required by statutes, regulations, or DOE orders.
» In the field, compliance evaluation for passive radioactive sources will be performed by projects.

» Updating the Air Operating Permit and developing the Implementation Plan will be funded by
carry-over from FYO0O.

« There will be a minimal level of participation in supporting RL and other site contractors in developing
site-wide environmental policy/decision making outside of the regularly scheduled RL and site-wide
coordination meetings (e.g., routine scheduled RL meeting).

« DWP hours are based on past experience.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
FH 01 |[Regulatory Liaison support
FH 02 |Regulatory Liaison support
FH 03 |[Regulatory Liaison support
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
B&W 01 FUP |Regulatory Compliance support
B&W 01 FUP  |Regulatory Compliance support
B&W 01 FUP |Regulatory Compliance support

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope

Material 01 |Misc. Supplies and Reference Manuals

Material 02 |Misc. Supplies and Reference Manuals

Material 03 |Misc. Supplies and Reference Manuals

Travel 01 |Professional Training

Travel 02 |Professional Training

Travel 03 |Professional Training
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. W. Darby

DOE-RL: J. M. Nelson

Project Engineer: J. W. Darby/S. R. Parikh/A. R. Larson
Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich

PSS Rep: N/A

RL Lead: O. Robertson/J. D. Goodenough

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide functional guidance and technical support in maintaining Integrated Safety Management System
Description (ISMSD) documents.

Develop, coordinate and update Engineering Guides, Criteria, Specifications and Standards for ERC-wide
applications. Support conversion of DOE standards 1020 through 1027 to new ASCE standards that will
support environmental restoration work.

Review DOE orders and regulations and determine their applicability to the ER Program. Support
DOE-RL in responding to any government audits pertaining to DOE orders and directives. Provide
technical support to DOE-RL for implementation of the DOE Technical Standards Program.

Develop a Configuration Management (CM) Plan to establish consistency among design requirements,
physical configurations, and facility documentation, and maintain this consistency throughout the life of
the facility as changes occur.

Develop and support Value Engineering (VE) Program documents, standards and procedures. Maintain
VE expertise and conduct associated training. Review the ER Program to identify tasks for potential

VE studies. Provide support to the DOE Value Engineering Program, including responses to any actions
from meeting at SAVE conference and government audits.

Provide interpretation and guidance on DOE Nuclear Safety Orders, Standards, and Guides. Support the
programmatic overview of the nuclear safety program for nuclear facilities/activities and the nuclear
criticality program. Maintain engineering programs, procedures, and guides related to the nuclear and
criticality programs. Provide support to Quality, Safety, and Health on the Emergency Preparedness
program. Respond to requests raised by the DNFSB for information relating to ERC work scope and site
visits.

Provide systems engineering (SE) support to ER Projects, including strategic planning groups. Maintain
the ER Systems Engineering Management Plan (SEMP), including related documentation. Support and
provide training for SLATE databases and software. Provide integration with DOE and the Project
Hanford management contractors for the Hanford Site Technical Baseline. Develop and provide

SE training.
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Develop and/or revise engineering procedures and training. Review engineering procedures by other
departments and projects.

Support site-wide initiatives, as needed. Develop subcontracts for ER program-wide use. Provide
subcontract administration of project-wide subcontracts. Meet with existing and prospective
subcontractor's representatives.

Directly manage Design Engineering activities and coordinate environmental sciences and related work
activities.

Provide general direction and overviews to assist in planning, organizing, directing, and controlling CAD
work in Design Engineering. Set organizational goals and strategies, and provide top-level guidance and
direction for the organization.

Provide general administrative, secretarial, and clerical support to Design Engineering functional staff.
Establish performance criteria, objectives, and a schedule for Design Engineering self-assessment and
Nuclear Safety efforts. Perform self-assessments based on performance criteria, objectives, and
schedules.

Provide level of effort support to DOE for special requests. This primarily applies to Nuclear Safety
requests.

Provide input to the DWP for all activities to be performed during each fiscal year, including estimating of
labor and costs. Incorporate changes recommended during reviews.

Prepare various reports, including the monthly progress report, BQIT Program Support, Year-End
Presentation, and other defined presentations to DOE.

Develop, negotiate, prepare and status BHI's Performance Incentives (PIs), with analysis on those used to
determine performance/incentive fee for BHI.

TASKS TO BE PERFORMED IN FY 2001:

»  Provide functional guidance and technical support in the maintenance of ISMSD.
» Develop one new guidance for preparation of a M/R package for subcontract.

« Develop one new Engineering Guide for Design.

* Update the ERC-General Design Criteria document BHI-00747.

e Update the compliance matrix for facility safety (BHI-01376).

e Support conversion of DOE standards to ASCE standards.

» Review DOE orders, directives and regulations, as needed.

e Support DOE-RL in responding to any government audits pertaining to DOE orders and directives.

Richland Environmental Restoration Project COST ACCOUNT PLAN
DOE/RL-97-44, Vol. 6, Rev. 3 5-49 92 Pages



PBSH: ER 10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

DESIGN ENGINEERING EA1205
1.4.10.1.3.10.01.01.01.32.05

e Provide technical support to DOE-RL for implementation of the DOE Technical Standards Program.
» Prepare and complete an outline of the CM Plan.

e Collect CM input from all projects and functional departments.

» Develop and support VE Program documents.

» Provide Value Engineering concepts and methods through VE awareness training. ldentify tasks for
potential VE study. Prepare the VE annual report.

» Provide support as required to the DOE Value Engineering Program, including responses to any
actions from meetings at the SAVE conference and government audits.

e Support one DOE Audit/Assessment concerning Nuclear Safety (e.g., training, USQ, SAR, etc.).
* On arequested basis, support DOE-RL development of responses to HQ and the DNFSB.
e Support DNFSB Recommendation 2000-2 (Configuration Management, Vital Safety Systems).

e Support DNFSB TECH 26 (Improving Operation and Performance of Confinement Ventilation
Systems at Hazardous Facilities of the DOE).

»  Provide minimal DNFSB coordination efforts.

» Review DOE SERs, including preparation/review of proposed TSRs or TSR interpretations.
» Provide oversight/review of safety evaluations for radiological facilities.

» Provide oversight/review of MOC evaluations for radiological facilities.

» Reuvise six nuclear safety EDPIs (4-28, 4-30, 4-31, 4-35, 4-40 and 4-41) and provide interpretations,
clarifications, and changes (as needed).

» Revise four engineering guides; provide interpretations and clarifications.
e Complete an annual update of BHI-00981.

» Consolidate/update SAR standards and requirements, and transition to functional manuals for
maintenance.

» Revise TSRs for consistency and to eliminate "traps."
» Assistin revision of MOU/MOAs with FH.
» Review/comment on four DOE Nuclear Safety orders, guides, and standards.

» Provide interpretation and guidance on existing DOE Nuclear Safety Orders in the BHI contract.
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» Establish an Authorization Basis Library.

» Provide overviews and review criticality screenings/evaluations for clarity and content.

* Qualify one Nuclear Criticality Safety engineer alternate.

» Attend Nuclear Safety Council meetings and respond to requests.

e Support FHA reviews and revisions for nuclear facilities.

«  Monitor project costs, forecast (etc.).

e Maintain six computer codes (EPI, GENII, GXQ, RESRAD, CAP88, Microshield).

» Provide RESRAD generic support on an as-needed basis.

e This budget does not include DNFSB Tech 25 issue resolution.

* Review annual updates/revisions to EP Hazard Assessment documents.

e Maintain the SEMP in conformance with ERC requirements. Provide input as required to such
documents such as the TIML and HSEMS. Respond to/identify opportunities for Systems
Engineering (SE) needs within the ERC Team. Support DOE complex use of SE by participating in
meetings and telecons with other entities in the DOE complex.

» Provide SLATE software training.

» Revise eight engineering EDPIs and two MA-02 procedures.

» Prepare and issue 15 revision orders.

» Review Engineering procedures by other departments and projects.

» Prepare a new procedure in BHI-MA-02: Procedure X.X "Managing Technical Risks."

« Attend two site-wide initiatives meetings per month, plus six ERC coordination meetings.

» Develop/revise one program-wide subcontract. Provide S/C administrative support and attend
meetings.

e Supervise and coordinate Design Engineering and related work activities.
e Provide CAD management of software and hardware.

» Provide customization and automation of AutoCAD.

» Provide management of CAD configuration control.

* Provide administrative support.
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« Prepare performance criteria, objectives, and a schedule for each self-assessment, based on
program/procedure requirements.

» Perform self-assessments of two Design Engineering activities.

» Perform self-assessments of two Nuclear Safety activities.

« Provide LOE support to the DOE for nuclear safety special requests.
e Provide annual input to the DWP.

» Prepare, review, and provide input to monthly progress reports, expenditures, schedules, and
presentations.

» Identify tasks for PIs and prepare documents to status the same.

TASKS TO BE PERFORMED IN FY 2002:

» Verify adequacy of the CM Plan (assuming CM Plan is prepared in FY01 with supplemental funding).
e Update CM Plan as necessary (assuming CM Plan is prepared in FY01 with supplemental funding).
e Conduct CM training (assuming CM Plan is prepared in FY01 with supplemental funding).

e Prepare training module and provide SE Awareness training to PEs and Task Leads.

» Prepare engineering guide for project on application of Systems Engineering principles.
»  Other tasks same as for FYO1.

TASKS TO BE PERFORMED IN FY 2003:

» Update the CM Plan as necessary (assuming CM Plan is prepared in FYO1 with supplemental
funding).

e Conduct CM training (assuming CM Plan is prepared in FY01 with supplemental funding).
* Maintain the SE Guide
e Maintain training module and continue SE Awareness Training.

e Other tasks same as FY02.
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MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables

All LOE deliverables to be determined per DOE-RL direction.
One new guidance for preparation of M/R package for S/C
One new Engineering Guide for Design

Update one General Design Criteria - BHI-00747

Update Compliance Matrix for Facility Safety (BHI-01376
Provide ERC input and comments for conversion of DOE standards
to ASCE standards

Develop and support VE Program documents

Value Engineering Annual Report (PI) - Level I

BHI-00981 Rev. 4

Prepare new procedure in BHI-MA-02, Procedure X.X
Self-assessments of two Design Engineering activities.
Self-assessments of two Nuclear Safety activities.

DWP

Date

As requested

09/01, 09/02, 09/03
09/01, 09/02, 09/03
09/01, 09/02, 09/03
09/01, 09/02, 09/03

09/01, 09/02, 09/03
9/01, 09/02, 09/03
1/31/01, 1/31/02, 1/31/03
9//01, 9/02, 9/03

9/01, 9/02, 9/03

09/01, 09/02, 09/03
09/01, 09/02, 09/03
09/01, 09/02, 09/03

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

ISMS is a level of effort (LOE) activity, which is estimated at 200 hours/FY. The exact scope of work
is not known and the amount of support required is unknown. Therefore, once the budget for this

activity is spent, additional funding will be required.

Engineering Guides, Criteria, Standard Specifications, and Drawings are based on the following.

One new guidance for preparation of M/R package for subcontract =

One new Engineering Guide x 250 hrs =

Update ERC - General Design Criteria BHI-00747 =

Update Compliance Matrix for Facility Safety (BHI-01376) =

Support conversion of DOE Standards to ASCE Standards
TOTAL

250 hrs
250 hrs
250 hrs
100 hrs

50 hrs

900 hrs/FY

DOE orders, directives, and regulations represent a level of effort (LOE) activity. Based on past
experience, 150 hours/FY have been allotted for this task. However, the exact definition of the scope
is not known and the amount of support required is not known. Therefore, once the budget for this

activity is spent, additional funding will be required.

The Configuration Management Plan is based on the following.
FYO1
Prepare and finalize the outline of the CM Plan

Collect input from all projects and functional departments
TOTAL

100 hrs
150hrs
250 hrs
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FY02 (assuming CM Plan is prepared in FY01 with supplemental funding)

Verify adequacy of CM Plan.
Update CM Plan as necessary
Conduct training
TOTAL

100 hrs
100 hrs
100 hrs
300 hrs

FY03 (assuming CM Plan is prepared in FY01 with supplemental funding)

Update CM Plan as necessary
Conduct training
TOTAL

» Value Engineering is based on the following.

Develop and support VE Program documents
Update training module (30 hours) and train 30 employees (30 x 1 hrs)
Review ER program from time to time and perform small VE Studies
(Review: 80 hrs + 3 studies @ 40 hrs/study)
Prepare VE Annual Report (20 Engineering + 20 Other)
Provide support to DOE Value Engineering Program
including responses to any actions from meeting at SAVE
Conference and government audits (5 hours/month x 12)
TOTAL

* Nuclear Safety Engineering is based on the following.

Assessment Support

DNFSB Support

Authorization Basis/Agreements

Procedures/Documents

Contracts

DOE Directives

Criticality

Site Policy

Fire Support

Budget Administration

Computer Codes

Emergency Preparedness
TOTAL

100 hrs
100hrs
200 hrs

EYO1

FY02 & 03

240 hrs
60 hrs

200 hrs
40 hrs

60 hrs

40 hrs
60 hrs

200 hrs
40 hrs

60 hrs

600 hrs

400hrs/FY

250 hrs
600 hrs
170 hrs
1400 hrs
40 hrs
440 hrs
400hrs
250 hrs
60 hrs
40 hrs
70 hrs
80 hrs
3800 hrs

» Systems Engineering is a level of effort activity. Based on past experience, 810 hours are required.
However, the exact definition of the scope is unknown, and the amount of scope required is unknown.

Therefore, once the budget is spent, additional funds will be required.
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» Developing/revising procedures is based on the following. FYO1 FY02 & 03
Revise eight engineering EDPIs, and two MA-02 procedures. 1000 hrs 1000 hrs
Prepare and issue 15 Revision Orders. 120 hrs 120 hrs
Review Engineering procedures by other departments and projects. 180 hrs 180 hrs
Prepare new procedure in BHI-MA-02, "Managing Technical Risks." 80 hrs

TOTAL 1380 hrs 1300 hrs

Site-wide Initiatives and Program Subcontract Support is based on the following.

Two site-wide meetings per month plus

Six additional ERC coordinating meetings 60 hrs/FY
One subcontract 60 hrs/FY
TOTAL 120 hrs/FY

« Management is based on FY0O experience: 360 hours are required each fiscal year.
» CAD supervision is based on FY00 experience: 60 hours are required each fiscal year.
« Administrative support is based on FY00 experience: 900 hours are required each fiscal year.

« Management Assessments and Support is based on the following.

Prepare performance criteria objective, and schedule for each self-assessment 120 hrs
Two Design Engineering self assessments 320 hrs
Two Nuclear Safety self assessments 320 hrs

TOTAL 760/FY

+ DOE Special Request for Nuclear Safety is a level of effort activity, which is estimated at 730 hours.
The exact scope of work is not known, and the amount of support required is not known. Therefore,
once the budget for this activity is spent, additional funding will be required.

e The DWP is based on FY99 experience: 200 hours are required each fiscal year.

» Project staff reports are based on FY0O experience: 240 hours are required each fiscal year.

« Performance Incentives activities are based on FY0O0 experience: 80 hours are required each fiscal
year.
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Materials 01 |Technical Publications
Travel 01 |DOE Stds to ASCE Stds.; SAVE conf.; training
Materials 02 |Technical Publications
Travel 02 |DOE Stds to ASCE Stds.; SAVE conf.; training
Materials 03 |Technical Publications
Travel 03 |DOE Stds to ASCE Stds.; SAVE conf.; training

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
SDRC 01 FP SLATE software training
Offsite Services 01 TBD | Support VE Procedures & Self Assessments
Offsite Services 02 TBD |Support VE & Self Assessments
Offsite Services 03 TBD |Support VE & Self Assessments
Richland Environmental Restoration Project COST ACCOUNT PLAN

DOE/RL-97-44, Vol. 6, Rev. 3 5-56 92 Pages



PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

FIELD SUPPORT (NON-PROJECT SPECIFIC CAPITAL EQUIPMENT EXPENSE) EA1206
1.4.10.1.3.10.01.01.01.32.06

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. B. Shoaf

DOE-RL: J. M. Nelson
Project Engineer: W. B. Shoaf
Field Support: J. A. Bultena
QS&H: N/A

Project Controls: S. W. Vukelich
PSS Rep: N/A

RL Lead: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

NON-PROJECT SPECIFIC CAPITAL EQUIPMENT

This cost account involves management, field support, and procurement efforts in upgrading or improving
the non-project specific capital equipment pool through additions, upgrades, replacements, and
modifications of the equipment pool. Specific equipment items are developed from the project's work
scope, from equipment needs, and through reviews of rent/lease/buy studies.

TASKS TO BE PERFORMED IN FY 2001:

A major task includes procurement, delivery, and acceptance of a shuttle truck. The ERC currently has one
shuttle truck that is used for moving ERDF bulk waste containers. Expansion of bulk waste operations in
FY02 on Reactor ISS, 233-S and S/IM&T requires a second shuttle truck. The new shuttle truck is required
before the start of FY02.

TASKS TO BE PERFORMED IN FY 2002:

Procure UP-70 demolition attachment.

TASKS TO BE PERFORMED IN FY 2003:

Procure 12,000 Ib fork lift.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
Procurement, delivery, and acceptance of a shuttle truck. FYOol
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BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

e This DWP does not include other equipment required for the ISS Reactor Project (currently not
funded in FY01).

» Expedited costs for the shuttle truck (should the ISS Reactor receive supplemental funding) are not
included in this DWP.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Capital equipment 01 [Shuttle truck
Capital equipment 02 |UP — 70 Demolition Attachment
Capital equipment 03 | 12,000 Ib. Fork Lift
Richland Environmental Restoration Project COST ACCOUNT PLAN

DOE/RL-97-44, Vol. 6, Rev. 3 5-58 92 Pages




PBSH: ER 10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

WASTE MANAGEMENT AND TRANSPORTATION EA1208
1.4.10.1.3.10.01.01.01.32.08

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Atwood

DOE-RL: J. M. Nelson
Project Engineer: J. M. Atwood
Field Support: N/A

QS&H: N/A

Project Controls: S. E. Vukelich
PSS Rep: N/A

RL Lead: J. H. Zeisloft

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Maintain and update the ERC Waste Minimization and Pollution Prevention Plan (BHI-00099). Support
waste minimization efforts toward achieving RL strategic goals within the ERC and the overall Hanford
Site program, including pollution prevention meetings and teleconferences. Oversee completion and
submittal of quarterly waste minimization/P2 reports and the RCRA Waste Minimization/Annual Waste
Minimization reports. Facilitate and support development of return on investment proposals.

Evaluate areas and associated activities that could lead to potential volume reductions and which could
be identified as waste minimization/pollution prevention efforts.

Provide Waste Management infrastructure and guidance to projects and functional groups; oversee
implementation and maintenance of Waste Management Procedure Manuals (BHI-FS-03); prepare input
to Waste Management reports (i.e., Annual Dangerous Waste Report and Mixed Waste Management
Report/LDR Report).

TASKS TO BE PERFORMED IN FY 2001:

« Maintain technical oversight for ERC Waste Minimization/P2 activities.

« Complete opportunity assessments of waste minimization/P2 targets.

* Maintain the Waste Management infrastructure.

» Complete Waste Management reports as required by statutes, regulations, permits, compliance
agreements, or DOE orders.

TASKS TO BE PERFORMED IN FY 2002:
Same as FYO01.
TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.
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MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

* Revise and update the ERC Waste Minimization and Pollution

Prevention Plan 09/01, 09/02, 09/03
e Submit quarterly Waste Minimization/P2 reports (Level Il) Quarterly
e Submit/review Annual Waste Minimization Report 01/01, 01/02, 01/03
e Complete opportunity assessment reports (Level I1) 01/31/01, 01/31/02
01/31/03
e Submit Annual Dangerous Waste Report (Level Il) 03/01, 03/02, 03/03
+ Mixed Waste Management Report/LDR Report (Level I1) 07/01, 07/02, 07/03

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

« Waste minimization activities are required by statutes, regulations, compliance agreements, or DOE
orders.

e The opportunity assessment report will be a Performance Incentive for FY0O1 — FY03.
+ RL waste minimization goals are consistent with DOE-HQ goals.
e Two waste streams will be evaluated for waste minimization opportunities in Phase 2 of the VE study.

» Mixed Waste Management Report/LDR Report input will be limited to available information from
existing databases.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): B. S. Kuntz

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: G. C. Campbell
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Plan and conduct public involvement activities for the ER Project, including public meetings, advertising,
fact sheets, and displays. As directed by RL-IPI, assist RL-IPI in coordinating HAB-ER Committee
activities with overall HAB activities (such as meeting schedules, agenda topics, etc.). Assist the DOE
with the integration of ER activities in the RL site-wide public involvement program. Participate in
Tri-Party Agreement Public Involvement Planning meetings and activities.

Plan and coordinate ER project information and events in a site-wide communications approach, as part
of RL's emphasis on protecting the Columbia River.

Plan and implement a media relations program for the ER Project, including news releases, press
conferences, Internet information, media tours, and response to media questions. Support state-wide
emergency communications.

Produce information products for the ER Project, including project briefing sheets, annual reports,
displays, presentations, and graphics.

Plan and implement an employee communications program, including preparation of articles for the
Hanford Reach and other DOE publications, intranet information, as well as all-employee messages and
all-employee meetings.

Coordinate and conduct briefings for appointed and elected officials at the local, regional, and national
level, and provide information upon request.

Coordinate and conduct special events related to ER activities and accomplishments.
Update Internet information on, at a minimum, an annual basis.
For the External Affairs Department, plan, organize, direct, coordinate and formally evaluate the work of

employees, set organizational goals and strategies, and provide top level guidance and direction for the
organization.
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Provide general administrative support including data development and management, internet and
Intranet information development, tour coordination, event planning, word processing, making
appointments, answering phones, and serving as a central point of contact for information flow within and
across organizations. Provide specialized administrative assistance to the External Affairs organization.
Provide tours to ER Projects.

Conduct weekly meetings with External Affairs staff to review previous activities and review the week ahead.

Preparation and updates of deliverables to support the Detailed Work Plan, including scoping statements
and assumptions, code of account trees, estimates, drivers (etc.).

Gather input monthly from projects and functions relative to Performance Incentives. Compile input into
status reports and discuss with RL monitors.

TASKS TO BE PERFORMED IN FY 2001:
Same activities as above.
TASKS TO BE PERFORMED IN FY 2002:
Same activities as above.
TASKS TO BE PERFORMED IN FY 2003:

Same activities as above.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

» Asrequested, produce fact sheets, displays, newspaper advertisements, and a calendar of events.
Coordinate ER Project personnel participation in public meetings, including those related to the
Hanford Advisory Board. Complete logistical arrangements for ER Project public meetings and
stakeholder tours.

» Develop the ER Annual Report. Create print and electronic articles and photographs for employee
communications. Provide news releases, photographs, briefing sheets, and event logistics for media.
Develop presentations, displays, and videotapes for general communications use.

* Reports Weekly and Monthly

» Pl status report Monthly

» Provide tours as requested if approved by RL-AMEW As Needed

» Budgets and schedules as identified by Planning and Controls As Needed
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BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

* ER public involvement activities will be integrated with other Hanford Site work through RL-IPI, with
the support of ER personnel. ER personnel will participate in HAB and HAB ER Committee meetings,
up to 10 annually, for each entity. Travel is required for four HAB meetings that are not held in the
Tri-Cities.

» The ER Project will continue to pay its share of site-wide costs for the Hanford Reach.

» For each weekday tour: estimate 6 hours of project support. For each Saturday tour: estimate
18 hours of project support. External Affairs will fund radiological support and D&D workers for
B Reactor tours for media, congressional visitors, and DOE requests (estimated at 15 total). FDH
and PNNL will pay for tours of B Reactor that they request. BHI will not pay FH for ER inclusion in
site-wide tours at the request of the visiting entity.

»  Weekly staff meetings of approximately 0.5 hours for each staff person.

« DWRP: Twelve week preparation period with an average of four hours per week including attendance
at required meetings.

» No resources have been allocated to support changes associated with Phase Il of the MYWP/LRP
update. Guidance will not be available until September FY00. Upon receipt, a BCP will be initiated
and approved prior to commencing work activities.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

T f
Subcontract FY Cgr?tera?ct Scope
Local Bus Company 01 FUP |Rental of buses to transport attendees to a B Reactor
event
Same 02 FUP Same
Same 03 FUP Same

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
Fluor Hanford 01 |[Hanford Reach
Fluor Hanford 02 |Hanford Reach
Fluor Hanford 03 |[Hanford Reach
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope

Tri-City Herald, Inside Energy, Harvard | 01 |Subscriptions
Management Communication Letter,
Weapons Complex Monitor, Energy

Daily
Same 02 |Same
Same 03 |Same
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): D. H. Houston
DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: G. C. Campbell
PSS Rep: N/A

Other: R. O. Puthoff

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:
Infrastructure and Contract Administration

Each BHI project requires many of the same types of subcontracts and purchase orders. Efficiencies can
be gained (and unnecessary duplication of effort can be avoided) by segregating the common elements
of these procurements, and by establishing subcontracts and purchase orders that contain these
elements. When projects identify a need, these subcontracts and purchase orders can be used in a
quick, efficient (across the board) way to provide projects with necessary support.

As with any subcontract or purchase order, there must be a level of administrative effort directed toward
maintaining existing support subcontracts (Contract Administration), and the creation of new ones on an
as-needed basis. The methods chosen by BHI to accomplish this task emphasize firm fixed-priced work.
The efficiencies associated with maintaining the types of subcontracts used by the ERC have been
considered in the development of this budget (i.e., this methodology is far less costly than the task-type
cost-plus-fixed-fee subcontracts). This budget allows Procurement to set up mechanisms that facilitate a
managed-risk, results-orientated, pay-for-performance approach to subcontracting. Because of the
current WBS structure, charging practices dictate that BHI cannot charge these project-related costs to
individual projects because these activities have potential benefits to multiple projects.

This account includes Subcontract Administration and annual negotiation of the pre-selected
subcontractors.

Included in this account is the procurement planning effort associated with non-specific subcontract
activities (i.e., planning effort incurred in anticipation of placing and administering subcontracts for
technology demonstration in support of the initiatives of DOE's Office of Science and Technology,
formerly known as the Environmental Management-50 program). Additionally, this budget includes
procurement costs directly associated with PBS RL-ER10, ERC Program Management and Support
budget planning, monitoring, and reporting. Also included in this account is Procurement Support
Management that is directly related to activities performed in PBS RL-ER10, ERC Program Management
and Support.
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The Procurement Tracking System (PTS) is Bechtel's standard procurement data management system.
BHI has an obligation to report contractually required information to the DOE, and to monitor statistics
associated with the "Balanced Scorecard" (BSC) Self-Assessment. To facilitate the reporting of data to
DOE and BHI management, Procurement must keep track of information concerning BHI's purchases.
PTS information includes the following:

» Contractual socio-economic goals that are met or exceeded (i.e., Small, Disadvantaged, or Minority
Business Awards).

» Average dollars awarded to local businesses.
» The requirements for maintaining a data tracking system.

» The average dollars awarded to the State of Washington (eastern and western), Oregon, ldaho, and
Alaska.

» The dollars committed to 8A certified businesses.

e The number of contracts bid competitively.

» The yearly procurements tracked and categorized by dollar range.

e The yearly procurements tracked and categorized by agreement type.
e The average time to award a purchase order within a dollar range.

In addition to the contractual requirement for PTS, it also makes good business sense to have an
automated tracking system since PTS is capable of generating requisitions electronically. The amount of
time spent submitting FMRs/MRs to Procurement includes the hand-written form being sent to at least
three individuals for signature approval; entering the request into PTS; being acknowledged by
Procurement; and sending the form to the Buyer for action. Electronic generation of these requests can
feasibly reduce a possible 1-week process to 1 or 2 days.

Data integrity is paramount to reporting. Continuous monitoring of the PTS system and its users
translates into "data integrity."

The BHI Controller's department requires purchase order activity and material receipt activity to pay
invoices in a timely manner.

PTS allows buyers to identify suppliers based on areas of specialty or expertise. PTS maintains a history
of all activity with each supplier, including quality assurance/evaluation information. PTS maintains
tracking of vendors by Dunn Bradstreet (DB) numbers and commodity codes (type of product by category
[i.e., environmental, mechanical, civil, etc.]).

Also included in this account are efforts to supplement PTS, such as maintenance of the change order
log, and PTS training sessions.
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Procedures, Self-Assessment, Compliance

BHI has implemented the "Balanced Scorecard" (BSC) Self-Assessment, which replaced the "Value
Based Self-Assessment" (VBSA), and the Contractor Procurement System Review and Contractor
Personal Property System Review (CPSR/CPPSR) as the method for DOE evaluation and approval of the
contractor's procurement and property system. The BSC requires an in-depth self-assessment plan with
extensive and continuous internal compliance checks, metrics, and surveys. The system and monitoring,
plus the results, will determine the acceptability and level of authority DOE will allow BHI in its operations.

This system is composed of the following major perspectives: Customer Satisfaction, Internal Business,
Learning and Growth, Financial, and Property Management.

This account includes support to the DOE by participating in the Procurement Evaluation and
Re-Engineering Committee (PERT).

Also included in this account are Procurement and Property Management in-house training programs
(i.e., Cost/Price Analysis and Subcontract Management). The activities monitored by the BSC program
extend to organizations outside Procurement and Property Management. Selected training is an
important part of ensuring a successful BSC program.

Small Business

In the execution of BHI's responsibilities under the ERC, BHI is required to comply with Public

Law 95-507, Federal Acquisition Regulations (FAR) 52.219-8, 52.219.9, and 52.219-13. In addition,
BHI's prime contract requires a subcontracting plan that is negotiated with the DOE. The planis a
percent of the total planned subcontracting effort available whereby small/disadvantaged/women-owned
business goals are established. These statistics are compiled and monitored on a monthly/semi-annual
basis to the DOE, BSII, and BHI management.

The purpose of the ERC small business/small disadvantaged program is to comply with the Public Law,
FARs, and the prime contract by enhancing the participation of small, disadvantaged, and women-owned
businesses with respect to BHI procurement opportunities. These businesses should have the maximum
practical opportunity to participate in the performance of purchase orders by BHI, as is consistent with
efficient and economic business practices.

In addition, BHI's prime contract requires all subcontractors who receive subcontracts in excess of
$500,000 ($1,000,000 for construction) to adopt a similar subcontracting plan. This plan is approved and
monitored by the BHI Small Business Representative.

To increase communications between various contractors, the DOE has requested the Small Business
Representatives from each contractor to meet monthly in order to share information. The council
coordinates small business conferences, exchanges upcoming conference information, and discusses
any small business-related concerns or issues.

In an effort to increase small/disadvantaged business awards, various outreach activities are attended by
the Small Business Representative and/or BHI procurement employees, including local and regional
small business conferences.
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The Small Business Representative receives numerous phone calls and visits from vendors who want to
do business with BHI. A supplier contractor questionnaire and other forms of ERC information are given
to the company. The completed vendor information is entered into the BHI database for future
solicitations.

Directories are made available to the Business Representatives and Procurement Specialists (i.e., the
Partnership in Trade Directory, 8(a) Regional Directory, Try Us Minority Directory). The Small Business
Representative also uses the Supplier Information System (SIS) in the BHI Procurement Tracking System
(PTS) to gather vendor commodity listings for the procurement specialists.

Project Procurement Management

Management oversight related to activities performed in PBS RL-ER10 is provided. These activities
include management support related to the following activities: development and maintenance of project
procurement procedures for contracting officer concurrence; maintaining a contractor purchasing system;
maintaining a required training program; performing self-assessments and compliance reviews;
maintaining a database for small businesses, small disadvantaged business, and women-owned
businesses; developing and participating in SB/SDB/WOB conferences, SB/SDB outreach functions, and
reporting; coordinating with functional project managers on infrastructure subcontracts and blanket
purchase orders; providing support to non-specific COA activities supporting DOE's office of Technology
Development (EM-50); providing support to DOE's Procurement Evaluation and Re-engineering (PERT)
team; maintaining an automated procurement tracking system; maintaining property procedures for
contracting officer concurrence; maintaining contractor personnel property system; providing required
training.

Project Procurement - Administration Support

Provide administrative support services related to activities performed in PBS RL-ER10. These activities
include support related to the following activities: development and maintenance of project procurement
procedures for contracting officer concurrence; maintaining a contractor purchasing system and a
required training program; perform self-assessments and compliance reviews; maintain a database for
small business, small disadvantaged business, and women-owned businesses; develop and participate in
SB/SDB/WOB conferences; SB/SDB outreach functions and reporting; coordinate with functional project
managers on infrastructure subcontracts and blanket purchase orders; provide support to non-specific
COA activities supporting EM-50; provide support to the PERT team; maintain an automated procurement
tracking system; maintain property procedures for contracting officer concurrence; maintain a contractor
personnel property system.

Project Procurement Planning and Controls Support

Prepare the Detailed Work Plan (DWP) for Procurement and Property Management, including estimating
and preparing the cost account plan work scope and schedules. This includes review of the work plan
with management, RL, and the regulators; incorporation of changes recommended during reviews; and
management approval.

Develop, negotiate, prepare, and status BHI performance objective criteria or incentive share proposals.
Prepare POCs with management and prepare monthly status reports and reviews. Develop and support,
as required, the ISP process. This includes input to the semi-annual POC self-assessment for submittal.
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TASKS TO BE PERFORMED IN FY 2001:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2002:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
» Issue the BSC (Balanced Scorecard Plan) to RL 09/28/01

e Perform BSCs (Balanced Scorecard Self-Assessments) for
Procurement and Personal Property 09/28/01

» Issue a SB/SDB/WOB (Small Business/Small Disadvantaged
Business/Woman-Owned Business) Statistics to RL 10/31/00

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

» Project and functional group detailed work plans contain assumptions on the number and types of
major subcontracts to be awarded and administered.

+ Small and Small Disadvantaged Business outreach programs will operate as in previous years.
However, new Small Business rules and self-certification of small disadvantaged business is no
longer permitted.

e The PTS will be maintained at current levels of service and operations. Enhancements to PTS
software are not included in the DWP for FY01, 02 or 03.

» Existing Master Agreements for engineering support and services will be re-bid. Additional Master
Agreements will be awarded as new ERC project needs are identified.
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and

type (FP or FUP).

Type of
Subcontract FY Contract Scope
ROS support 01 TBD |PTS support for report designs and problem resolutions
from BNI.
Outside verification of BSC Self-Assessment (3rd qgtr)
ROS support 02 TBD |PTS support for report designs and problem resolutions
from BNI.
Outside verification of BSC Self-Assessment (3rd qgtr)
ROS support 03 TBD |PTS support for report designs and problem resolutions

from BNI.
Outside verification of BSC Self-Assessment (3rd qgtr)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Registration/workshop supplies 01 |Small Business Outreach Activities
Registration/workshop supplies 02 |Small Business Outreach Activities
Registration/workshop supplies 03 |Small Business Outreach Activities
Travel 01 |PERT Support Activities

Potential Visits to Supplier Facilities
Travel 02 |PERT Support Activities

Potential Visits to Supplier Facilities
Travel 03 |PERT Support Activities

Potential Visits to Supplier Facilities
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. J. Peintinger/D. S. Johnson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: G. C. Campbell
PSS Rep: N/A

RL Lead: L. K. Jarnagin

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:
TASKS TO BE PERFORMED IN FY 2001:
Procedures Coordination

Coordinate the paper/electronic processing and issuance of all BHI/ERC controlled procedures and
manuals. Arrange for printing, prepare transmittals, provide for paper distribution, and maintain electronic
files for ERC Intranet/Internet/Document Management System (DMS) access. Update tables of contents;
maintain electronic signature identifiers; assign number/letter identifiers to manuals/procedures/revision
orders; process exiting employee reports and sign-off forms; and update/process/issue procedure
updates, revision orders, and cancellations.

Recall and reissue procedures/manuals, as necessary. Update/maintain electronic and paper records
and history files. Assist in establishing standards for writing, formatting, and processing BHI
procedures/manuals. Oversee quality control to ensure compliance with BHI/DOE standards.
Write/update select procedures.

Coordinate the issuance of ERC Project forms. Train all Procedure Administrators and Forms
Coordinators. Continuously improve work process to enhance deliverables, thereby eliminating
duplication and rework, including performing self-assessments.

Document Control

Operate and maintain a central document control center (DCC) and satellite centers that track, control,
and distribute (electronic and paper); maintain appropriate electronic and paper files and process records
for correspondence (and related action items), published reports, revisable documents and change
documents, supplier/subcontractor submittals, and data packages for ERC personnel. This also includes
screening documents for inclusion in the Hanford Administrative Record and basic operation and
maintenance of the DARTS database and the DMS. Continuously improve work process to enhance
deliverables, thereby eliminating duplication and rework, including performing self-assessments.
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Records Management

Maintain document and record retirement and retrieval systems for bulk ERC and non-ERC records that
are not processed by the DCC. Coordinate the record retirement of records that are processed by the
DCC. Maintain an interface with and process ERC records to and from the Records Holding Area (RHA).
Coordinate, collect, and report records inventory and disposition schedules (RIDS) information for the
ERC. Coordinate preparation and updates for BHI records retention plan. Coordinate the collection of
BHI corporate records and eventual retirement to Bechtel Corporate. Continuously improve work process
to enhance deliverables, thereby eliminating duplication and rework, including performing
self-assessments.

Environmental Resource Library

Maintain the ER Library; update a library set of procedure manuals; order published materials and
subscriptions. Perform library record searches for ERC personnel.

Records Holding Area and Engineering Release Support

Records Holding Area: Covers the cost of long-term, low-cost storage for inactive Hanford/
ERC-generated site records. Records are received, stored, retrieved, and dispositioned for all Hanford
contractors and DOE-RL. Provides the interface with the Seattle Federal Records Center, as needed.
Microfilming Drawings: Cover the costs of managing the Hanford Site engineering drawing repository
and associated custody control, files management, maintenance and storage services for site drawings
required/originated by the ERC, including the most recent drawing revision in original format and 35-mm
microfilm aperture card copies of current revisions.

Engineering Release: Covers the cost of document release of Hanford Site technical information as
required by the ERC, including change status verification and copies of documents.

Central Files: Covers the cost of copying services for active Hanford-generated records, including
operation of legacy Central File and Certified Vendor Information repositories, as required by the ERC.

Copies of Engineering Prints: Provides full-size copies of engineering prints, as required by the ERC.
Library Services: Includes PNNL library services specifically requested by the ERC Librarian.
Administrative Record Support

Covers the cost of records administration for ERC documents generated in support of permitting or
closure of each treatment, storage, or disposal unit required by the Tri-Party Agreement, RCRA, or
CERCLA to be processed into the Administrative Record file. This scope also includes maintenance of
four Public Information Repositories in the Pacific Northwest.

Y120 - Supervision

Provide functional direction and supervision to the Records, Procedures, and Document Control activities.
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TASKS TO BE PERFORMED IN FY 2002:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
Procedures Coordination Ongoing
» Provide DARTS database tracking for the current status of BHI manuals/procedures.

« Administer DMS electronic files for all BHI manuals/procedures, including paper manuals,
procedures, and revision orders.

» Process paper transmittals, transmittal of receipt acknowledgments, monthly/quarterly reports, and
paper records and history files.

» Update the BHI Intranet/Internet library section containing electronic copies of all current BHI
manuals/procedures, electronic versions of BHI forms, lists of Procedure Administrators, and Forms
Coordinators.

Document Control Ongoing

» Distribute documents processed by DCC in electronic and paper forms.

» Provide database reporting, including outstanding action items; transmittals for controlled distribution
of documents.

» Transmit ER documents to the Hanford Administrative Record.

* Maintain profile information and documents from DARTS and DMS.

e Respond to customer requests.

Records Management Ongoing
» Administer RIDS for ERC personnel and files, and perform RIDS database input.

» Develop BHI records retention plan.

e Complete RHA records transfer/data transfer forms.

e Complete Unclassified material pickup notice forms.

» Deliver records to and from ERC personnel.
» Provide research for customers.
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Environmental Resource Library Ongoing

» Provide Library Services for published material and subscriptions, including on-line availability of
published material.

Records Holding Area, Engineering Release Support, Microfilming,
Central Files, Engineering Prints, and Library Services Ongoing

« Provide storage and retention services for ERC record boxes located at the Records Holding Area and
Federal Records Center. Issue ECNs and other engineering documents.

« Provide retrieval, update, storage, and microfilm services for engineering drawings.

» Provide copies of records from other contractor files.

» Provide PNNL library services specifically requested by the ERC.

Administrative Record Support Ongoing

Provide administration of Hanford Site Administrative Records in compliance with the TPA, CERCLA, and
RCRA.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

No resources have been allocated to support changes associates with Phase 1l of the MYWP/LRP
update. Guidance will not be available until September FY00. Upon receipt, a BCP will be initiated and
approved prior to commencing work activities.

The numbers of documents that are created and processed are not in direct relationship to the number of
project personnel.

The FYO01 basis/assumptions will be similar to the FY00 experience.

FY02 and FYO03 basis/assumptions will be similar to FY01 basis/assumptions.
Procedure Coordination

Process an average of 50 procedures and revision orders per month.
Document Control

Process a monthly average of the following document types:

Correspondence 800

Revisable Documents 170

Records 6,000

Copies 140,000

Customer Requests 1,850 for Procedures, Document Control, and Records Management
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Records Management
Managing the following number of boxes in storage:

Records Holding Area 911
Federal Records Center 1,554

Manage the following records/non-records for processing to storage.

Boxes on site 1,360
File cabinets (endpoint files: 28 file cabinets)

Environmental Resource Library

Average of 19 purchases and 15 searches a month.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
FH (Hanford) 01 |RHA & microfilming and copying of engineering prints
FH (Hanford) 02 |RHA & microfilming and copying of engineering prints
FH (Hanford) 03 |RHA & microfilming and copying of engineering prints
PNNL 01 |Library services
PNNL 02 |Library services
PNNL 03 |Library services
PURCHASE ORDERS
LMSI 01 |Engineering releases, central files
LMSI 02 |Engineering releases, central files
LMSI 03 |Engineering releases, central files
LMSI 01 |Administrative records support
LMSI 02 |Administrative records support
LMSI 03 |Administrative records support
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Blackline/scanner maintenance 01 |Maintenance
Blackline/scanner maintenance 02 |Same
Blackline/scanner maintenance 03 |Same
Aperture card reader maintenance 01 [Same
Aperture card reader maintenance 02 |Same
Aperture card reader maintenance 03 |[Same
Scanner with XEROX 265 machine 01 |Procurement
lease
Scanner with XEROX 265 machine 02 |Procurement
lease
Scanner with XEROX 265 machine 03 |Procurement
lease
Fujitsu Scanner Maintenance 01 |Maintenance
Fujitsu Scanner Maintenance 02 |Same
Fujitsu Scanner Maintenance 03 |[Same
Adobe Acrobat Capture 01 |Procure software
Adobe Acrobat Capture 02 |Procure software
Adobe Acrobat Capture 03 |Procure software
Travel 01 |DOE RM Conference; ARMA Conference
Travel 02 |DOE RM Conference; ARMA Conference
Travel 03 |DOE RM Conference; ARMA Conference
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PROJECT BASELINE MANAGEMENT EA3202
1.4.10.1.3.10.01.01.03.32.02

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): M. R. Watson
DOE-RL: J. M. Nelson

Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: K. L. Cochran
PSS Rep: N/A

RL Lead: C. H. Gunion

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:
This account includes the following ER Baseline Management project planning and control activities:

«  MEA322Y110 - Manage the general activities of line and staff functions. Plan, organize, direct,
coordinate, and formally evaluate the work of other managers, professionals, and other exempt staff.
This generally involves such activities as setting organizational goals and strategies, and providing
top level guidance and direction for the organization.

+  MEA322Y120 - Directly supervise and coordinate work activities for production-related work. Provide
job-related training for workers being supervised. Supervision may include both exempt and
non-exempt personnel.

+  MEA322YH80 - Support DOE information requests, including requests from RL and HQ for baseline
and other planning data and studies.

*  MEA322YNS50 - Provide strategic planning, emphasizing the ERC interface for Hanford Site planning
activities, and provide input to Hanford Site data calls, and support the ER project interface to the
Hanford Advisory Board.

+  MEA322YN6O0 - Provide Long-Range Plan development, updates, and maintenance; support RL in
revising the RL Life Cycle Baseline (i.e., new WBS/rate structure corresponding to split in work
between the River Corridor and the Central Plateau).

*  MEA322YNT70 - Provide baseline management and baseline updates, including updates to the project
specification, baseline estimates, change control and coordination, and tracking and baseline
database maintenance. Provide release site and facility database coordination and review, and
performance measures updates.

*  MEA322YNB8O - Provide DWP development and coordination; develop the DWP guidance document;
prepare for the annual DWP kickoff meeting. Coordinate and prepare the DWP for approval and
distribution.
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PROJECT BASELINE MANAGEMENT EA3202
1.4.10.1.3.10.01.01.03.32.02

*  MEA322YNBO - Develop and coordinate the outyear budget planning documents. Develop and
coordinate the ER Project Baseline Summaries (PBSs). Coordinate the ER project priority lists and
integrate into the Hanford Site Integrated Priority List (IPL). Coordinate the ER project responses to
Unified Field Budget Request, and develop Units of Analysis sheets. Support input into IPABs for
MYWP, limited updates Part A and Part B, and IPL input.

*  MEA322YNCO - Develop and coordinate the monthly input to IPABS for progress reporting Project
Execution Module (PEM) in IPABS.

*  MEA322YNDO - Develop and coordinate mid-year and year-end presentations, Monthly Progress
Reports, the Environmental Management Performance Report (EMPR), and the Performance
Management Meeting (PMM) package.

+  MEA322YNFO - Provide support to ER project financial audit; including estimate support for project
validations and audits (audits limited to two GAO/IG audits and two pricing/baseline validation audits.

+  MEA322YNJO - Coordinate the Tri-Party Agreement administrative activities and support Tri-Party
Agreement integration.

TASKS TO BE PERFORMED IN FY 2001:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2002:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Solid Waste Information System Update 05/01
Hanford Site Integrated Schedule Update Quarterly
Integrated Site Baseline Update 06/01
Long-Range Plan Update 12/00
Baseline Update 12/00
Project Forecast Summary (long sheet) Weekly
Project Plan (Change Control Register) Weekly
Detailed Work Plan Coordination 09/01
Detailed Work Plan Guidance 05/01
Release Site Database Update (Baseline Update) 12/00
Project Specification Update (Baseline Update) 12/00
Out Year/Paths to Closure (Planning & Controls) 12/00
Operations Plan Monthly
Project Priority List/Integrated Priority List (IPL) 03/01
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PROJECT BASELINE MANAGEMENT

EA3202
1.4.10.1.3.10.01.01.03.32.02

Deliverables

Project Baseline Summaries (PBS Update Limited Part A, Part B)
ES&H Risk Narratives (PBS Update)

Unified Field Budget Request (Integrated Site submission)
Units of Analysis Sheets (PBS Update)

Progress Execution Module (PEM)

FYOO Year-End Presentation

FYO01 Mid-Year Presentation

Monthly Progress Report

Environmental Management Performance Report (EMPR)
Performance Management Meeting (PMM) Package

TPA Quarterly Reports

TPA Milestone Updates; maintain TPA Milestone Database
Audit Support (4 audits/validations, Oct. through Sept.)
DOE Information Requests

NOTE: Same deliverables and dates for FY02 and FY03.

Date

04/01

Semi Annual
04/01

03/01
Monthly
12/00

5/01

Monthly
Monthly
Monthly
Quarterly
Monthly
Monthly

As requested

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Unless otherwise noted, the major deliverables in this account are considered to be prepared or
updated once each fiscal year. No allowance is included for non-typical or unplanned updates to
identified deliverables, such as interim updates of LRP, special or unplanned budget submittal/IPABS

updates (etc.).

The budgeting for individual project estimating, preparation of information, and detail management
within the projects for the major deliverables (IPL, PBS's, DWP, LRP, Baseline) is included in the

individual project budgets.

The development and approval of change requests for the individual projects is included in the

individual project budget.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope
FH 01 | TPA support
FH 02 | TPA support
FH 03 | TPA support
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TITLE: Environmental Restoration Program Management and Support October 1, 2000

PROJECT SERVICES

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): D. M. Clemens
DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: K. L. Cochran
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

MEA323Y120 - Provide overall supervision of the ERC Planning and Controls (P&C) for "Project
Services" (Cost Account EA3203).

MEA323Y220 - Provide general administrative, secretarial, and clerical support to ER Project
organizations.

MEA323YH80 - Respond to DOE requests that affect overall ERC programs, but which are not
project specific.

MEA323YN40 - Prepare and maintain reports to support fiscal year funding. Track and monitor
contract modifications and funding variances.

Define, coordinate, and maintain ER provisional billing rates.

MEA323YN80 - Develop Detailed Work Plan (DWP) system guidance, P3 and Parade shells and
rates. Develop the annual DWP for the P&C Staff group.

MEA323YNDO - Provide ERC monthly deliverables, including various schedules and reports.
(i.e., Overtime Report, Offsite Services Status Report, DOE-RL Fiscal Year Outlay Estimate and
Actual Report and Payroll Cost for Hanford Diversification and Tri-Cities Economy.)

MEA323YNFO - Provide P&C staff support for overview audits and validations of P&C with DCAA,
GAO, DOE pricing validations and internal audit.

MEA323YNKO - Support BHI Human Resources in the development of the DOE Workforce Planning

and Common Occupational Classification System (COCS).
MEA323YNLDO - Provide support for DOE Functional Support Cost Reporting (FSCR).

MEA323YT30 - Provide support for Performance Incentives (PIs).
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PROJECT SERVICES EA3203
1.4.10.1.3.10.01.01.03.32.03

TASKS TO BE PERFORMED IN FY 2001:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2002:
Same activities as listed in the work description.
TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

« Rate analysis/curves Monthly
e BHI Provisional Billing Rates 3 per Year
e Funds Management Report Monthly
 DWP System guidance document Annually
 DWP P3/Parade shells and rates Annually
 DOE Requests As Requested
« DOE COCS Reports Annually
e DOE Functional Support Cost Report Semi-Annually
+ ERC Reports and Presentations As Requested
e Overtime Report Monthly
» Off-Site Services Status Report Monthly
» DOE-RL Fiscal Year Outlay Estimate and Actual Report

for "Hanford Diversification and the Tri-Cities Economy" Quarterly
e P&C Commercial vs. Hanford Matrix Quarterly
+ DOE-RL Payroll Cost Annually

NOTE: Same deliverables and dates for FY02 and FY03.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

» No detailed integrated schedules are required (or compiled) for functional management. The budget
for the management of these items, within the projects, is included in project's budget.

» No resources have been allocated to support changes associated with Phase Il of the MYWP/LRP
update. Guidance will not be available until September FY00. Upon receipt, a BCP will be initiated
and approved prior to commencing work activities.

« Assumes no contract changes will be implemented that affect the basis for calculating the
Performance Fee base.

« No contract transition costs are included.
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Subproject Strategy

TITLE: Environmental Restoration Program Management and Support October 1, 2000

PROJECT SERVICES

EA3203
1.4.10.1.3.10.01.01.03.32.03

» No significant changes in reporting requirements for FY01 over FY00 (DOE, DOE-HQ, and ERC).

» No significant change in funding and rate development/analysis.

« No allowance for major unplanned budget exercises above the DWP update activities.

« Assumes no significant changes in FYO1 over FYO0 DWP update/reporting requirements and

schedule.

« Assumes no contract changes will be implemented that affect the basis for calculating the

Performance Fee base.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and

type (FP or FUP).

Type of

Subcontract FY Contract Scope
Technical support 01 FUP | P&C staff augment.
Technical support 02 FUP | P&C staff augment.
Technical support 03 FUP | P&C staff augment.
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HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

PM&S PROJECT SUPPORT EA3204
1.4.10.1.3.10.01.01.03.32.04

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): L. W. Lingle

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: K. L. Cochran
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

This activity provides overall management/oversight and Planning and Controls support to cost accounts
within the following areas contained in Program Management and Support (PM&S): Technical Support,
Project and Program Support, Planning and Controls (P&C), and Compliance, Quality, Safety, and Health
(CQS&H). Also included is management /oversight and Planning and Controls support for cost accounts
within the Direct Distribs/Indirect/Operating Centers (DD/IN/OC). The management and support effort
includes the following:

MEA324Y120 - Directly supervise and coordinate the work activities of production-related work.
Provide job-related training for workers being supervised.

MEA324YH80 - Respond to DOE requests for information that are not routine, or which are not
specifically identified in the detailed work plan. This includes DOE requests for budget exercises due
to changes in funding or priorities.

+  MEA324YN70 — Provide periodic updates to baseline change control to maintain the current budget
for defined scope. This also includes development/issuance of Baseline Change Proposals (BCPs),
and an annual update of the baselines.

*  MEA324YNBS8O - Prepare the Detailed Work Plan (DWP), including estimating and preparation of DWP
cost charts and schedules. This includes review of the work plan with ERC management, RL, and
the regulators, as well as incorporation of changes recommended during reviews.

*  MEA324YN9O0 - Develop and monitor project cost estimates, plans, and project schedules, including
control activities not directly associated with specific cost accounts. Maintain the performance
monitoring system with current budget information and actual cost data. This includes general code
of account (COA) and charging practice analysis.

+  MEA324YNAO - Prepare estimates, including estimate review packages and details of project
estimates; review estimates with ERC management and DOE-RL; complete estimates for issue.
Participate in estimate validation reviews and requests for information.
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PM&S PROJECT SUPPORT EA3204
1.4.10.1.3.10.01.01.03.32.04

+  MEA324YNBO - Staff input in the development of PBS updates, including the Environmental Safety
and Health (ES&H) risk narrative and PBS table input. Also support the Integrated Priority List
development and support, and Unit of Analysis updates.

*  MEA324YNCO - Preparation and input to the monthly Project Execution Module (PEM) requirements
for cost, schedule, and status information for submittal and review by RL.

+  MEA327YNDO - Provide input to and preparation of reports, including the monthly progress report,
overtime reports and charts, staffing curves, program support, mid-year, year-end presentations, and
other defined presentations to DOE management and regulators. (See the Major Products and
Deliverables Section).

*  MEA324YNFO - Provide support (as requested) to various audits and validations, such as DOE-RL
(RL), Defense Contract Audit Agency (DCAA), General Accounting Office (GAO), Office of Inspector
General (IG), Business Management Overview Process (BMOP), pricing validation of rates, and other
audits.

MEA324YT30 - Provide development, negotiation, preparation, and statusing of BHI Performance
Incentives (Pls), as well as Stretch and Superstretch initiatives used to determine incentive fee for
BHI. This work is done (as required) through the contractual arrangement by the ERC (with
DOE-RL), and is implemented by the issuance of the Performance Based Fee determination plan.
Provide preparation of Pls, including management and preparation of the monthly status report,
including input to the PI self-assessment.

TASKS TO BE PERFORMED IN FY 2001:

Same activities as listed in the work description.

TASKS TO BE PERFORMED IN FY 2002:

Same activities as listed in the work description.

TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.
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PM&S PROJECT SUPPORT EA3204
1.4.10.1.3.10.01.01.03.32.04

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
e PMA&S Input to Baseline Update 12/00
 PM&S (RL-ER10) Project Baseline Summary (PBS) 04/01
* PM&S FY02-04 Detailed Work Plan 09/01
» PMA&S Project Review Status Update Monthly
* PMA&S Forecast Expenditure Plan Report (FEP) Monthly
 PMA&S Cost Performance Reports (CPR) Monthly
* PMA&S Progress Report Monthly
e PMA&S input to PEM Report Monthly
e Overtime report Monthly
e Labor reports Weekly
» Staffing Reports Monthly

NOTE: Same deliverables and dates for FY02 and FY03.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

e This effort supports only the PM&S management/oversight, and provides cost/schedule information
and data for the ER project summary reports and deliverables.

» No resources have been allocated to support changes associated with Phase Il of the MYWP/LRP
update. Guidance will not be available until September FY00. Upon receipt, a BCP will be initiated
and approved prior to commencing work activities.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Type of
Subcontract FY Contract Scope
Technical support 01 FUP |P&C staff augmentation
Technical support 02 FUP |P&C staff augmentation
Technical support 03 FUP |P&C staff augmentation
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BHI PERFORMANCE MEASUREMENT EA3208
1.4.10.1.3.10.01.01.03.32.08

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): L. W. Lingle

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: K. L. Cochran
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

This account contains the performance fee budget. A Performance Plan is prepared annually, before the
beginning of the fiscal year. The plan supports the development and administration of Pls, standards,
and other incentives for the ERC. RL will use this plan to evaluate BHI's performance in meeting ERC
requirements. The Performance-Based Determination process described in this plan awards a fee based
on BHI performance.

TASKS TO BE PERFORMED IN FY 2001:

Same activities as listed in the work description.

TASKS TO BE PERFORMED IN FY 2002:

Same activities as listed in the work description.

TASKS TO BE PERFORMED IN FY 2003:

Same activities as listed in the work description.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

None.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

None.

Richland Environmental Restoration Project COST ACCOUNT PLAN
DOE/RL-97-44, Vol. 6, Rev. 3 5-86 92 Pages



PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SAFETY & HEALTH/ASSESSMENT EA4202
1.4.10.1.3.10.01.01.04.32.02

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. E. Tarpinian

DOE-RL: J. M. Nelson

Project Engineer: R. D. Lichfield/J. W. Carson
Field Support: N/A

QS&H: J. E. Tarpinian

Project Controls: G. L. Black

PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Safety and Hygiene Program Management: Provide technical and programmatic support for the
development, maintenance, and implementation of the ERC Safety and Hygiene Program for all projects.
Provide safety, hygiene, and occupational health programmatic guidance, oversight, policy, and
procedures, and technical support to ERC projects and management.

Fire Protection: Provide technical and programmatic support for the development, maintenance, and
implementation of the ERC Fire Protection (FP) Program for all projects. Conduct functional technical
overview of the fire protection program, and serve as the liaison with the Hanford Fire Department relative
to system testing and maintenance and fire protection issues.

Industrial Hygiene Program: Provide programmatic guidance, oversight, policy, and procedures,
technical support to ERC and management, and functional technical overview for the implementation of
the Industrial Hygiene Program.

Industrial Safety Program: Provide and implement an ERC Industrial Safety (IS) Program that complies
with the provisions of OSHA, other applicable requirements, and with Bechtel Corporate safety policies.

Maintaining An Approved Integrated Safety Management System: Provide centralized programmatic
oversight, functional guidance, and continuing maintenance of the Integrated Safety Management System
program to the ERC team, including pre-selected subcontractors. This is designed to assure the
consistent and uniform interpretation and implementation of DOE Policy 450.4, "Safety Management
System Policy." Provide a centralized ISMS point of contact for internal and external entities.

Chemical Management System Oversight and Implementation: Provide technical support and
functional guidance for the ERC Chemical Management System (CMS) Program.

Occurrence Reporting/Lessons Learned/ Critiques/Root Cause Analysis: Provide programmatic
administration and oversight of occurrence reporting program, report writing, updating of ORPS database,
technical support to projects, and administration of the Lessons Learned Program, accident investigation,
and BHI SPOC (Single Point of Contact) programs.
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SAFETY & HEALTH/ASSESSMENT EA4202
1.4.10.1.3.10.01.01.04.32.02

Safeguard and Security: Operation, administration, and oversight of the ERC security program,
including program development and maintenance.

Emergency Preparedness: Management and oversight of the ERC emergency management program.

Emergency Preparedness Hazards Assessment: Management and oversight of the ERC Emergency
Management Hazards Assessment Program.

Site-Wide Emergency Response: Response by personnel as an emergency responder to a project or
facility event, and post-response activities. Coordination of all labor charges for assigned work scope
associated with the classified emergency event will be provided through the cognizant project manager.
DOE Information Requests: Provide responses to DOE requests for information that impact Quality,
Safety, and Health programmatic scope, and programmatic support for DOE and other off project
surveillances that are not a part of the scheduled/planned surveillances of DOE RL and/or other site
contractors.

Baseline Management and Change Control: Provide Safety and Health input to the baseline estimate
(technical scope, cost estimate and schedule) to maintain current budget for the defined scope of work.
This primarily consists of preparation and input for Baseline Change Proposals.

Detailed Work Plan: Provide input for preparation of detailed work plans, including estimating and
preparation of work plan cost charts, staffing levels, and schedules. This includes reviews of the work
plan with management and RL, and incorporation of changes recommended during reviews.

Project Staff Reports, Review, Presentations: Project and staff presentations and input to monthly
reports, including the Monthly Progress Report, Monthly Project Review and Presentation, Mid-Year and
Year-End Reviews.

Administrative Support: General administrative, secretarial and clerical support services to managerial,
scientific, engineering, and professional staff throughout the organization.

Management Assessment and Support: Safety and Health staff conducting internal self-assessments
of safety programs, policies, and procedures other than those benefiting a single ERC Project.

TASKS TO BE PERFORMED IN FY 2001:

Same activities as listed in work description above.
TASKS TO BE PERFORMED IN FY 2002:
Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.
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SAFETY & HEALTH/ASSESSMENT EA4202
1.4.10.1.3.10.01.01.04.32.02

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
« DOE Annual Summary of Property Damage Report due to RL 02/01/01
» Facility Deactivation Analyses Ongoing
» Fire Protection Assessments Ongoing
» Industrial Hygiene program policies and technical guidance documents Ongoing

defining and prescribing the program and methods for its implementation

» Correspondence resolving Technical IH issues to projects, THI IH Group Ongoing
and Site Safety Representatives

» Performance evaluations of THI IH Group Bi-monthly
» Reports to ERC management and external organizations Ongoing
* Reports recommending work station ergonomic improvements Ongoing
+ ERC Noise Exposure Baseline 08/01/01
» Review Work Packages Ongoing
» Reports for overview of program implementation Ongoing
* Reports, recommendations and revisions in the ERC HAZWOPER Ongoing
program
* Review, and validate by attendance where necessary, any significant Ongoing

changes in the HAZWOPER training programs offered at HAMMER

» Develop and/or modify subcontracts for HAZWOPER and IS related As required
training services.

» Develop, revise, review, resolve comments, approve, and issue IS As required
procedures and forms

» Updates for management, staff and field operations on current and/or As required
pending regulations and requirements

» Reports on site committees agendas and recommendations As required

e Annual update of the ISMSD Annually

e ERC documents in compliance with ISMSD Ongoing
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TITLE: Environmental Restoration Program Management and Support

Subproject Strategy

October 1, 2000

SAFETY & HEALTH/ASSESSMENT

EA4202

1.4.10.1.3.10.01.01.04.32.02

Deliverables
« Point of contact for the ISMS program
* BHI ISMS module for HGET
« Awareness/motivation information to employees
*  Quarterly assessment/surveillance reports
e Surveillance reports
+ Recommended actions for implementation of the CMS
* Reports to Management on CMS effectiveness
e Occurrence/Accident Reports
e Critique Reports
* Root Cause Analysis Reports
» Lessons Learned development and distribution
» Occurrence Report trending charts and reports
e Security Bulletins
e Security Event Reports
e Security Infraction Reports
e Procedures relating to the Security program
» EP Drill Schedule
* Revision of Emergency Readiness Assurance Plan
» Reuvision of Hanford Emergency Management Plan
e EP Quarterly Program Review Presentation
» Reuvision of EP program plans and policies
e Surveillance Reports

 EP Brief

Date
Continuous
08/31/01
Ongoing
Quarterly
As scheduled
Ongoing
Semi-Annual
As needed
As needed
As needed
As needed
As needed
Quarterly
As required
As required
As required/Ongoing
Annually
Annually
Annually
Quarterly
As required
As scheduled

Monthly
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SAFETY & HEALTH/ASSESSMENT

EA4202

1.4.10.1.3.10.01.01.04.32.02

Deliverables

Review and revise BHI managed facility Emergency Preparedness Hazards
Assessments:

- 1 New Development
- 10 Revisions

The deliverables in this area are to provide the DOE approved surveillance
personnel with information and support materials to perform the
surveillance.

Prepare and submit documents and perform corrective actions to correct
deficiencies, if found. Submit associated reports of actions taken to correct
problems, if problems are identified.

Written justification for increased costs

Comprehensive identification of work scope changes

Input to FY 02-04 DWP

Monthly report input

Project review input

Input for mid- and year-end reviews

New and revised procedures and forms.

Issuance of final "Safely Speaking" bulletins

Self-assessment schedule

Self-assessment reports

Date

As scheduled

As requested

As requested

As required
As required
9/30/01
Monthly
Monthly
Semi-Annually
Ongoing
Weekly

As scheduled

As scheduled

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Contractual requirements that have been moved from this cost account to "Supplemental Funding" for
FYO1 will either be funded by BCP, or will be deleted through a contract change.

COST ACCOUNT PLAN
92 Pages
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1.4.10.1.3.10.01.01.04.32.02

Safety and Hygiene Program Management

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

e There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that require more than 25 hours of staff time to respond to.

« No allowance is made for craft "bumping or lamping" and associated potential productivity loss or
additional training requirements.

Fire Protection

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

» There are no external assessments that will require more than 25 hours of staff time.

» Participation in DOE site task teams or working groups will require no more than 25 hours of staff
time.

Industrial Hygiene Program

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

» No external assessments occur which require more than 25 hours of staff time.

« There will be no significant participation in DOE site task teams or working groups that require more
than 25 hours of staff time.

« No employee health concerns requiring more than 25 hours of staff time.

* No ERC or subcontractor laser system operations requiring more than 20 hours of staff support.
« No more that one IH technician will leave or be replaced by an untrained person.

e There will be no new DOE directives or site initiatives on beryllium.

e BHI will maintain current MSA equipment and vendor supplies during this fiscal year. Note: There is
a possibility the Hanford Site will be change vendors for respiratory equipment.

Industrial Safety Program

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 50 hours of staff time.

» No external assessments occur which require more than 25 hours of staff time.
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» There will be no significant participation in DOE site task teams or working groups that require more
than 150 hours of staff time.

» No employee safety concerns requiring more than 50 hours of staff time.

« No additional facilities accepted in FYO1 requiring IS staff support.

Maintaining An Approved Integrated Safety Management System

« DOE-AMEW directions to ERC regarding structure/content of ISMSD will not change significantly.
* ISMS policy/guidelines/handbook (DOE 450.4) will not change significantly.

Chemical Management System Oversight and Implementation

e Quarterly chemical inventories and annual site walk downs will be adequate to comply with CMS
program requirements.

« The volume of excess chemicals for disposition will be increased over previous years due to exerted
effort to identify these in FY99.

» DOE does not dictate use of a site-wide chemical tracking system.
« DOE does not require chemical tracking system to include waste or radiological hazards.

» DOE/Ecology/EPA does not levy additional CMS requirements beyond the four presidents letter
(CCN 053734) as a result of the PRF-related violations/pending litigation.

» Afunctional excess chemical disposition program will be in place.

» Funding for excess program includes establishment of the CMS program at ERC level —
Projects/Functions/Warehouse will request funding for implementation of program requirements.

Occurrence Reporting/Lessons Learned/Critiques/Root Cause Analysis

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

e There are no external assessments that will require more than 25 hours of staff time.

« Participation in DOE site task teams or working groups will require no more than 25 hours of staff
time.

» There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that require more than 25 hours of staff time to respond to.

Safeguard and Security

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

Richland Environmental Restoration Project COST ACCOUNT PLAN
DOE/RL-97-44, Vol. 6, Rev. 3 5-93 92 Pages



PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SAFETY & HEALTH/ASSESSMENT EA4202
1.4.10.1.3.10.01.01.04.32.02

« Participation in DOE site task teams or working groups will require no more than 45 hours of staff
time.

» There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that will require more than 25 hours of staff time.

Emergency Preparedness

« Contractual requirements that have been moved from this account to "Supplemental Funding" for
FYO1 will either be funded by BCP or will be deleted through a contract change.

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

e There are no external assessments that will require more than 25 hours of staff time.

» Participation in unplanned DOE site task teams or working groups (e.g., 1997 PRF, and EPA visits)
will require no more than 25 hours of staff time.

» There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that will require more than 25 hours of staff time.

Emergency Preparedness Hazards Assessment

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

e There are no external assessments that will require more than 25 hours of staff time.

» There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that will require more than 25 hours of staff time.

Site Wide Emergency Response

» The ERC will not budget for any emergency events. This COA is in place to capture costs in the
event of an emergency.

DOE Information Requests

e Support to provide information for unscheduled/unsolicited/unplanned visits from regulatory and
public agencies, or perform or assist with surveillances (etc.) will not require more than 50 hours.

e Support to provide information requested by RL/AMEW/PAD/HQ (etc.) or perform or assist with
surveillances (etc.) that is not included in regular scope of work, will not require more than 100 hours.

Baseline Management and Change Control

e Support for Baseline Change Proposals will not require more than 75 hours of S&H staff time.
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Detailed Work Plan
e Preparation, input, and review of DWPs will not require more than 150 QS&H staff hours.
Project Reviews, Presentations and Reports

» Preparation of input for monthly reports, project reviews, and mid- and year-end reviews will not
require more than 50 QS&H staff hours.

Administrative Support
« No more than 1,600 hours will be utilized in supporting administrative activities described above.
Management Assessment and Support

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

e There are no external assessments that will require more than 25 hours of staff time.

» Participation in unplanned DOE site task teams or working groups (e.g., 1997 PRF, and EPA visits)
will require no more than 25 hours of staff time.

» There will be no re-allocation of staff due to site or external incidents (e.g., the 1997 PRF incident)
that will require more than 25 hours of staff time.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Training/Travel 01 |Aviation Safety Training
Training/Travel 02 |Aviation Safety Training
Training/Travel 03 |Aviation Safety Training
Promotional paraphernalia. 01 |ISMS program advertising/promotion
Assumptions; $10, 000
ERC Security Awareness Awards 01 [$2,000
ERC Security Awareness Awards 02 [$2,000
ERC Security Awareness Awards 03 ($2,000
Richland Environmental Restoration Project COST ACCOUNT PLAN
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): R. H. Wyer

DOE-RL: J. M. Nelson
Project Engineer: G. E. Bentley
Field Support: N/A

QS&H: R. H. Wyer
Project Controls: G. L. Black
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Conduct assessments, audits, and surveillances to ensure that performance of work under the ERC
contract is conducted (1) in a manner that is protective of the environment, the health and safety of
employees and the public; and (2) in compliance with all applicable quality, environmental, safety, and
health requirements (i.e., Integrated Safety Management Systems (ISMS), Conduct of Operations, Code
of Federal Regulations 10CFR830.120, DOE Orders, Tri-Party Agreement).

Coordinate and oversee the ERC-wide program for the PAAA, including identification, tracking, trending,
corrective action, and reporting PAAA violations. Conduct interpretive authority activities for
10CFR830.120 PAAA potential noncompliances.

Develop, maintain, and oversee implementation of the Quality Assurance Program to verify compliance
with regulatory and contractual requirements. Review ERC procedures, plans, and procurement
documents for conformance to Quality Program requirements. Revise and update BHI-QA-01, Quality
Program Manual. Coordinate the review and update of BHI MA-02, Project Procedures, Section 2.0
Quality, Safety and Health (QSH) and designated procedures in BHI-MA-01, Policies, Organization, and
Responsibilities Manual.

Implementation of the ERC Environmental Program is a contractual commitment that will continue
through contract completion. Environmental compliance personnel are responsible for ensuring that the
ERC maintains compliance with applicable requirements through oversight activities. In addition,
document and procedural reviews, regulatory inspections and follow-ups, support of PAAA issues,
quarterly reports, single point of contract for regulator issues, and special requests for environmental
support make up the duties and responsibilities of the environmental staff.

Administer the ERC Corrective Action Tracking (ERC-CATS) and Trending Program.

Perform Root Cause Analysis activities, as required.

Manage the general activities of Compliance and Quality Programs.

Provide general administrative, secretarial, and clerical support to the Compliance and Quality Programs.
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Prepare the Detailed Work Plan for Compliance and Quality Programs, and provide input to other
functions, projects/subprojects.

TASKS TO BE PERFORMED IN FY 2001:

e Update and revise the Quality Program Manual.

» Perform assessments, surveillances, and laboratory and vendor audits (60 combined).
» Develop and issue a Quarterly ERC-CATS Report to RL.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date
»  BHI-QA-01, Quality Program Manual review and update 06/30/01
» ERC Corrective Action Tracking System (ERC-CATS) Report Quarterly

« Perform 60 assessments, surveillances, and laboratory and vendor audits  Periodically through
FYo1l
» CQP FYO02 Detailed Work Plan

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

» The number of inspections by the Washington State Department of Ecology and the Washington
Department of Health in FYO1 will not increase over the number of inspections performed in FYQO.

e The number of oversite assessments by RL, HQ, and the DNFSB will not increase more than 10%
over those performed in FYQO.

* The ISMS activities will not increase the work scope that is planned in the FY0O1 DWP.
* Non-CQP activities (i.e., Operational Readiness Reviews [ORR], Readiness Assessments [RA], ERC
Projects, and Bechtel Corporate activities away from Hanford) will not exceed 1,450 hours, and will

be funded through non-CQP COAs.

« Compliance and Quality Programs managers devote approximately 10% of their time directly to
managing the department.
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Travel 01 |Laboratory Audits (5 audits planned)
Travel 02 |Laboratory Audits (5 audits planned)
Travel 03 |Laboratory Audits (5 audits planned)
Richland Environmental Restoration Project COST ACCOUNT PLAN
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. E. Tarpinian

DOE-RL: J. M. Nelson
Project Engineer: D. E. Gergely
Field Support: N/A

QS&H: J. E. Tarpinian
Project Controls: G. L. Black
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Radiological Performance Standards (Comprehensive Measures Report): Provide programmatic
guidance for the Radiological Performance Metrics Program, and preparation of related reports. This
program is required by the DOE AMEW.

Radiological Operations: Provide programmatic guidance, procedures, and technical support for the
Radiological Control operations function of the ERC. This program provides for oversight and
assessment of field implementation of the RadCon program within ERC projects. Provide management,
guidance and administrative support to the Radiological Field Engineering Staff for design reviews,
ALARA reviews and reports, engineering controls (including containments), shielding, pre-, in progress-
and post-job reviews, policy, and procedures, which are not specific to a single project. In addition,
provide management and direction to the Radiological Engineers for development and review of demand
work requests, RWPs, and other technical work documents related to the performance of radiological
work. Develop and distribute lessons learned to the RadCon staff.

Radiological Compliance and Support (Environmental): Provide BHI Management for the radiological
instrumentation and measurements programs, including the Radiological Counting Facility (RCF).

Provide program management and guidance for the radiological control aspects of environmental safety
(e.g., DOE Order 5400.5). Provide an interface with the BHI Environmental program, including criteria for
the use of HEPA filtered ventilation and vacuum systems and environmental measurements. Provide
guidance for the release of materials and equipment from radiologically controlled areas. Provide an
interface with the ERC planning groups on the performance of radiological measurements and site
characterization not attributable to a specific project. Provide site characterization and monitoring and
monitoring instrumentation to meet the regulatory basis and procedural controls for personnel working in
radiation areas at the ERC projects.

Radiological Compliance and Support (Program): Provide technical and programmatic support for
development, maintenance, and implementation of the ERC Radiation Protection Program (RPP) for
compliance with 10 CFR 835 and other applicable DOE requirements. Develop and promote radiological
good practices, program quality standards, and technical health physics elements, procedures and
policies, radiation safety training, and internal and external radiation exposure monitoring. Perform
self-assessment program to assess programmatic compliance with 10 CFR 835.
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Radiological Control Program Management and Technical Support: Provide programmatic
Management and guidance, policy and procedures, and technical support for the ERC Radiological
Control Program. Represent BHI RadCon on issues related to Hanford Site contractors, and interface
with other state and federal regulatory agencies, and as the primary interface with DOE.

DOE Information Requests: Provide responses to DOE requests for information that impact the
Radiological Control programmatic scope, and programmatic support for DOE and other off project
surveillances that are not a part of the scheduled/planned surveillances of DOE RL and/or other site
contractors.

Baseline Mgmt and Change Control: Provide Radiological Control input to the baseline estimate
(technical scope, cost estimate and schedule) to maintain the current budget for the defined scope of
work. This primarily consists of preparation and input for Baseline Change Proposals.

Detailed Work Plan: Provide input for preparation of detailed work plans, including estimating and
preparation of work plan cost charts, staffing levels, and schedules. This includes review of the work plan
with management and RL; incorporation of changes recommended during reviews.

Project Staff Reports, Review, Presentations: Provide Project and staff presentations and input to
monthly reports including the Monthly Progress Report, Monthly Project Review and Presentation,
Mid-Year and Year End Reviews.

TASKS TO BE PERFORMED IN FY 2001:

Same activities as listed in work description above.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FYO01.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

«  Submit "Radiological Control and As Low AS Reasonably Achievable Monthly
(ALARA) Comprehensive Measures Monthly Status Reports, by the end of
the following month, to the DOE AMEW. Reports provide information and
explanations of the ERC RadCon program performance against the set of
comprehensive measures

e ALARA charts Annually/Quarterly

* Input to develop and prepare SARs, SERs, USQs, ORRs, REs, and As As needed
needed RAs that are not project specific
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Deliverables
e Input to the monthly reports

« Data on a monthly basis to determine performance against the Radiological
Control Comprehensive Measures report

» Provide support to RadCon assessment program for internal or external
assessment and surveillance activities

» Reports to provide criteria for release of radioactive materials, equipment,
or vehicles from radiological control

+ Calibration records
» Prepare technical basis documents for new equipment

» Reports on the basis for environmental release through HEPA or vacuum
filtration systems

» Radiological Control Program policies and a technical guidance document,
defining and prescribing the program and methods for its implementation.

» Self-assessment reports on a quarterly basis for 10 CFR 835 assessments
e Status of actions based on assessments performed on THI

* PAAA evaluation status report

e |ER status report

« New and revised radiological procedures and work instructions; revision
notifications status reports

» Updated ERC Radiological Worker Refresher training material

» Bioassay compliance reports, personnel exposure database maintenance,
and reports

» Notifications and reports to personnel for dosimetry and bioassay
schedules, results, and restrictions

» Reports of program element evaluations, proposed changes and program
status

« Documentation of personnel dose extensions (ACL) and rationale for
extensions

e Technical Equivalency Determinations (TED) for ERC RadCon activities

Date
Monthly

Monthly

As needed

As needed

Monthly
As needed

As requested

Ongoing

Quarterly
Monthly
Ongoing
Ongoing

As needed/periodic

Annually or as needed

Monthly/Quarterly

As needed

Periodic

As needed

As needed
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Deliverables

Interpretive Guidance Documents (IGDs) for ERC RadCon activities are
issued upon completion

Report on Technical Equivalency Determinations (TEDs) to the HSRCF
Provide report to DOE on TED status

RadCon reports to RL-AMEW and RL-QS&H

Subcontractor status report for identified deliverables against budget
Provide evaluations of subcontractor performance

Reports to BHI Management on the health and effectiveness of the RadCon
program

Subcontractor status report for identified deliverables against budget
Provide input for the Hanford Site RadCon program that reflects and
reinforces ERC RadCon philosophy and good radiological protection

practice

The deliverables in this area are to provide the DOE approved surveillance
personnel with information and support materials to perform the surveillance

Prepare and submit documents and perform corrective actions to correct
deficiencies, if found. Submit associated reports of actions taken to correct
problems, if problems are identified

Written justification for increased costs

Comprehensive identification of work scope changes

Input to FY 02-04 DWP

Monthly report input

Project review input

Input for mid- and year-end reviews

Date

As needed

Monthly
Annually
Monthly
Monthly
Six times per year

Quarterly

Monthly

As Required

As Requested

As Requested

As Required
As Required
09/30/01
Monthly
Monthly

Semi-Annual
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BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Contractual requirements that have been moved from this cost account to "Supplemental Funding" for
FYO1 will either be funded by BCP or will be deleted by a contract change.

Radiological Performance Standards (Comprehensive Measures Report)
e The proposed budget input of 0.24 FTE or 36 hours per month is sufficient provided that the product
level indicated in the task section (above) will remain at a constant level, and that no major

perturbations to the RadCon comprehensive measures reporting program occur.

« Assumes that no person hours will be expended on addressing report changes or changes due to
increased ISMS activities.

« No more than 40 hours for recording, tracking, or trending during a month for performance goals,
indicators, and reports.

« Radiological Control Comprehensive Measures report will be prepared based on reporting criteria
negotiated prior to starting FYO01.

» There will be no changes to DOE or other applicable ERC guidance that significantly (more than
40 hours) increase costs for this scope.

» Fee plan support and reporting will require the same level of effort in FY01, 02, and 03 as that
required in FYQO.

Radiological Operations

» ERC-specific ALARA training for general employees, as provided by FH in RadWorker Il training, will
continue to meet regulations for ALARA training.

 ALARA Program
- Four scheduled senior ALARA meetings during the year. This budget will provide scope for
routine meetings. The total number of attendees at a senior ALARA committee shall not exceed
twenty, and the maximum hours charged to this COA per meeting by Senior ALARA Committee
will be no more than two hours each.

- COAs for special senior ALARA committee meetings called to support a project shall be provided
by the applicable project.

- No additional changes to the ALARA Program from changes to regulatory or contractual drivers
other than those budgeted.

- Staff will spend no more than 20 hours per quarter at the FH ALARA Center.
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e Management Oversight
- BHI oversight of THI will not exceed 20 hours per month, or a total of 240 hours for the year.
- COAs for project functional reviews will be provided by the applicable project.
e Support to RAs/REs/ORRs
- COAs to support an RAs/REs/ORRs shall be provided by the applicable project.
- No more than 40 hours will be needed to revise SARs and SERs for non project specific projects.

* Reviews, evaluations and dissemination of lessons learned and industry events reviews will not
exceed 160 hours.

e General Assumptions

- There will be no more than one non-BHI assessment of the RadCon operations program, and the
level of effort required to support that assessment will not exceed 100 hours of BHI RadCon time.

» No more than 40 hours will be expended on addressing ISMS activities.
» One person to travel to and attend NEI Decommissioning Planning and Technology Forum.
e The Rad Material control will not require any additional radiological surveys.

e The posting in inaccessible areas will be updated as the buildings and areas are entered for work
activities during FY01 and posting costs will be minimal.

Radiological Compliance and Support (Environmental)
e The impact of the approval of the existing draft of 10 CFR 834, if it occurs, will have to be assessed.

» No technical subcontracts are included in the estimate for changes, due to the approval of
10 CFR 834 or 10 CFR 835.

» The current technical staffing level is sufficient if the demand for radiological instrumentation,
characterization support, environmental interface, and sample analysis needs are not dramatically
increased from FYO0O levels by some unforeseen problems or findings.

« Changes to release requirements as a result of DOE Headquarters initiative will not require changes
to instruments or methodology.

» Participation in local and national instrument committees (e.g., HPIC, vendor seminars/training) will
require no more than 160 hours and no more than $6000 in travel expenses.

» The ERC will have no radiation generating devices to control.

» No disposal of any radioactive sources is covered by this budget.
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RADIOLOGICAL CONTROL PROGRAM EA4204
1.4.10.1.3.10.01.01.04.32.04

» The level of effort required to support the development of procedures related to this scope will not
exceed 520 hours.

« Training development for Radiological Field Screening procedures (for other than RCTs and Rad
Supervisors) will require no more than 40 hours.

+ Implementation of MARSSIM at the program level will require no more than 80 hours, exclusive of
procedure development.

« No more than six environmental survey and release TBDs need to be generated or modified.
« No more than 40 hours will be expended on addressing ISMS activities (for this area of RadCon).

« There will be no change to the current allowance for the release of surface contaminated equipment
and material.

Radiological Compliance and Support (Program)

+ Assume the approved RPP and the RPPM cover all contractually mandated radiological control
requirements.

» Assume DOE agrees with ERC interpretation and no additional work (posting) is required for control
of RCAs.

e 10CFR 835:

- Assume that Rad Material control will not require any additional radiological surveys.

- To satisfy the requirements in 10 CFR 835.103 regarding radiological assessors, it is assumed
that only personnel that have the required technical health physics knowledge and experience to
demonstrate compliance with the portion of the "standard DOE training for radiological assessors"
will be assigned as a radiological assessors. Thus, only the "regulatory” portion of the standard
DOE training will be updated and provided to assessors.

« RPP Maintenance and Implementation

- No additional training is required for line management for 10 CFR 835.103 requirements
(i.e., GERT, RW | and Il are sufficient).

- No changes to the RPP from guidance documents (e.g., HSRCM) revision.

At least one person will attend each EFCOG meetings for PAAA.
Issues Evaluation Request (IER) Program:
« No more than five IERs will be dispositioned during a month.

e There will be no more than two corrective actions from IERs during a month.
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PAAA Compliance Determinations: (Not directly charged to specific projects during the year)

e There will be no more than 45 compliance determination reports (CDRs) during the year, or greater
than 538 hours.

« Critiques, root cause analyses and PAAA evaluation needs not attributable to a specific project will be
limited to 140 hours.

Radiological Self-Assessments

« Perform no more than four programmatic assessments during the year to meet 10 CFR 835.102.
e Perform no more than 12 management implementation assessments during the year.

» No more than three corrective actions will results from these assessments.

+ No more than six follow up assessments for corrective action effectiveness.

» Operation and maintenance of the Radiological Control technical reference library will require no
more than 0.05 FTE.

» Radiological Control procedures will continue to undergo periodic review on the current two-year
cycle.

* No more than 40 hours will be expended on addressing ISMS activities.

« No major new deliverables will be directed by the DOE Contract Officer for ERC that are not
specifically funded by DOE.

«  Minor changes to the bridging document to disposition "should" statements from the RPPM, not to
exceed $5,000 for subcontractor support.

e Minor changes to the ID-PAAA Program will not exceed $5,000 for subcontractor support.

e There will be no more than one non-BHI assessment of the RadCon program, and the level of effort
required to support that assessment will not to exceed 100 hours of BHI RadCon time.

e There will be no more than four Interpretative Guidance Documents (IGDs) issued during the year.

e There will be no more than four Technical Bases Documents (TBDs) issued or modified during the
year.

e There will be no more than 40 hours to develop requests for 10 CFR 835 exemptions.
Radiological Self-Assessments

e There will be no more than six follow up assessments for corrective action effectiveness.
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e There will be no more than 160 hours for support from other technical staff outside Rad Ops for
10 CFR 835.102 audits, and no more than 100 hours from outside staff for follow up assessments.

e The development of the Environmental RadCon Program under 10 CFR 834 and other associated
drivers will not change the "Occupational Radiation Protection Program" under 10 CFR 835.

Radiological Control Program Management and Technical Support

e The product level indicated in the Task Section above will remain at a constant level, and no major
perturbation to the RadCon program occur.

» There are no new/additional DOE reporting requirements, orders, regulatory or other drivers that
require more than 25 hours of staff time.

* Hanford Forums
- No changes to the RadCon Program as a result of Hanford Forums (i.e., HRCF, HPDAC).
- Participate in 15 meetings of 3 hours each with the HRCF forum.

- Provide and review technical documents and prepare information for HRCF issues at 75 hours
per year.

- Participate in 12 meetings of 3 hours each with the HPDAC forum, and no more than 80 hours
including material development for meetings.

» Technical contracts are not needed on a set time; they also cannot be predicted for all of the issue
that may arise during the year. The current projection is our best estimate.

»  Other subcontract oversight will not exceed 10 hours per month or a total of 120 hours for the year.
» Keep existing subcontractors — no additional subcontractors are estimated.

» Technical contracts are not needed on a set time; they also cannot be predicted for all of the issue
that may arise during the year. The current projection is our best estimate.

e Commitment Action Tracking
- No more than 15 hours a month to maintain tracking system.
DOE Information Requests

»  Support to provide information for unscheduled/unsolicited/unplanned visits from regulatory and
public agencies, or perform or assist with surveillances (etc.) will not require more than 25 hours.

e Support to provide information requested by RL/AMEW/PAD/HQ, etc., or perform or assist with
surveillances (etc.) that is not included in regular scope of work, will not require more than 25 hours.
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Baseline Management and Change Control

» Support for Baseline Change Proposals will not require more than 50 hours of RadCon staff time.
Detailed Work Plan

»  Preparation, input, and review of DWPs will not require more than 150 RadCon staff hours.
Project Reviews, Presentations and Reports

» Preparation of input for monthly reports, project reviews, and mid- and year-end reviews will not
require more than 50 RadCon staff hours.

Type of
Subcontract FY Contract Scope

Perform selected RadCon 01 Fixed |Perform technical HP tasks to address regulatory and

technical tasks other issues

Perform selected RadCon 02 Fixed [Perform technical HP tasks to address regulatory and

technical tasks other issues

Perform selected RadCon 03 Fixed [Perform technical HP tasks to address regulatory and

technical tasks other issues

Technical assessments, & 01 Fixed [Contractor to perform assessments/mentoring and

improvements internal to program improvements

RadCon

Technical assessments, & 02 Fixed [Contractor to perform assessments/mentoring and

improvements internal to program improvements

RadCon

Technical assessments, & 03 Fixed |Contractor to perform assessments/mentoring and

improvements internal to program improvements

RadCon

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.) List major work orders including fiscal year.

Company FY Scope

Fluor Hanford, Inc 01 |Provide personnel decontamination services and
provide decontamination stations

Fluor Hanford, Inc 02 |Provide personnel decontamination services and
provide decontamination stations

Fluor Hanford, Inc 03 |Provide personnel decontamination services and
provide decontamination stations
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope

Travel/Training 01 |Professional Development

Travel/Training 02 |Professional Development

Travel/Training 03 |Professional Development

Mileage 01 |RadCon staff personal vehicle use for on site travel
Mileage 02 |RadCon staff personal vehicle use for on site travel
Mileage 03 |RadCon staff personal vehicle use for on site travel
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DESCRIPTION

OBJECTIVE

DOE has been assigned cleanup responsibilities for sites contaminated during 50 years of
plutonium production, fuel fabrication, and fuel processing at the 100, 200, and 300 Areas of the
Hanford Site. The primary mission of the RL PM&S s to:

« Provide regulatory oversight of the ER Project

« Conduct assessments and special studies in support of the ER Project

« Administer RL contracts and interagency agreements in support of the ER Project.

TECHNICAL CONTENT

Work scope that is outside the breadth of the ERC is directed and funded through RL PM&S.
RL PM&S includes, but is not limited to, the following:

« The ER Project’s share of Site-Wide Services provided by FH (e.g., 600 Area landlord, site
road maintenance, Joint Information Center, fire department support, safeguards and
security, emergency preparedness, property systems). Also includes FH radiological
monitoring support to laundering of protective clothing and equipment used by the ER
Project.

« Laundering of the ER Project’s protective clothing and equipment by INS.

« Electricity provided by the Bonneville Power Administration (BPA).

« The ER Project’s share of Service Assessment Pool activities (e.g., Hanford Energy
Management Program, court reporter fees, Command Information Center costs).

« The ER Project’s use of the PNNL technical library and reading room.

« The ER Project’s share of Benton County Sheriff’'s Office policing of the Hanford Site.

« Natural Resource Damage Assessment (NRDA) studies and ecosystems management.
« Miscellaneous ER Project support activities.

« Regulatory oversight by Ecology.

Richland Environmental Restoration Project SUBPROJECT DESCRIPTION
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WORK STATEMENT

The RL PM&S baseline has been divided into 9 key components that are called functional work
scope areas. These functional areas are as follows:

1. Miscellaneous RL contracts and interagency agreements for non-project-specific activities.

2. The ER Project’s share of site-wide services provided by FH (e.g., 600 Area landlord, site
road maintenance, Joint Information Center, fire department support, safeguards and
security, emergency preparedness, property systems). Also includes FH radiological
monitoring support to laundering of protective clothing and equipment used by the ER
Project.

3. Laundering of the ER Project’s protective clothing and equipment by INS.

4. Electricity provided by the BPA.

5. The ER Project’s share of Service Assessment Pool activities (e.g., Hanford Energy
Management Program, court reporter fees, Command Information Center costs).

6. The ER Project’s use of the PNNL technical library and reading room.
7. Benton County Sheriff's Office policing of the Hanford Site.

8. NRDA studies and ecosystems management.

9. Regulatory oversight by Ecology.

ER Project Support Activities

This functional area contains miscellaneous RL contracts and interagency agreements for
non-project-specific activities. It includes, but is not limited to, the following:

» The ER Project’s access to the legal database LEXIS/NEXIS.

» Direct support of the U.S. Army Corps of Engineers to the RL Office of Environmental
Restoration. This support includes:

- Providing information management systems guidance and oversight

- Providing a Hanford Site information management systems interface

- Providing oversight of various site data systems sources

- Resolving Tri-Party Agreement data management systems issues

- Researching information and data management systems issues and technologies.

+ Small miscellaneous ER Project support activities.

» Independent ER Project validations.
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Site-Wide Services and Radiological Monitoring Support to INS Laundry

The services in this functional area are provided by FH. Services include site-wide support
(safeguards and security, fire department, road maintenance, Joint Information Center, property
systems, and procurement systems), as well as radiological monitoring involved in the
laundering of the ER Project’s protective clothing and equipment through INS.

Laundering of ER Project’s Protective Clothing and Equipment

Protective clothing and equipment laundering services are provided to the ER Project by INS,
and the contract is administered through RL.

BPA Electrical Support to the ER Project

Electricity is provided to the Hanford Site by the BPA, and administered through RL.

Service Assessment Pool

These services, which are separate and distinct from site-wide services and are managed by
RL, include such things as the Hanford Energy Management Program, court reporter fees,
Command Information Center costs (etc.).

PNNL Technical Library/Reading Room

The ER Project is charged for use of these facilities and materials.

Benton County Sheriff’s Office

The Benton County Sheriff provides policing services to the Hanford Site. This contract is
administered by RL.

Natural Resource Damage Assessment Studies and Ecosystems Management

This functional area covers aquatic studies being performed for RL with the assistance of the
U.S. Fish and Wildlife Services and PNNL. The area also supports an Ecological Careers
Organization (ECO) Associate who provides support to Hanford’s Natural Resource Trustee
Council and supports RL’s ecosystem management policies.

Compliance Oversight
Compliance oversight is handled through a grant with Ecology and involves the following:

» Performing technical reviews of documents

» Observing RL’s investigative work

+ Reviewing documentation resulting from investigations

+ Examining toxicological assessments and ecological and qualitative risk assessments
» Conducting ecological studies (scope, sample, document review)

» Co-reviewing proposed plans

» Confirming adherence to cleanup standards
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+ Evaluating Columbia River data
+ Examining applications for new technology.

ASSUMPTIONS

None.
Prepared By: Jeanne M. Nelson Date:
ERC Project Manager: N/A Date:

DOE Project Manager: Jeanne M. Nelson
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TITLE: (RL) Environmental Restoration Program Management and Support October 1, 2000

Program Management and Support
CODE OF ACCOUNT STRUCTURE CHART

1.4.10.1.3.10 ER10-RL (RL) Environmental Restoration Program Management and Support
1.4.10.1.3.10.02 RL Program Management and Support

1.4.10.1.3.10.02.02 EL Program Management and Support - RL

1.4.10.1.3.10.02.02.02 EL2 Program Management - RL
1.4.10.1.3.10.02.02.02.32 EL22 Program Management - Remediation

1.4.10.1.3.10.02.02.02.32.01 EL2201 Compliance Oversight

MEL221
MEL221570R  Compliance Oversight

1.4.10.1.3.10.02.02.02.32.02 EL2202 Environmental Restoration Project Support Activiti

MEL222
MEL222Y13R Environmental Restoration Project Support Activities

1.4.10.1.3.10.02.02.02.32.03 EL2203 Site-Wide Services/Radioloaical Monitorina Suppo

MEL223
MEL223Y13R Site-Wide Services/Radiological Monitoring Support - INS Laundry

1.4.10.1.3.10.02.02.02.32.04 EL2204 Laundry Support to Environmental Restoration Pro

MEL224
MEL224Y13R Laundry Support to Environmental Restoration Project

1.4.10.1.3.10.02.02.02.32.05 EL2205 Electrical Support to Environmental Restoration Pr

MEL225
MEL225Y13R  Electrical Support to Environmental Restoration Project

1.4.10.1.3.10.02.02.02.32.06 EL2206 Service Assessment Pool

MEL226
MEL226Y13R  Service Assessment Pool

1.4.10.1.3.10.02.02.02.32.08 EL2208 PNNL Technical Library/Readina Room

MEL228
MEL228Y13R PNNL Technical Library/Reading Room

1.4.10.1.3.10.02.02.02.32.09 EL2209 Benton County Sheriff's Office

MEL229
MEL229Y13R Benton County Sheriff's Office

1.4.10.1.3.10.02.02.02.32.10 EL2210 Natural Resource Damaage Assessment Studies/Ec

MEL22A
MEL22AY13R Natural Resource Damage Assessment Studies/Ecosystems Management
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WORK BREAKDOWN STRUCTURE INDEX

Indenture Level
HQ/ERC
PBS 5/6|7|8|9]|10|11 Title WBS # B&R #
RL-ER10 X RL Program Management and Support 1.4.10.1.3.10.02 EW02J1090
RL-ER10 X Program Management and Support - RL 1.4.10.1.3.10.02.02 EW02J1090
RL-ER10 X Program Management - RL 1.4.10.1.3.10.02.02.02 EW02J1090
RL-ER10 X Program Management - Remediation 1.4.10.1.3.10.02.02.02.32 EW02J1090
RL-ER10 X | Compliance Oversight 1.4.10.1.3.10.02.02.02.32.01 |[EW02J1090
RL-ER10 X | Environmental Restoration Project Support 1.4.10.1.3.10.02.02.02.32.02 |[EW02J1090
Activities
RL-ER10 X | Site-Wide Services/Radiological Monitoring 1.4.10.1.3.10.02.02.02.32.03 |EW02J1090
Support - INS Laundry
RL-ER10 X | Laundry Support to Environmental 1.4.10.1.3.10.02.02.02.32.04 |EW02J1090
Restoration Project
RL-ER10 X | Electrical Support to Environmental 1.4.10.1.3.10.02.02.02.32.05 |EW02J1090
Restoration Project
RL-ER10 X | Service Assessment Pool 1.4.10.1.3.10.02.02.02.32.06 |[EW02J1090
RL-ER10 X | PNNL Technical Library/Reading Room 1.4.10.1.3.10.02.02.02.32.08 |[EW02J1090
RL-ER10 X | Benton County Sheriff's Office 1.4.10.1.3.10.02.02.02.32.09 |[EW02J1090
RL-ER10 X | Natural Resource Damage Assessment 1.4.10.1.3.10.02.02.02.32.10 |EW02J1090
Studies/Ecosystems Management
Richland Environmental Restoration Project WORK BREAKDOWN STRUCTURE INDEX
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RL-ER10 - RL

HQ/ERC WBS#: 1.4.10.1.3.10

Subproject Strategy

TITLE: (RL) Environmental Restoration Program Management and Support October 1, 2000
PBS BUDGET BASELINE TABLE
HOURS $1,000
Non Material/
CA# Description Manual | Manual Total Labor Eqpt/Other SC Total

FY 2001
EL2201 |Compliance Oversight 0 0 2,176 2,176
EL2202 |Environmental Restoration Project Support Activities 0 0 611 611
EL2203 |Site-Wide Services/Radiological Monitoring Support - INS Laundry 0 0 1,273 1,273
EL2204 |Laundry Support to Environmental Restoration Project 0 0 164 164
EL2205 |Electrical Support to Environmental Restoration Project 0 0 405 405
EL2206 |Service Assessment Pool 0 0 359 359
EL2208 |PNNL Technical Library/Reading Room 0 0 150 150
EL2209 |Benton County Sheriff's Office 0 0 122 122
EL2210 |Natural Resource Damage Assessment Studies/Ecosystems Manag 0 0 40 40
Subtotal Program Management - RL 0 0 5,300 5,300
FY 2001 TOTAL 0 0 5,300 5,300

FY 2002
EL2201 |Compliance Oversight 0 0 2,234 2,234
EL2202 |Environmental Restoration Project Support Activities 0 0 824 824
EL2203 |Site-Wide Services/Radiological Monitoring Support - INS Laundry 0 0 1,308 1,308
EL2205 |Electrical Support to Environmental Restoration Project 0 0 416 416
EL2206 |Service Assessment Pool 0 0 369 369
EL2208 |PNNL Technical Library/Reading Room 0 0 154 154
EL2209 |Benton County Sheriff's Office 0 0 125 125
Subtotal Program Management - RL 0 0 5,430 5,430
FY 2002 TOTAL 0 0 5,430 5,430

FY 2003
EL2201 |Compliance Oversight 0 0 2,295 2,295
EL2202 |Environmental Restoration Project Support Activities 0 0 831 831
EL2203 |Site-Wide Services/Radiological Monitoring Support - INS Laundry 0 0 1,343 1,343
EL2205 |Electrical Support to Environmental Restoration Project 0 0 427 427
EL2206 |Service Assessment Pool 0 0 379 379
EL2208 |PNNL Technical Library/Reading Room 0 0 158 158
EL2209 |Benton County Sheriff's Office 0 0 128 128
Subtotal Program Management - RL 0 0 5,561 5,561
FY 2003 TOTAL 0 0 5,561 5,561

Richland Environmental Restoration Project
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PBS#: ER10 - RL Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10.02

TITLE: RL Program Management and Support October 1, 2000
FY 2001 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)

$500

$450 +

$400 T

$350 T

$300 T

$250 1 [JSUBCONTRACTS

$200 T

Monthly Spread ($ in 000s)

$150 T
B MATERIALS/

EQUIPMENT/
OTHER
$100 T

$50 T
B LABOR

ocT NoV DEC JAN FEB MAR Months  APR MAY JUN JuL AUG SEP)

OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL

LABOR $ -3 -3 -3 -3 -3 -3 -3 -8 -1 $ -1 $ -1 $ -1 $

MATERIALS/
EQUIPMENT/
OTHER

SUBCONTRACTS 440 440 440 440 440 453 440 440 440 440 440 452 5,300

BUDGET CURRENT 440 440 440 440 440 453 440 440 440 440 440 452 5,300

BUDGET BASELINE (DWP) 5,300

440 440 440 440 440 453 440 440 440 440 440 452

ACTUALS

MONTHLYFORECAST 440 440 440 440 440 453 440 440 440 440 440 452 5,300

@ a|a o |e|e|e
@ a|a o |a|e|e
@ a|a o |e|e|e
@ a|a o |e|e|e
@ a|a B |e|e|e
@ a oo |e|e|e
@ a|a BB
@ a|a o |e|e|e
@ a|a o |e|e|e
@ a|a o |e|e|e
@ a|a o |e|e|e
@ a|a o |e|e|e
*F|h|a BB

CUMULATIVE EAC 440 879 1,319 1,758 2,198 2,650 3,090 3,529 3,969 4,408 4,848 5,300 5,300

Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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TITLE: RL Program Management and Support October 1, 2000
FY 2002 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)

$500
$450
$400 T
$350 +
n
o
8 $300 T
£
&
g %0 1 CJSUBCONTRACTS
8
n
> 1
; $200
c
[}
=
$150 T
B MATERIALS/
EQUIPMENT/
OTHER
$100 T
$50 1
B LABOR
$- t t t t t t t t t t
ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ -3 -3 -3 -3 -8 -8 -8 -8 -1$ -8 -8 -8
MATERIALS/
EQUIPMENT/
OTHER $ -3 -3 -3 -3 -8 -8 -8 -8 -8 -8 -8 -8 -
SUBCONTRACTS $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 5,430
BUDGET CURRENT $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 5,430
BUDGET BASELINE (DWP) [ $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 5,430
ACTUALS $ -3 -3 -3 -3 -8 -1$ -8 -1$ -8 -8 -1$ -8 -
MONTHLYFORECAST $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 450 | $ 450 | $ 450 | $ 450 | $ 450 | $ 464 | $ 5,430
CUMULATIVE EAC $ 450 | $ 900 | $ 1,351 | $ 1,801 | $ 2251|$ 2715|$ 3,165 | $ 3,615 $ 4,065 | $ 4516 | $ 4,966 | $ 54301 $ 5,430
Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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TITLE: RL Program Management and Support October 1, 2000
FY 2003 (ADS) BASELINE EXPENDITURE FORECAST

(Dollars in Thousands)

$500
$450 T
$400 T
$350 +
n
o
8 $300 T
£
&
g %0 1 CJSUBCONTRACTS
8
n
> 1
; $200
c
[}
=
$150 T
B MATERIALS/
EQUIPMENT/
OTHER
$100 T
$50 1
B LABOR
$- t t t t t t t t t t
ocT NOV DEC JAN FEB MAR Months APR MAY JUN JuL AUG SEP
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR $ -3 -3 -3 -3 -8 -8 -8 -8 -1$ -8 -8 -8
MATERIALS/
EQUIPMENT/
OTHER $ -3 -3 -3 -3 -8 -8 -8 -8 -8 -8 -8 -8 -
SUBCONTRACTS $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 5,561
BUDGET CURRENT $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 5,561
BUDGET BASELINE (DWP) [ $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 5,561
ACTUALS $ -3 -3 -3 -3 -8 -1$ -8 -1$ -8 -8 -1$ -8 -
MONTHLYFORECAST $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 461 | $ 461 | $ 461 | $ 461 | $ 461 | $ 475 | $ 5,561
CUMULATIVE EAC $ 461 | $ 922 | $ 1,383 | $ 1,844 | $ 2306|$ 2780 |$ 3,242 | $ 3,703 | $ 4,164 | $ 4,625 | $ 5,086 | $ 5561]$ 5,561
Richland Environmental Restoration Project (ADS) BASELINE EXPENDITURE FORECAST
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

COMPLIANCE OVERSIGHT EL2201
1.4.10.1.3.10.02.02.02.32.01

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. H. Zeisloft
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Compliance oversight specifically relates to the Comprehensive Environmental Response,
Compensation, and Liabilities Act of 1980 (CERCLA) grant with the Washington State Department of
Ecology (Ecology). This work encompasses technical reviews of documents, observing RL's investigative
work, conducting ecological studies, confirming adherence to cleanup standards, and evaluating
Columbia River data. The work also includes co-reviewing proposed plans and examining applications
for new technology.

TASKS TO BE PERFORMED IN FY 2001:

See above.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

The actual execution year budget is negotiated annually between Ecology and the DOE. Modification of
CERCLA grant estimates is anticipated if total ER Project funding changes drastically.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

COMPLIANCE OVERSIGHT EL2201
1.4.10.1.3.10.02.02.02.32.01

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Type of
Subcontract FY Contract Scope
Ecology 01 Grant |Regulatory Support
Ecology 02 Grant |Regulatory Support
Ecology 03 Grant |Regulatory Support
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ER PROJECT SUPPORT ACTIVITIES EL2202
1.4.10.1.3.10.02.02.02.32.02

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

ER Project Support activities include contracts and interagency agreements for non-project-specific
activities. This includes, but is not limited to the following:

* The ER Project's access to the legal databases LEXIS/NEXIS and FEDLINK.

* Direct support of the U.S. Army Corps of Engineers to the RL Office of Environmental Restoration
and Waste Management. This support includes the following:

- Providing information management systems guidance and oversight.

— Providing a Hanford Site information management systems interface.

— Providing oversight of various site data systems sources.

— Resolving Tri-Party Agreement data management systems issues.

— Researching information and data management systems issues and technologies.

* Small miscellaneous charges (e.g., late invoice payment penalty fees unanticipated RL or FH "taxes"
or fee increases, etc.). These changes are small and difficult to anticipate in most cases.

TASKS TO BE PERFORMED IN FY 2001:
See above.

TASKS TO BE PERFORMED IN FY 2002:
Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ER PROJECT SUPPORT ACTIVITIES

EL2202
1.4.10.1.3.10.02.02.02.32.02

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Not applicable.

Deliverables

Date

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Not applicable.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
Multiple 01 Multiple | ER Project support
Multiple 02 Multiple | ER Project support
Multiple 03 Multiple | ER Project support

Richland Environmental Restoration Project

DOE/RL-97-44, Vol. 6, Rev. 3

COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SITE-WIDE SERVICES/RADIOLOGICAL MONITORING SUPPORT TO INS LAUNDRY EL2203
1.4.10.1.3.10.02.02.02.32.03

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

+ Site-wide services include activities that are performed by FH in support of the entire Hanford Site,
and include (but are not limited to) the following:

— Safety and security

— Fire department

— Road maintenance

— Joint Information Center
— Property systems

— Procurement systems

+ Radiological monitoring support to Interstate Nuclear Services (INS) laundry which involves providing
Health Physics Technician (HPT) monitoring of ER Project protective clothing and equipment.

Reviews of site-wide services provided by FH are ongoing. Major changes as a result of these reviews
will be handled through Baseline Change Proposals.

TASKS TO BE PERFORMED IN FY 2001:

See above.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01, except that radiological monitoring support to INS moves to PBS TP-13 Landlord.
TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SITE-WIDE SERVICES/RADIOLOGICAL MONITORING SUPPORT TO INS LAUNDRY EL2203
1.4.10.1.3.10.02.02.02.32.03

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Assumes changes in contracting strategy will not affect site-wide services rates. Assumes same level of
radiological support to INS laundry in FYO01, as historically provided, and assumes this support moves to
PBS TP-13 Landlord in FY02.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY ggr?ter;gt Scope
FH 01 Site-wide services/radiological monitoring support to
laundry
FH 02 Site-wide services
FH 03 Site-wide services
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

LAUNDRY SUPPORT TO ER PROJECT EL2204
1.4.10.1.3.10.02.02.02.32.04

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

INS provides laundry support for the ER Project's protective clothing and equipment.
TASKS TO BE PERFORMED IN FY 2001:

See above.

TASKS TO BE PERFORMED IN FY 2002:

None. Work transfers to PBS TP-13 Landlord.

TASKS TO BE PERFORMED IN FY 2003:

None. Work transfers to PBS TP-13 Landlord.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Assumes same level of laundry support in FYO1 as historical trends. Assumes laundry transitions to PBS
TP-13 Landlord starting in FYO02.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

LAUNDRY SUPPORT TO ER PROJECT EL2204
1.4.10.1.3.10.02.02.02.32.04

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Type of
Subcontract FY Contract Scope
INS 01 PPE Laundry
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ELECTRICAL SUPPORT TO ER PROJECT EL2205
1.4.10.1.3.10.02.02.02.32.05

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Electricity is provided to the Hanford Site by the Bonneville Power Administration (BPA).
TASKS TO BE PERFORMED IN FY 2001:

See above.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Not applicable.
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

ELECTRICAL SUPPORT TO ER PROJECT EL2205
1.4.10.1.3.10.02.02.02.32.05

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Type of
Subcontract FY Contract Scope

BPA 01 |Inter-Agency |Electricity
Agreement

BPA 02 |Inter-Agency | Electricity
Agreement

BPA 03 |Inter-Agency | Electricity
Agreement

COST ACCOUNT PLAN
18 Pages
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SERVICE ASSESSMENT POOL EL2206
1.4.10.1.3.10.02.02.02.32.06

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

These costs are associated with Hanford site-wide assessments for the Hanford Energy Management
Program, court reporter fees, Joint Information Center costs (etc.).

TASKS TO BE PERFORMED IN FY 2001:
See above.

TASKS TO BE PERFORMED IN FY 2002:
Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Assumes changes in contracting strategies will not affect SAP rates.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

SERVICE ASSESSMENT POOL EL2206
1.4.10.1.3.10.02.02.02.32.06

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Assessment 01 |ER Project assessment
Assessment 02 |ER Project assessment
Assessment 03 |ER Project assessment
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

PNNL TECHNICAL LIBRARY/READING ROOM EL2208
1.4.10.1.3.10.02.02.02.32.08

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

The Pacific Northwest National Laboratory (PNNL) provides the ER Project with access to their technical
library and reading room.

TASKS TO BE PERFORMED IN FY 2001:
See above.

TASKS TO BE PERFORMED IN FY 2002:
Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Not applicable.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

PNNL TECHNICAL LIBRARY/READING ROOM EL2208
1.4.10.1.3.10.02.02.02.32.08

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
PNNL 01 ([Technical Library and Reading Room
PNNL 02 [Technical Library and Reading Room
PNNL 03 [Technical Library and Reading Room
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

BENTON COUNTY SHERIFF'S OFFICE EL2209
1.4.10.1.3.10.02.02.02.32.09

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. M. Nelson
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

This account pays for the ER Project's share of policing activities at the Hanford Site.
TASKS TO BE PERFORMED IN FY 2001:

See above.

TASKS TO BE PERFORMED IN FY 2002:

Same as FYOL1.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY02.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Not applicable.

Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

BENTON COUNTY SHERIFF'S OFFICE EL2209
1.4.10.1.3.10.02.02.02.32.09

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.) List major subcontracts and scope including fiscal year and
type (FP or FUP).

Type of
Subcontract FY Contract Scope
Benton County Sheriff 01 Policing
Benton County Sheriff 02 Policing
Benton County Sheriff 03 Policing
Richland Environmental Restoration Project COST ACCOUNT PLAN
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PBSH: RL-ER10 Subproject Strategy

HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

NATURAL RESOURCE DAMAGE ASSESSMENT STUDIES/ECOSYSTEM MANAGEMENT EL2210
1.4.10.1.3.10.02.02.02.32.10

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): J. M. Nelson

DOE-RL: J. H. Zeisloft
Project Engineer: N/A

Field Support: N/A

QS&H: N/A

Project Controls: A. K. Smet
PSS Rep: N/A

Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

This functional area covers aquatic studies being performed for RL with the assistance of the U.S. Fish
and Wildlife Services and PNNL.

TASKS TO BE PERFORMED IN FY 2001:

Small follow-on aquatic studies may be required in FYOL1.
TASKS TO BE PERFORMED IN FY 2002:

None.

TASKS TO BE PERFORMED IN FY 2003:

None.

MAJOR PRODUCTS AND DELIVERABLES (including Readiness Assessment, AHA, Characterization,

Demolition, DQO, Milestones — Tri-Party Agreement and others.)

Deliverables Date

Not applicable.

BASIS/ASSUMPTIONS (identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc. Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Assumes limited follow-on aquatics studies in FYOL1.
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PBSH: RL-ER10 Subproject Strategy
HQ/ERC WBS#: 1.4.10.1.3.10
TITLE: Environmental Restoration Program Management and Support October 1, 2000

NATURAL RESOURCE DAMAGE ASSESSMENT STUDIES/ECOSYSTEM MANAGEMENT EL2210
1.4.10.1.3.10.02.02.02.32.10

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (identify purchase items or other direct costs

and assumptions.)

Description FY Scope
Other 01 |Follow-on aquatic studies

Richland Environmental Restoration Project COST ACCOUNT PLAN
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